

**2017 Road Program
Project Update No. 6
September 1, 2017**

Work Completed the Weeks of August 21 & 28:

Work continued on the replacement of curb and driveway aprons on W. Atlantic Avenue and Centre Street by the two concrete crews. The contractor's road crew reconstructed W. Park Avenue and a section of W. Atlantic Avenue from Lincoln to W. Cottage, then began reconstruction of the next section of W. Atlantic to Lafayette Avenue. A pipe crew began the installation of stormwater pipe at the end of W. Atlantic through Wheeler Park to Upland Way.



Installation of Drainage Inlet on Upland Way



Pouring Concrete on W. Atlantic Avenue at Treaty Elm



Final Paving on W. Atlantic Avenue Near Lincoln Avenue



Grading Roadway Base on W. Atlantic Avenue at Mountwell

Anticipated Work for the Weeks of September 4 & 11:

Work will continue with the replacement of curb and driveway aprons on W. Atlantic Avenue and Centre Street by the two concrete crews. Upon completion of the work on Centre Street, Concrete Crew #2 will move to W. Cottage Avenue for replacement of all curb and driveway aprons on both blocks. The contractor's road crew will complete the reconstruction of the second portion of W. Atlantic Avenue then move to Centre Street, weather permitting. Pipe work through Wheeler Park should be completed.