

Commonwealth of Massachusetts

NORWOOD AIRPORT COMMISSION

Mark P. Ryan, Chairman

Michael Sheehan, Vice Chairman

John J. Corcoran

NORWOOD AIRPORT COMMISSION

POSTING

NOTICE IS HEREBY GIVEN THAT A PUBLIC MEETING OF THE NORWOOD AIRPORT COMMISSION WILL BE HELD:

DATE:

Wednesday, November 20, 2019

TIME:

3:30 p.m.

PLACE:

Norwood Town Hall, Finance Commission Meeting Room

566 Washington Street

Norwood, MA 02062

The Chair reserves the right to call items on the agenda out of order. The listing of matters is those reasonably anticipated by the Chair which may be discussed at the meeting at least forty-eight (48) hours prior to the meeting. Not all items listed may in fact be discussed and other items not listed may also be brought up for discussion to the extent permitted by law. Items listed for executive session may be discussed in open session, in addition to or in lieu of discussion in executive session.

125 Access Road, Norwood, MA 02062

1070403v1

PH: (781) 255-5615/5616

FAX: (781) 255-5617

MEETING AGENDA

1. PROJECTS

AIP project update: DuBois & King

2. MINUTES

10/9/19 regular business meeting

3. AIRPORT MANAGER'S REPORT

4. OLD BUSINESS

5. NEW BUSINESS

- West apron lease offer to Boston Executive Helicopters
- DC-3 apron lease offer to Boston Executive Helicopters
- Draft letter request to FAA for removal of taxi-lane object-free area (TOFA), gate 3 taxi-lane
- Above the Clouds special event, proposal
- MassDOT payment requests: fit-out of airport administration building

6. CORRESPONDENCE:

- 11-20-19 draft letter from M. Ryan, of NAC, to G. Lattrell, of FAA, re: support for BEH letter/petition for TOFA/OFA relief, on gate 3 taxi-lane
- November 2019 issue, Norwood Local Town Pages
- 11-12-19 letter from M. Oberstein, of Above the Clouds, to R. Maguire, re: proposed event
- 10-25-19 letter from D. Stahley, of I.W. Harding, to J. Adler, of DuBois & King
- 10-18-19 letter from J. Adler, of DuBois & King, to J. Shalek, of I.W. Harding Construction Co., redefault on project bond
- 10-15-19 letter, assented to request for extension of time to file corrective action plan, submitted by NAC through Town Counsel, to FAA; docket no. 16-15-05
- 10-10-19 general release of all claims: Town of Norwood and Norwood Airport Commission v. Donald Quinn
- 10-15-19 application for assistance (post-construction monitoring, years 1 and 2) to MassDOT/Aeronautics, from NAC
- 10-15-19 application for assistance (wildlife fence, phase 1/obstruction removal) to MassDOT/Aeronautics, from NAC
- 10-15-19 application for assistance (environmental assessment, phase 1) to MassDOT/Aeronautics, from NAC

7. EXECUTIVE SESSION

N/A

AIRPORT COMMISSION MEETING REGULAR BUSINESS MEETING October 9, 2019



In Attendance:

Commissioners: Mark Ryan, Chairman; Michael Sheehan, John Corcoran, Russ Maguire, Airport Manager

Meeting Called to Order: 4:00 PM

NCM, Matt MacDonald of the Norwood Record and Chris Donovan of Boston Executive Helicopter are recording this meeting.

PROJECTS

- Technical Master Plan, Jeff Adler, DuBois & King
 Comments have been received from FAA on the final draft. Waiting for comments from
 MassDOT, which should be received before next month's meeting. By the next NAC meeting in
 November, should be able to schedule a public meeting presenting the final document.
- Taxiway A Relocation, Jeff Adler, DuBois & King
 Taxiway D will be completed as part of another project, so now moving forward with close out
 paperwork for Taxiway A. Mr. Adler has an engineering amendment and a supplemental
 agreement for MassDOT for a change to scope, which reduces the contract value. The net is
 \$30,678 reduction in engineering costs.

On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to accept Contract Amendment No. 3 which reduces engineering fee from \$483,004 to \$452,326.

MINUTES

September 12, 2019 Regular Business Meeting
 On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to approve the minutes.

AIRPORT MANAGER'S REPORT

Mr. Maguire discussed the Airport Manager's Report.
 On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to approve the Airport Manager's Report.

NEW BUSINESS

On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to approve Flight Level's special event.

- Amendment #3 and MassDOT supplemental agreement #3, taxiway A
- MassDOT payment requests: fit-out of airport administration building On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to approve pay request in the amount of \$311,939.89. This includes the following invoices: Tower Construction, \$305,005.49; Pathfinder Tree, \$1815; Fences by Mark Williams, \$1,500; and Galaxy Integrated Technologies, \$3,619.40. The State's share is \$296,342.90; the Town's share is \$15,596.99.
- Mr. Donovan of BEH requested to appear before the Commission, the agenda was already established, but Mr. Ryan offered Mr. Donovan the opportunity to give an update on the FBO. Mr. Donovan is waiting on the leases.

CORRESPONDENCE

- 9-23-19 Notice of withdrawal of appearance in the matter of Boston Executive Helicopters, LLC (BEH) v Town of Norwood and Norwood Airport Commission (NAC); FAA Docket No. 16-15-05
 On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to file the correspondence.
- 9-19-19 Special event request, with supporting documents, from Flight Level to the NAC
- 9-19-19 order terminating appeal, from D. Kirk Shaffer, of FAA headquarters, to the NAC, in the matter of BEH v. Town of Norwood and NAC

On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to file the correspondence.

• 9-13-19 notice of withdrawal of appeal from Town Counsel, on behalf of the Town of Norwood and NAC, to FAA headquarters, in the matter of BEH and the NAC

On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to file the correspondence.

 9-12-19 stipulation of dismissal with prejudice, submitted by attorneys for both the plaintiff (BEH) and defendants (Town of Norwood, NAC), to U.S. District Court, in the matter of BEH vs. Francis T. Maguire, et al.

On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to file the correspondence.

On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted by roll call to adjourn for the purposes of Executive Session for Purpose 3 for executive session to discuss strategy with respect to litigation if in open meeting may have a detrimental effect on the litigating position of the Norwood Airport Commission: (1) Boston Executive Helicopters, LLC v. Town of Norwood et al., and (2) Boston executive Helicopters v Norwood Airport Commission and also to vote on Executive Session Meeting minutes of September 12, 2019 and January 16, 2019 and to return to public session for purposes of adjournment.

Mr. Corcoran: Yes Mr. Sheehan: Yes Mr. Ryan: Yes

Adjourned for the purposes for Executive Session at 4:17 p.m.

The Commission returned to Open Session at 4:21 p.m.

On a motion by Mr. Sheehan and seconded by Mr. Corcoran, the Commission voted 3/0 to adjourn the meeting.

The minutes of the NAC will be published on the Town Website.

MEETING ADJOURNED: 4:21 PM

Norwood Memorial Airport... A vibrant economic engine for the Town

that our Town has an airport, but "Pilots, government agencies, community ... or how it operates? it provides ... how it impacts our of the airport ... or the services how many of us know the history Most Norwood residents know

during World War II. The comthe war effort by providing the Squantum Naval Air Station, lopleted facility included two 4,000 in six major areas: ing Hield Norwood, to support ment built the Norwood airport, cated in nearby Quincy, with a faoriginally called Outlying Landpractice take-offs and landings culty where its student pilots could t runways on 450 acres. In 1942, the federal govern-

government relinquished owner-ship of the airports it considered of 1946, Town Meeting officially opportunity to acquire it. In May "surplus," giving Norwood the voted to take over the airport from At the end of the war, the

rial Airport has been designated as Since 1946, Norwood Memo-

> 39 in the state. a "public-use" airport. There are


nesses provide charter services." on-site commercial aviation busihave an airport like Norwood's. Russ Maguire said. 'It's one of the and many private businesses from fied for commercial service, several And while our airport isn't certi-Commonwealth. Very few towns busiest public-use airports in the around the United States and days a year," Airport Manager Canada use our facility 24/7, 365

portant services to the community Norwood Airport provides im-


- Corporate, charter and personal transport, flight training, aircraft fueling; and mainte-
- donor flights coordinated through the Nor-Medical evacuations (often wood Fire Department); organ
- homeland security support Law enforcement, military and
- reporting, aerial mosquito con-Public safety, including weathertrol, pipeline patrol
- Electronic newsgathering, acr ial photography
- · U.S. Department of Defense, vice support research and development/ser-

center, there has been a shift from the Norwood area has continued offs and landings each year As is still room to grow! corporate aviation activity. There predominantly-flight training accommodates about 60,000 taketivity to a greater percentage of to develop into a regional business On average, our airport ac-

submitted 35 years prior A 2019 way and floodplain zone. An aira sensitive wetland area, floodin 2007 which updated the plan port master plan was completed about 680 acres, some of it within Today's airport encompasses



Photos: aerial view of the Norwood Airport, the Welch building



casts over the past decade. It is ognize changes in aviation foreconditions and needs and to recmore accurately reflect current currently being vetted by the Fedwhich updates the 2007 plan to Master Plan has been developed

eral Avionics Administration.

ting as well as the impact such the airport's environmental setthe new plan that are sensitive to improvements recommended in There are a number of capital

> port use and its financial growth. improvements will make on air www.norwoodma.gov/depart-The plan is on the Town's website

continued on page 8 AIRPORT

ing and informative look at the airport's constraints, opportunments/airport) and is an interestues, and significant potential.

is 4,007 feet long and 100 feet wide: It has approach lighting and Currently the main runway

creased to 5,001 feet Mainly, "this runway's weight bearing capacity recommending this runway be innumber of compelling reasons for is designed to accommodate large day. The Master Plan sets out a runway-which is used night and approaches. This is the primary for navigation and instrument has a localizer approach system that help guide pilots in. It also

precision path indicator systems cation for expanding the runway. in the 2007 plan along with justifaircraft..., however, the length of the runway ... is insufficient for the The same conclusion was reached [large] aircraft at those weights."

field maintenance equipment and determined that the airport also building needs. In the process, it did a detailed inventory of the airport's snow removal and air-The 2007 Master Plan update

> curity facilities, a public meeting space and a terminal for general needed administration and se-

equipment

sion offices, a conference room, and a records library. square foot mezzanine level for auport management and commis-

\$23,000 a year in rent while prowould save the Town about Maguire estimated that the moveviding more room for their needs ment and commission offices. space for the airport's manage-

to be used for equipment storage. shops as well as an equipment nine is a mechanic's office and maintenance area. The remaining 4,000 square feet will continue Directly beneath the mezza-

several sign-offs. completion of their punch list and ment team is imminent, pending Building. Move-in for the manage-Maj. Mark Welch Administration Mark C. Welch and renamed the was dedicated in honor of Major

ment since its inception in 1999. been with the municipal depart-Maguire, and Assistant Manager, Norwood Airport Manager, Russ Mark Raymond. Both men have

aviation passengers and pilots.

foot building completed in 2007 of an approximately 6,000 square fund most of the build-out (95%) for snow removal and landscaping has been used as a storage facility the two runways. The building tarmac side of the hill overlooking - a two-story shell fitted into the proved a grant offer from the wood Airport Commission ap-Transportation (MassDOT) to Massachusetts Department of In April of this year, the Nor-

The build-out includes a 2,000

The Town has been renting

In May of this year, the building

A two-man staff manages

management services.) a contractor to the Town for his (Prior to 1999, Maguire served as The airport management team

reports to a five-member, volun-

Chairman Mark Ryan and Vice teer Airport Commission led by

Chair, Michael Sheehan. The airport department re-


eral Fund are returned to the Town's Genments in lieu of taxes, and permit and badging fees. These revenues leases, fuel fees, jet fuel taxes, paytion businesses, aircraft tie-down ceives its operating budget via an ing During the fiscal year, the leases, to aviation and non-aviaaurport receives revenue from land appropriation from Town Meet-

aviation public-use airports genwhich drive growth in local and erate money not only through its regional economies. ing, retail purchases, recreation who spend money for food, lodgdirect services, but also via visitors and ground transportation, all of Norwood and other general

for all its residents. employment benefits improving that boosts spending, payroll and is created as a multiplier impact every \$100 spent by aviation-related businesses, an additional \$56 the quality of life in Massachusetts MassDOT estimates that for

a 13% increase in total economic than \$59 million - representing wood Airport today provides an-2018 study determined that Noractivity from five years ago. nual economic returns of more An independent MassDOT

is not only a great public service resource, it is also a vibrant ecotation hubs," Maguire said. nomic engine for the Town." the state's most vital air transpor-"Our airport remains one of






Application for Assistance


DATE SUBMITTED: October 2019	AIRPORT: Norwood						
☐ APPLICATION ☐ CONSTRUCTION	CITY: Norwood						
□ PRE APPLICATION □ PLANNING	□ PRIVATE □						
MASSACHUSETTS AIRPORT SYSTEM PLAN (MASP) AIRPORT RANKI	NG:						
AIRPORT CONSULTANT: DuBois & King, Inc.							
CONGRESSIONAL DISTRICT: 9th Congressional District							
2. PROJECT TITLE: Wildlife/Perimeter Fence Phase 1/Obstruction	Removal						
PROJECT DESCRIPTION							
This project involves the replacement of wildlife/perimeter fence around the airport. The existing fence is over 20 years old and has been severely damaged during flood events and is no longer secure. The recent wildlife hazard assessment documented that the damaged fence has allowed animals to enter the airport causing a wildlife hazard concern. Phase 1 will replace approximately 10,000 LF of fence. In addition, existing obstructions to the runway approach surface will be cleared.							
Attach an 8.5 x 11" sketch showing the location of the project							

	AIP ELIGIBLE	ASMP ELIGIBLE	INELIGIBLE	TOTAL
ENGINEERING	\$170,000.00		Here above the large district AC and a VANNE and a very sense to be a vanished as	\$170,000.00
CONSTRUCTION	\$625,000.00			\$625,000.00
EQUIPMENT .	and management			
OTHER				122,636.00
ADMINISTRATION	\$5,000.00			\$5,000.00
TOTAL PROJECT COST	\$800,000.00	W 1		\$800,000.00

	AIP ELIGIBLE	ASMP ELIGIBLE	INELIGIBLE	TOTAL
FAA SHARE	\$720,000.00			\$720,000.00
LOCAL SHARE	\$40,000.00			\$40,000.00
STATE SHARE	\$40,000.00			\$40,000.00
TOTAL PROJECT COST	\$800,000.00			\$800,000.00

5.					COLUMN ETION D	TC: 12/20				
	START DATE	E: 7/20	TUDE COURDINE		COMPLETION DA	(IE: 12/20				
	PROJECT CO CALENDAR YEAR	FISCAL YEAR	TURE SCHEDULE QUARTER	FAA	LOCAL	STATE		TOTA	٩L	
			Life Cook	¢(40,000,00	\$648,000.00 \$36,000.00 \$36,000.00 \$720,000.00					
	2020	FY 21	July – Sept.	\$648,000.00	420,000					
	2020	FY21	Oct. – Dec, Jan - March	\$72,000.00	\$4,000.00	\$4,000.00 \$80,000.0			0.00	
			April - June						-	
							YES	NO	N/A	
7.	OTHER INFO	ORMATION ECTED IN STA	ATE CAPITAL IMPR	OVEMENT PROGR	AM (CIP)?					
15	PROJECT REFL	ECTED IN FE	DERAL CAPITAL IM	PROVEMENT PRO	GRAM (CIP)?	2	\boxtimes			
IS	PROJECT REFL	ECTED IN All	RPORT MASTER PL	AN (AMP)?			X			
			RPORT LAYOUT PL		No.			┝┼		
DO	DES PROJECT (CORRECTINS	PECTION DEFICIEN	VCY7				100 Co. (0.00)		
8.	SPONSOR C	ERTIFICATION	NS				YES	NO	N/A	
1.	SPONSOR WILL COMPLY/ HAS COMPLIED WITH THE MASSACHUSETTS GENERAL LAWS FOR THE									
	PROCUREMENT OF GOODS AND SERVICES.									
2.	The state of the s									
3.	3. SPONSOR WILL MEET/HAS MET M/W/DBE REQUIREMENTS FOR THE PROJECT. ENTER ANTICIPATED % M/W/DBE PARTICIPATION: _4.4%_									
ENTER ANTICIPATED % My W/DBE PARTICIPATION4.4%									_	
4.	4. SPONSOR WILL ASSURE/HAS ASSURED THAT ALL NECESSARY SAFETY PRECAUTIONS HAVE BEEN TAKEN FOR CONSTRUCTION ON THE AIRPORT.									
5.	SPONSOR W	ILL NOTIFY/	IAS-NOTIFIED ALL	AIRPORT USERS O	F PROPOSED PROJE	CT.				
6.	sponsor W	ILL HAVE/ DC	DES HAVE AVAILA	BLE FUNDS FOR LO	OCAL SHARE OF PRO	DJECT.				
						Water Control		-		
9.	TITLE			SIGNATURE				DATE		
AIR	PORT CONSU	LTANT		hof Can				10/8	B	
AIR	PORT MANAC	GER		Run'	Mayuri		-	10-10	-19	
AIR	AIRPORT COMMISSION CHAIRMAN						10.10	.19		
70000	SSDOT - AERC AVIATION PL		/ISION DIRECTOR							
	SSDOT - AERC AIRPORT ENG		/ISION DIRECTOR			g				
	SSDOT - AERO MINISTRATOR		/ISION							
10	MASSDOT - A	AERONAUTIC:	S DIVISION COMM	ENTS						







Application for Assistance


1. DATE SUBMITTED: October 2019	AIRPORT: Norwood					
☐ APPLICATION ☐ CONSTRUCTION	CITY: Norwood					
□ PRE APPLICATION □ PLANNING	□ PRIVATE □ PRIVATE					
MASSACHUSETTS AIRPORT SYSTEM PLAN (MASP) AIRPORT RANKIN	IG:					
AIRPORT CONSULTANT: DuBois & King, Inc.	A CONTRACT OF THE CONTRACT OF					
CONGRESSIONAL DISTRICT: 9th Congressional District						
2. PROJECT TITLE: Environmental Assessment Phase I						
PROJECT DESCRIPTION						
The project involves the preparation of an environmental assessment for the proposed relocation of Taxiway C (200' x 35') to eliminate a direct connection from an apron to a runway and the addition of two paved safety areas (300'x75') for Runway 17-35. Phase I of the project will require an Environmental Assessment under the National Environmental Policy Act (NEPA), an Environmental Notification form and Draft and Final Environmental Impact Reports (EIR) under the Massachusetts Environmental Policy Act (MEPA)						
Design plans and engineering necessary as part of the EA profiles, grading limits, conceptual stormwater, floodplain n						
Attach an 8.5 x 11" sketch showing the location of the project						

	AIP ELIGIBLE	ASMP ELIGIBLE	INELIGIBLE	TOTAL
ENGINEERING	\$395,000.00			\$395,000.00
CONSTRUCTION				
EQUIPMENT				
OTHER		The second secon		
ADMINISTRATION	\$5,000.00			\$5,000.00
TOTAL PROJECT COST	\$400,000.00			\$400,000,00

	AIP ELIGIBLE	ASMP ELIGIBLE	INELIGIBLE	TOTAL
FAA SHARE	\$360,000.00			\$360,000.00
LOCAL SHARE	\$20,000.00			\$20,000.00
STATE SHARE	\$20,000.00			\$20,000.00
TOTAL PROJECT COST	\$400,000.00			\$400,000.00

5. PROJECTS	CHEDULE:									
START DAT				COMPLETION D.	ATE: 6/21					
		TURE SCHEDULE								
CALENDAR YEAR	FISCAL YEAR	QUARTER	FAA	LOCAL	STATE		TOT	AL		
TET III	1				\$5,000.00					
2020	FY21	July – Sept.	\$90,000.00	\$5,000.00	\$100,000.00					
2020	FY 21	Oct. – Dec,	\$90,000.00	\$5,000.00	\$5,000.00		\$100,000.00			
2021	FY21	Jan - March	\$90,000.00	\$5,000.00	\$5,000.00		\$100,000.00			
2021	FY 21	April - June	\$90,000.00	\$5,000.00	\$5,000.00		\$100,00	00.00		
7. OTHER INF	ORMATION					YES	NO	N/A		
IS PROJECT REF	LECTED IN STA	ATE CAPITAL IMPRO	OVEMENT PROGR	AM (CIP)?						
IS PROJECT REF	LECTED IN FEL	DERAL CAPITAL IM	PROVEMENT PRO	GRAM (CIP)?						
		RPORT MASTER PLA				\boxtimes				
IS PROJECT REP	LECTED IN AIR	RPORT LAYOUT PLA	N (ALP)?		10 to 10					
DOES PROJECT	CORRECT INSI	PECTION DEFICIEN	ICY?							
8. SPONSOR CERTIFICATIONS YES							NO	N/A		
1. SPONSOR WILL COMPLY/ HAS COMPLIED WITH THE MASSACHUSETTS GENERAL LAWS FOR THE										
PROCUREMENT OF GOODS AND SERVICES.										
2. SPONSOR WILL OBTAIN/HAS OBTAINED ALL ENVIRONMENTAL PERMITS FOR THE PROJECT.										
3. SPONSOR WILL MEET/HAS-MET M/W/DBE REQUIREMENTS FOR THE PROJECT.										
ENTER ANTICIPATED % M/W/DBE PARTICIPATION: _4.4%_								2222		
4. SPONSOR V	VILL ASSURE/H	AS ASSURED THAT	TALL NECESSARY	SAFETY PRECAUTION	ONS HAVE BEEN			\boxtimes		
	· Andrews Andrews	ON ON THE AIRPO				\boxtimes				
5. SPONSOR V	VILL NOTIFY/H	AS NOTIFIED ALL	AIRPORT USERS O	F PROPOSED PROJ	EC1.	\boxtimes	П	П		
6. SPONSOR V	VILL HAVE/ D G	ES-HAVE AVAILAB	LE FUNDS FOR LO	OCAL SHARE OF PR	OJECT.	K-7				
							1			
9. TITLE	127121174 11 1		SIGNATURE				DATE			
AIRPORT CONSU	JLTANT		Toff Ceel				10/81	9		
AIRPORT MANA	AIRPORT MANAGER Russ 20 afragi					10-10	7-19			
AIRPORT COMMISSION CHAIRMAN					10-10	-19				
MASSDOT - AER OF AVIATION PI		ISION DIRECTOR		9/						
MASSDOT - AER OF AIRPORT EN		VISION DIRECTOR				*				
MASSDOT - AER		VISION								

10. MASSDOT - AERONAUTICS DIVISION COMMENTS





Application for Assistance

DATE SUBMITTED: October 2019	AIRPORT: Norwood					
☐ APPLICATION ☐ CONSTRUCTION	CITY: Norwood					
□ PRE APPLICATION □ PLANNING □	□ PRIVATE □ PRIVATE					
MASSACHUSETTS AIRPORT SYSTEM PLAN (MASP) AIRPORT RANKING:						
AIRPORT CONSULTANT: DuBois & King, Inc.						
CONGRESSIONAL DISTRICT: 9th Congressional District						
2. PROJECT TITLE: Post Construction Monitoring (Years 1 and 2)	7/3/					
PROJECT DESCRIPTION						
This project will provide Environmental Monitoring services of Norwood Memorial Airport Taxiway A Relocation project. Mespecifically required by the Massachusetts Department of Environmentage and Endangered Species Program ("NHESP") for a proposed compliance can be made. This scope of work addresses the fitthe Variance Order of Conditions	Monitoring and invasive species control measures are ironmental Protection ("MassDEP") and Natural period of five years before a request for a Certificate of					
·;						
	j					
Attach an 8.5 x 11" sketch showing the location of the project						

	AIP ELIGIBLE	ASMP ELIGIBLE	INELIGIBLE	TOTAL
ENGINEERING	\$80,000.00			\$80,000.00
CONSTRUCTION				
EQUIPMENT				
OTHER				
ADMINISTRATION	\$5,000.00			\$5,000.00
TOTAL PROJECT COST	\$85,000.00			\$85,000.00

	AIP ELIGIBLE	ASMP ELIGIBLE	INELIGIBLE	TOTAL
FAA SHARE	\$76,500.00			\$76,500.00
LOCAL SHARE	\$4,250.00			\$4,250.00
STATE SHARE	\$4,250.00			\$4,250.00
TOTAL PROJECT COST	\$85,000.00			\$85,000.00

5. PROJECT SC	*****			COMPLETION D.	ATF: 7/22			
START DATI	OST EVPENIOL	TURE SCHEDULE		COMITEMORY	, , , , , , , , , , , , , , , , , , , ,			
CALENDAR YEAR	FISCAL YEAR	QUARTER	FAA	LOCAL	STATE		TOT	AL
			£12.500.00	.00 \$\$750.00 \$750.00 \$15,000.				
2020	FY 21	July – Sept. Oct. – Dec,	\$13,500.00 \$13,500.00	\$15,500.00 \$47.500.00				
2020 2021	FY 21 FY 21	Jan - March		\$13,500.00 \$750.00 \$750.00 \$15,000.				
2021	FY 21	April - June		\$13,500.00 \$750.00 \$750.00				
2021		7.01.11						
7. OTHER INFORMATION IS PROJECT REFLECTED IN STATE CAPITAL IMPROVEMENT PROGRAM (CIP)? IS PROJECT REFLECTED IN FEDERAL CAPITAL IMPROVEMENT PROGRAM (CIP)? IS PROJECT REFLECTED IN AIRPORT MASTER PLAN (AMP)? IS PROJECT REFLECTED IN AIRPORT LAYOUT PLAN (ALP)? DOES PROJECT CORRECT INSPECTION DEFICIENCY?							NO D	N/A
8. SPONSOR C	ERTIFICATION	NS .				YES	NO	N/A
1 CDONCODAY	UL COMPLY/	WAS COMPLIED W	UTH THE MASSAC	HUSETTS GENERAL	LAWS FOR THE			
1. SPONSOR WILL COMPLY/ HAS COMPLIED WITH THE MASSACHUSETTS GENERAL LAWS FOR THE PROCUREMENT OF GOODS AND SERVICES.								
2. SPONSOR WILL OBTAIN/HAS OBTAINED ALL ENVIRONMENTAL PERMITS FOR THE PROJECT.								
3. SPONSOR WILL MEET/HAS MET M/W/DBE REQUIREMENTS FOR THE PROJECT.							Ø	
ENTER ANTICIPATED % M/W/DBE PARTICIPATION: _4.4%_							_	-
4. SPONSOR WILL ASSURE/HAS ASSURED THAT ALL NECESSARY SAFETY PRECAUTIONS HAVE BEEN TAKEN FOR CONSTRUCTION ON THE AIRPORT.								
5. SPONSOR WILL NOTIFY/ HAS NOTIFIED ALL AIRPORT USERS OF PROPOSED PROJECT.								
6. SPONSOR W	ILL HAVE/ DO	ES-HAVE AVAILA	BLE FUNDS FOR L	OCAL SHARE OF PRO	OJECT.	×		
			1				T	-
9. TITLE			SIGNATURE				DATE	
AIRPORT CONSU	LTANT	4.4.4.4.	CHI C		Marie Tree		10/8/	19
AIRPORT MANAG	iER		Rus	Magnini		23175	10-10	-19
AIRPORT COMMIS	SSION CHAIRM	MAN	Clot	1 Som			10.10	19
MASSDOT - AERO OF AVIATION PLA		ISION DIRECTOR		`				
MASSDOT - AERO OF AIRPORT ENG		ISION DIRECTOR						
MASSDOT - AERO ADMINISTRATOR	NAUTICS DIV	'ISION		***				
					:	-10		
10. MASSDOT - A	ERONAUTICS	DIVISION COMME	ENTS					

UNITED STATES DEPARTMENT OF TRANSPORTATION FEDERAL AVIATION ADMINISTRATION

				~
**	tho		latter	nt.
111	LITE	· IV	allei	OI.

Docket No.: 16-15-05

Boston Executive Helicopters and Norwood Airport Commission

Norwood, Massachusetts

ASSENTED TO REQUEST FOR EXTENSTION OF TIME TO FILE CORRECTIVE ACTION PLAN

The Town of Norwood and the Norwood Airport Commission (collectively "Commission") respectfully request an additional 30 days, from October 19, 2019, until November 18, 2019, in which to file the Corrective Action Plan as required by the November 30, 2019 Director's Determination in this matter. The additional time is required so that the parties, the Commission and Boston Executive Helicopters ("BEH"), can continue to work towards filing a Joint Corrective Action Plan, as set forth in the Settlement Agreement of the federal court litigation between the parties.

BEH assents to this request.

Respectfully submitted.

The Norwood Airport Commission and the

Town of Norwood

By its attorneys:

Karis L. North, BBO# 648998

knorth@mhtl.com

Kevin Freytag, BBO# 667860

kfreytag@mhtl.com

Murphy, Hesse, Toomey & Lehane, LLP

300 Crown Colony Drive, Suite 410

P.O. Box 9126

Quincy, MA 02269-9126

(617) 479-5000

Dated: October 15, 2019



October 18, 2019

BY CERTIFIED MAIL (Return Receipt requested) AND FIRST CLASS MAIL

James Shalek, President
David Stahley, Project Manager
I.W. Harding Construction Co., Inc.
354 Pleasant Street
West Bridgewater, MA

Fidelity and Deposit Company of Maryland 1299 Zurich Way, 5th Floor Schaumburg, IL 60196

Re: Norwood Memorial Airport/Realignment and Relocation of Taxiways A &D: I.W. Harding Construction Co., Inc.'s Default on Project (Bond No. 9286006)

Dear Mr. Shalek and Mr. Stahley:

On behalf of the Town of Norwood and the Norwood Airport Commission (the "Town"), the owner of the above-referenced project (the "Project"), and pursuant to Section 80-09 of the General Provisions of Contract (which, in addition to other documents, comprises the "Contract" or "Contract Documents"), this letter constitutes further written notice, along with previous correspondence and communications, that I.W. Harding Construction Co., Inc. ("I.W. Harding") is in default of the Contract Documents and that the Town, intends to terminate the Contract. In particular, we have determined that you are in default pursuant to Section 80-09.b-f, which provides as follows:

The Contractor shall be considered in default of his or her contract and such default will be considered as cause for the Owner to terminate the contract for any of the following reasons if the Contractor:

b. Fails to perform the work or fails to provide sufficient workers, equipment and/or materials to assure completion of work in accordance with the terms of the contract, or

18 Constitution Drive Suite 8 • Bedford, New Hampshire 03110 (603) 637-1043 (866) 783-7101 (FAX) www.dubois-king.com

October 18, 2019 Page Two

- c. Performs the work unsuitably or neglects or refuses to remove materials or to perform anew such work as may be rejected as unacceptable and unsuitable, or
- d. Discontinues the execution of the work, or
- e. Fails to resume work which has been discontinued within a reasonable time after notice to do so.

See General Provisions, Section 80-09. There is no reasonable dispute that I.W. Harding has defaulted by virtue of its failure to complete satisfactorily or correct various items of work, including among other defects those enumerated in the e-mail transmitted from this office to I.W. Harding on September 24, 2019 (a copy of which is attached as **Exhibit A**), namely:

- 1. The area east of the Runway 35 threshold remains uneven and heavily rutted. This area was disturbed by I.W. Harding during the construction of the wetland mitigation area. The area needs to be regraded, loamed and seeded.
- 2. The majority of the infield, located between Taxiway A and Runway 35 was disturbed by I.W. Harding during the construction process. The area remains rutted, uneven and undulating. Several areas are severely lacking in loam, with exposed stone and cobbles. Other areas are marked by depressions, which will result in stormwater ponding around the newly installed catch basins. The area needs to be smoothly graded. Grading shall be sufficient to direct stormwater to the catchbasins, without ponding around the rim. Newly graded areas shall receive the 4" topsoil identified in the construction documents.
- 3. Hydroseeding was installed on some exposed areas. However, it is apparent that the hydroseed was installed on areas lacking topsoil. In many areas, the seed was sprayed on exposed stone. The Contract Documents call for the installation of 4" of topsoil and seed. The areas lacking topsoil shall be redressed, and seeded.
- 4. Clear ruts, up to 1' deep, are located on the north and south side of Taxiway D, where I.W. Harding installed silt fence. The area is also littered with stones from the trenching process. The area needs to be smoothed, loamed and seeded, and the stones need to be removed.

See Exhibit A (September 24, 2019 e-mail). In accordance with Section 80-09 of the General Provisions, please be advised that should you fail, within 10 days of the date of this notice, to complete the above outstanding items, the Town intends to terminate the Contract and proceed in having the Project completed at I.W. Harding's cost. In addition to such costs the Town fully reserves all rights, including without limitation the right to assess liquidated damages and seek other relief.



October 18, 2019 Page Three

Please contact me promptly to arrange for I.W. Harding's completion of the Project. Thank you for your attention to this matter.

Very truly yours, DuBois & King

Jeffrey A. Adler, P.E. Senior Project Manager

Enclosure

cc: Norwood Airport Commission

Russ Maguire, Manager Peter L. Mello, Esq.





Norwood Airport: Taxiway 'A' - Work Remaining

Mark Goodrich <mgoodrich@dubois-king.com> To: Jim Shalek <Shalek@iwharding.com> Tue, Sep 24, 2019 at 10:58 AM

To: Jim Shalek <Shalek@iwharding.com> Co: Dave Stahley <stahley@iwharding.com>, Russ Maguire <RMaguire@norwoodma.gov>, Mark Ryan <MRyan@norwoodma.gov>, Jeffrey Adler <jadler@dubois-king.com>, Ross Tsantoulis <rtsantoulis@dubois-king.com>

Mr. Shalek,

DuBois & King was present at the Norwood Airport on Monday 9/24 while IW Harding was performing work on the punch list items for the Taxiway 'A' project. IWH was on site briefly (7 AM to approximately 8 AM) and completed 4 of the tasks identified in the September 14, 2019 email from Ross Tsantoulis to IWH. Items 3, 6, 7 and 9 appear to have been completed.

Mark Goodrich, of D&K, spoke with Jim Shalek and identified that several of the punch list items have not been completed. Mr. Shalek responded that he believes all work is done and IWH will not be returning. Mr. Goodrich notified Mr. Shalek that if the remaining punch list items are not completed, then the performance bond is likely to be used to complete the project.

Mr. Goodrich walked the construction site with Mark Raymond (Norwood Airport) and documented the items remaining on the punchlist.

Item 1) The area east of the Runway 35 threshold remains uneven and heavily rutted. This area was disturbed by IWH during the construction of the wetland mitigation area. The area needs to be regraded, loamed and seeded.

Item 4) The majority of the infield, located between Taxiway A and Runway 35 was disturbed by IWH during the construction process. The area remains rutted, uneven and undulating. Several areas are severely lacking in loam, with exposed stone and cobbles. Other areas are marked by depressions, which will result in stormwater ponding around the newly installed catch basins. The area needs to be smoothly graded. Grading shall be sufficient to direct stormwater to the catchbasins, without ponding around the rim. Newly graded areas shall receive the 4" topsoil identified in the construction documents.

Item 5) Hydroseeding was installed on some exposed areas. However, it is apparent that the hydroseed was installed on areas lacking topsoil. In many areas, the seed was sprayed on exposed stone. The contract documents call for the installation of 4" of topsoil and seed. The areas lacking topsoil shall be redressed, and seeded.

Item 8) Clear ruts, up to 1' deep, are located on the north and south side of Taxiway D, where IWH installed silt fence. The area is also littered with stones from the trenching process. The area needs to be smoothed, loamed and seeded, and the stones need to be removed.

The majority of the items listed above are located within the runway and taxiway safety areas. The safety areas shall be smoothly graded with no grade changes or lips exceeding 3". The safety areas must be capable of supporting an aircraft and rescue equipment in the event of an aircraft leaving the pavement. The current conditions do not meet the FAA criteria for safety areas, and present a significant hazard to aircraft. If IW Harding is unable or unwilling to remedy the

deficiencies, the Town will be obligated to utilize IW Harding's performance bond to complete the project and restore the safety areas to a safe operating condition.

Regards,

Mark Goodrich, PE Project Manager DuBois & King, Inc. 18 Constitution Drive, Suite 8 Bedford, NH 03110 Phone 603-637-1043 Mobile 603-459-9376 Fax 866-783-7101

COMMONWEALTH OF MASSACHUSETTS

NORFOLK, ss.	DISTRICT COURT DEPARTMENT DEDHAM DIVISION DOCKET NO.
TOWN OF NORWOOD and) NORWOOD AIRPORT COMMISSION) Plaintiffs,) v.)	
DONALD QUINN) Defendant.)	

GENERAL RELEASE OF ALL CLAIMS

Now come the Plaintiff, the Town of Norwood and the Norwood Airport Commission (collectively "Norwood") and the Defendant, Donald Quinn, (the "Parties") and hereby agree as follows:

In consideration of Mr. Quinn's removal of his personal airplane from the west "tie-down" at Norwood Airport located in the Town of Norwood, Massachusetts, and other good and valuable consideration, the receipt of which is hereby acknowledged, the Parties set forth above, hereby agree to release and forever discharge one another, individually and in all their representative capacities, their successors, assignees, agents, servants, representatives, employees, subsidiaries, affiliates, partners, attorneys, predecessors and successors in interest, and all other persons, firms or corporations with whom they have been, are now or may hereinafter be affiliated, of and from any and all past, present or future debts, demands, actions, causes of action, suits, sums of money, accounts, contracts, controversies, agreements, promises, doings, omissions, damages, executions, expenses, compensation, liabilities and any and all claims of any kind, in nature and description whatsoever, both in law and equity, whether based or sounding in contract or tort, or in any way growing out of any and all known and unknown liabilities, property damage, or any other claims, including, but not limited to, those claims from the beginning of the world to the date of this Release, arising out of Mr. Quinn's occupancy of the space formerly leased to him to store his airplane. This release is mutual in nature and is a compromise of disputed claims, for which there is no liability against any of the Parties. The mere entry of the parties into this General Release of All Claims is not to be construed as an admission of liability or fault by those released, by whom liability is expressly denied.

This Release contains the entire agreement between the Parties hereto, and the terms of this release are contractual and not a mere recital. The Parties further state that each carefully read and analyzed the foregoing release and know the contents thereof, and we sign our names below as our own free act and deed, and more over that each had the opportunity to consult counsel and did so.

Defendant

Date: 10-10-2019

Plaintiff/Landlord

Tony Mazzucco Its Authorized Agent

Date:



I. W. HARDING Construction Co., Inc. 354 Pleasant Street West Bridgewater MA 02379-1514 stahley@iwharding.com 508-588-2222 Office 508-588-3456 Fax 508-958-8094 Cell

October 25, 2019

Jeffrey Adler, P.E.
DuBois & King Inc.
18 Constitution Drive
Suite 8
Bedford, NH 03110

RE: Norw

Norwood Memorial Airport

Contract - AIP No. 3-25-0037-38

Dear Mr. Adler,

We received your letter dated October 18, 2019 at our office today, October 25th. Please be advised we will be responding within 10 days of receipt.

Yours truly,

David M. Stahley, Project Manager

$= 1.034 \times 016 \times 0.03 \times 0.03$

Commonwealth of Massachusetts

NORWOOD AIRPORT COMMISSION

Mark P. Ryan, Chairman

Michael Sheehan, Vice Chairman

John J. Corcoran

November 20, 2019

DRAFT ONLY

Federal Aviation Administration Attn: Gail Lattrell, Acting Director New England Region, Airports Division (ANE-600) 1200 District Avenue Burlington, MA 01803-5078

Dear Ms. Latrell:

This letter is in response to the letter/petition submitted to you by *Boston Executive Helicopters* ("BEH") dated August 26, 2019. In accord with the Norwood Airport Commission's ("NAC") obligations in the settlement of the litigation between BEH, the Town of Norwood, and the Norwood Airport Commission (NAC), the NAC supports BEH's letter/petition for TOFA/OFA relief.

Please review the BEH petition and make your determination. If BEH's petition is granted, the NAC is obligated to remove the TOFA/OFA markings on the gate 3 taxi-lane within sixty (60) days of such determination.

Thank you for your cooperation in this matter.

Sincerely,

Mark P. Ryan, Chairman Norwood Airport Commission

125 Access Road, Norwood, MA 02062

PH: (781) 255-5615/5616

FAX: (781) 255-5617

November 12, 2019

Russ Maguire Norwood Airport Commission 125 Access Way Norwood, MA 02062



Dear Russ.

As requested, Above the Clouds has reviewed the Norwood Airport Special Event Checklist in connection with an event we would like to hold at Norwood Airport in September 2020. Each of the items on the checklist are addressed below.

The date of the event still needs to be determined. Currently we are considering having it take place on Norwood Day, which is usually the first Saturday after Labor Day (or September 12, 2020.) We plan to have a "Plane Pull," where teams compete to pull a large plane a short distance (aircraft and distance of pull TBD.)

Police: ATC will pay for one officer for the duration of the event (as we did for the Hangar Happening.) This is primarily to manage overflow parking on Access Way.

Security: Two ATC badged personnel will be on the Airfield with Plane Pullers at all times. They will be responsible for entry and exit of airfield.

Alcohol: Above the Clouds will not be serving alcohol at this event.

Parking: When we had our hangar happening, we asked the Selectmen for overflow parking on Access Way. In terms of access to the airfield, badged ATC personnel will accompany the plane pull teams onto the airfield. The event will take place on the south ramp.

Restrooms: Portable restrooms will be provided outside of the airfield in the parking lot.

Signage: There will be two Signacades directing the public to the event: One will be just outside of the airport, the other will be at the intersection of Neponset Street and Access Road.

Insurance: We will provide event insurance as required by the Town. David Hampson, our ATC insurer will address this, as he did for the Hangar Happening.



Above the Clouds
Norwood Memorial Airport
125 Access Road
Norwood, MA 02062
abovethecloudskids.org

Distribution: The Fire Department and the Building Inspector will not be involved as the event will be outside. The Health Department will be contacted as we plan to sell popcorn, cotton candy, etc.

Locus of Event: The Plane Pull will take place on the south ramp. It will be necessary to move all airplanes from this area to make a space for the Event. The viewing public will be on the hill outside of the fence. Additionally we would like to use the new parking area that is just below the tower for a tent and a stage.

Refuse and Litter: ATC staff will be responsible for cleaning up all litter at the conclusion of the event.

Thanks for your support and consideration, and please let me know if you have any questions.

Best,

Martha Oberstein

Director of Operations

Above the Clouds

TO: FROM:

NORWOOD AIRPORT COMMISSION RUSS MAGUIRE, AIRPORT MANAGER

RE:

MANAGER'S REPORT: 10/08/19-11/18/19

- Major Projects/Issues-

Welch Administration Building

Throughout this period, in support of the administration building fit-out project, airport management hosted and participated in weekly job meetings with the owner's project manager, general contractor, architects, and occasionally, sub-contractors. (These meetings have been held each Wednesday at 9 a.m.) Airport management also continues to work with the general contractor and its subs, architects, MassDOT, suppliers and other contractors allied to the project. Special attention was given to coordinating installation of the building's security and fire control systems, lighting control systems, some interior finishes and landscaping. Additionally, both staffers have been actively involved in moving the department's rolling stock, equipment, office supplies, materials and files either into storage or to the new building. Some equipment is also being designated for surplus.

MassDOT Vegetation Management

In April, the Airport Manager (AM) solicited MassDOT for inclusion in a safety-related vegetation management program. This was approved at 100% funding by the state. After being re-scheduled several times, the work began in early November. The scope addresses 48 acres at four sites, three of which involve vegetative areas off the runway ends. Target species are the woody re-growth previously cut; and maintenance methods include heavy mowing with specialized amphibious equipment. At the AM's request, MassDOT agreed to widen the scope to other treatment areas as well.

— Informational Updates –

Office Lease

As of this writing, a completed (ready to move in) fit-out of the new administration building is still forthcoming. The AM has therefore asked *Flight Level* to continue the Airport Department's tenancy of the current office space through November.

Special Event Proposal

Above the Clouds is a charity for medically challenged youths. At its request, the AM recently met to discuss the planning steps needed to hold a special event next September, pending Airport Commission approval. Above the Clouds has since crafted a special event proposal for consideration by the Commission. This is available under separate cover.

Monthly Revenues

From 10/08/19 to 11/18/19, the AM issued one posting to the Treasurer's office, totaling \$35,778.36 in payments. The revenues are broken down as follows:

REVENUE TYPE	DEPOSIT DATE	AMOUNT
Land Leases	11/15/19	\$16,765.62
Fuel Flowage Fees	11/15/19	\$6,480.74
Aircraft Tie-Down Leases	N/A	N/A
Security Badge Fees	N/A	N/A
Revolving – Insurance Recovery	N/A	N/A
General ¹	N/A	N/A
Landing Fees	11/15/19	\$12,532

Monthly Fuel Flowage

For the month of September, *Flight Level's* bills of lading for fuel totaled 45,850 gallons. At \$.07/gallon, the Town received \$3,209.50 in flowage fees. For the month of October, *Flight Level's* bills of lading for fuel totaled 46,732 gallons. At \$.07/gallon, the Town received \$3,271.24 in flowage fees.

Landing Fees

For the 3rd quarter, the Norwood Airport—through Flight Level—collected \$12,532.

Public Relations

On 10/30, for Norwood's League of Women Voters, the AM gave a presentation on the history, business development and economic impact of Norwood Airport

¹ General revenues include commercial permit and public records request fees, FEMA and insurance reimbursements, etc.

Media Relations

The AM was recently interviewed by the Local Town Pages, which, in its November issue, showcased the history, service offerings and economic impact of Norwood Airport.

State Airport Managers' Conference

On 10/8, the AM attended the annual Massachusetts Airport Managers Association conference.

Air Traffic Count

For the Norwood Airport's October air traffic reports, see Attachments A-B.



	4697	1930		1930	1 2167		1969	197		600	9	459	141		Total
Norwood Nor										12					33
Norwood Nacy Nac		44		44	26		21	5		27	51		2		ఆ
Notation		54		54	21		14	7	1000	30	8		2		29
NOTIVOOD NOTIV	26				2			2		24	3		6		28
PAA CON IRAC TOWER\$ A IRPORT OPERATIONS COUNT RECORD	71	38		38	12		12			21	7		4		27
PAA CONIRACI I OWER\$ - AIRPORT OPERATIONS COUNT RECORD		140		140	167	_	153	13		28	OI.		3		26
PAA CON INACT TOWER - AIRPORT PERATTONS COUNT RECORD	·	160		160	129			12		14	0,		8		25
PAA CON INACT TOWER - AIRPORT OPERATIONS COUNT RECORD		48		48	128			∞		19			8	2.	24
Norwood Nor		48		48	49			ω		19			88		23
Norwood Nor		92		92	87			9		22			11		22
PAA CON I RACI TOWER - AIRPORT OPERATION TRECORD TOWER - AIRPORT OPERATION		86		86	91			5		24			O1		21
Norwood Nor	243	92		92	133			၈		18		Ī	4		20
Norwood Norwood, MA Nor	275	122		122	133			3		- 20			5		19
Norwood Norwood, MA Nor	198	80		80	102			23		16	0,		_		500
Norwood Nor	9				6			ω		ω	10		_		17
NONWOOD IFR INTEGRALITY INT	193	94		94	82			12		17	,,	12	S ₁		16
Norwood Nor	255	116		116	136	77	124	12		S	-				15
Norwood Nor	272	96		96	139		131	8		37	10		. 01		14
Norwood Norw	285	128		128	141		139	2		16	10		4		13
Norwood FAA CON IRAC I OWER ORT OPERATIONS COUNT RECOUNT RECO	œ									8	7				12
Norwood FAA CON I RACT TOWER - AIRPORT OPERATIONS COUNT RECORD Yr. Location Iden	34						1			33			10		3
Norwood FAA CON RAC Norwood, MA Norwood, MA Norwood, MA Norwood, Ma Norwood, Ma Norwood, MA Norwood, Ma Norwood	33				19		9	10		14			3		10
Norwood FAA CON IRAC IOWER AIRPORT OPERATIONS COUNT RECORD Norwood, MA	32				20		18	2		12	_	150	2		09
HAA CON IRACT OWER - AIRPORT OPERATIONS COUNT RECORD Yr. Location Idea Ide	175	88		88	70		61	9		17	-	14	ω		80
Norwood FAA CON RAC OWERATIONS COUNT RECORD Norwood, MA	98	48		48	36		25	11		14		1	3		07
Norwood FAA CON IRAC TOWER - AIRPORT OPERATIONS COUNT RECORD Norwood, MA	116	40		40	60		60			16		13	4		90
FAA CONTRACT TOWER - AIRPORT OPERATIONS COUNT RECORD Location: Norwood, MA	219	52		52	148		145	ယ		19		13	6		95
Norwood Nor	81	24		24	35		26	9		22			10		04
Norwood Nor	228	98		98	102		98	4		28			5		03
Norwood Nor	114	40		40	46		42	4	20100	28		21	7		02
Norwood Norwood AT GA MII Dogs HAA CON IRACT TOWER - AIRPORT OPERATIONS COUNT RECORD Location: Norwood, MA Facility Operating Hours — 1 1 5 0 LOCAL Total Ops Norwood AT GA MII FR AC AT GA MII Itinerant Ops Norwood, MA Location Facility Operating Hours — 1 1 5 0 LOCAL Total Ops Total Ops Ops Ops Ops	167	102		102	46		34	12		19	<u> </u>	15	4		2
Norwood Airport Operations Count Airport Operations Count Facility Operating Hours — 1 5 0 OPERATIONS COUNT RECORD Mo. Yr. Location 1 9 9 0 Facility Operating Hours — 1 5 0 COAL	Airport Operations	Local Ops	Military	Civil	VFR Itinerant Ops		GA	AT		IFR Ininerant Ops		G _A	ΑT	AC	Day
Norwood Airport Operations Count Airport Operations Count Airport Operations Count ITINERANT AIRPORT OPERATIONS COUNT RECORD Mo. Yr. Location 1 0 1 9 0 0 0 0 0 0 0 0 0			Markethine				Ş			Tabl		77			
Norwood Airport Operations Count Airport O		£	LOC/						Á	ITINERAN	-	5			
Norwood Location: Norwood, MA Mo. Yr. Location Orwood 1 0 1 9 0 0 0 0 0 0 0 0 0	0	↓	erating H		F	÷		s Count	Operation	Airport (
JNT RECORE	cation Ident.	1 				od, MA	: Norwo	Location				a.		ty Name:	Facili
		1	CORD		ONS CO	TRA II	CK CF	A-AIRT	CAAE	NIKACI	AA CO	7			Ī

560	548	22	270	256		12		2	10		Total
											∽
	2			2							30
4	4		2	2							29
											28
		**									27
	24		14	10		2			2		26
	40	8	12	20							25
	36		14	22		2			2		24
	8		4	4							23
	10		6	4							22
	18		8	10		2			2		2
32	32		24	8							20
	18		16	2		Add Statement to					19
	22	200	12	10							≅
	P. William Co.										17
	18		12	6							16
62	62		38	24							15
	18		10	8							14
26	24		တ	18		2			2		13
											12
	A A Control of										11
	16	2	2	12							10
	12			12		2			2		90
36	36		12	24							80
	20		10	10							07
	22		12	10							90
14	14		12	2							05
	18		12	6		2		2			04
72	38	2	20	16							03
	16	10	2	4							02
20	20		10	10							21
Total Overflights	Total	8	GA	AT	AC	Total	M	GA	ĄŢ	AC	Day
		IGHTS	VFR OVERFLIGHTS	242			IGHTS	IFR OVERFLIGHTS	F		
				TNUO	OVERFLIGHT COUNT	OVER					
Loc Ident	Mo. Yr. 1 0 1 9			i, MA	cation: Norwood	bd Location: Mo. Norwood, MA 1 0		d.	Norwood	Facility Name	Facili
	RD	RECO	IMMAR)	IGHT SU	VERFL	TOWER C	NTRAC	AA CO			

OMB Number: 4040-0011 Expiration Date: 02/28/2022

		1. TYPE OF REQ	UEST	2. BASIS OF REQUEST
OUTLAY REPORT AND RE				☐ CASH ☐ ACCRUAL
CONSTRUCTION PRO			e.	
3. FEDERAL SPONSORING AGENCY AND C ELEMENT TO WHICH THIS REPORT IS SUE			ANT OR OTHER IC EDERAL AGENCY	ENTIFYING NUMBER
FAA/Airport Division		3-25-0037-38-	2018	
5. PARTIAL PAYMENT REQUEST NUMBER FOR THIS REQUEST	6. EMPLOYER IDENTIFICA NUMBER	TION	7. FINANCIAL A	
5-Final	04-6001254			
8. PERIOD COVERED BY THIS REQ				
From: To: 10/24/2	019			
9. RECIPIENT ORGANIZATION				
Name: Norwood Airport Commission				
Street1: 125 Access Road				
Street2:				
City: Norwood				
County:				
State: MA: Massachusetts				
Province:		77		
Country: USA: UNITED STATES				
ZIP / Postal Code: 02062				
10. PAYEE (Where check is to be sent if diffe	rent than item 9)			
Name: MassDOT - Aeronautics				
Street1: Logan Office Center				
Street2: One Harborside Dr. Suite 2	05N			
City: East Boston				
County:				
State: MA: Massachusetts				
Province:				
Country: USA: UNITED STATES				
ZIP / Postal Code: 02128				

11.		S'	T/	TU	S OF FUNDS			,	
1		PROGRAMS			FUNCTIONS		ACTIVITIES		
CLASSIFICATION	(a)	20.106	(Æ)		(0	c)		TOTAL
a. Administrative expense	\$	3,500.00	\$			\$	\$	\$	3,500.00
b. Preliminary expense									
c. Land, structures, right-of-way									
d. Architectural engineering basic fees				E					
e. Other architectural engineering fees		298,734.00							298,734.00
f. Project inspection fees		153,577.05							153,577.05
g. Land development									
h. Relocation expense									
Relocation payments to individuals and businesses									
j. Demolition and removal									
k. Construction and project improvement cost		1,944,552.28							1,944,552.28
I. Equipment									
m. Miscellaneous cost		122,636.00							122,636.00
n. Total cumulative to date (sum of lines a thru m)		2,522,999.33		Ė	0.00		0.00		2,522,999.33
o. Deductions for program income									
p. Net cumulative to date (line n minus line o)		2,522,999.33			0.00		0.00		2,522,999.33
q. Federal share to date		1,976,529.36		Ē					1,976,529.36
r. Rehabilitation grants (100% reimbursement)			Ī						
s. Total Federal share (sum of lines q and r)		1,976,529.36		Ĺ	0.00		0.00		1,976,529.36
t. Federal payments previously requested		1,853,475.53							1,853,475.53
u. Amount requested for reimbursement	\$	123,053.83	5	<u> </u>		5	\$	\$	123,053.83
v. Percentage of physical completion of project		100.00 %			%		%		100.00 %

Certify that to the best of my knowledge and belief the billed costs or disbursements are in accordance with the terms of the project and that the relimbursement represents the Federal share due which has not been previously requested and that an inspection has been performed and all work is in accordance with the terms of the award. a. RECIPIENT SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL Prefix:	12. C	ERTIFICATION			
SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL DATE REPORT SUBMITTED TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Mark Middle Name: Last Name: Ryan Suffix: Title: Chairman TELEPHONE (Area code, number, and extension) 781-255-5616 b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL DATE SIGNED TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	reimburse	ment represents the Federal share due which ha	ed costs or disbursements are in accordan s not been previously requested and that	ice with the terms o an inspection has t	of the project and that the been performed and all work is in
TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Mark Middle Name: Last Name: Ryan Suffix: Title: Chairman TELEPHONE (Area code, number, and extension) 781-255-5616 b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	a. RECIPI	ENT			
Prefix: First Name: Mark Middle Name: Last Name: Ryan Suffix: Title: Chairman TELEPHONE (Area code, number, and extension) 781-255-5616 b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	SIGNATU	RE OF AUTHORIZED CERTIFYING OFFICIAL			DATE REPORT SUBMITTED
Prefix: First Name: Mark Middle Name: Last Name: Ryan Suffix: Title: Chairman TELEPHONE (Area code, number, and extension) 781-255-5616 b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)					
Last Name: Ryan Title: Chairman TELEPHONE (Area code, number, and extension) 781-255-5616 b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	TYPED O	R PRINTED NAME AND TITLE			
TELEPHONE (Area code, number, and extension) 781-255-5616 b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	Prefix	First Name: Mark		Middle Name:	
TELEPHONE (Area code, number, and extension) 781-255-5616 b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	Last N	lame: Ryan		Suffix:	
b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Last Name: Adler Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	Title:	Chairman			
b. REPRESENTATIVE CERTIFYING TO LINE 11V SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Last Name: Adler Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	TELEPHO	NE (Area code, number, and extension)			
SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)					
TYPED OR PRINTED NAME AND TITLE Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	b. REPRE	SENTATIVE CERTIFYING TO LINE 11V			
Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	SIGNATU	RE OF AUTHORIZED CERTIFYING OFFICIAL			DATE SIGNED
Prefix: First Name: Jeffrey Middle Name: Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)					
Last Name: Adler Suffix: Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	TYPED O	R PRINTED NAME AND TITLE			
Title: Senior Project Manager TELEPHONE (Area code, number, and extension)	Prefix	First Name: Jeffrey		Middle Name:	
TELEPHONE (Area code, number, and extension)	Last N	lame: Adler		Suffix:	
	Title:	Senior Project Manager			
603-637-1043	TELEPHO	NE (Area code, number, and extension)			
	603-637	-1043			

INVOICE SUMMARY

GRANT RECIPIENT INFORMATION

Name: Norwood Airport Commission
Airport: Norwood Memorial Airport
Address: 125 Access Road
City/State: Norwood MA

	_
ě	2
C	כ
ř	•
ŗ	3
5	4
3	5
7	7
;	=
١	ŗ
ä	=
d	5
:	_
ŗ	₹
١	
H	Ľ
ī	₹
:	2
'n	•

AIP Grant Number: 3-25-0037-38-2018

Description: Relocation of Taxiway A

Description: Reforation of Laxiway A

%06

Federal Share %:

5-final

Reimbursement No.

33,106.97 SIENS SIENS \$ 00.796,97 5,000.00 7,979.86 33,106.97 ANTE PROPERTY. \$ S 248,305.24 \$ 43 \$ S 169,624.70 36,785.52 8,866.51 PLOGE AMERICA ₩, Due Due 12/7/18 12/7/18 4/30/19 10/30/19 1019360 419379 S COSTEEN BESETETE DuBois & King/ DuBois & King/ **IW Harding** WHarding

AMOUNT OF THIS REIMBURSEMENT \$ 123,053.83

PREVIOUS REIMBURSEMENTS \$ 1,853,475.53

TOTAL REIMBURSEMENTS \$ 1,976,529.36

I certify that to the best of my knowledge and belief the billed costs or disbursements are in accordance with the terms of the project and that the reimbursement represents the Federal share due, which has not been previously requested and that all work is in accordance with the terms of the award.

•	1	1	
•		;	
+	τ	,	
į	2	۵)
u	S)	

45	
- 1	
- 1	
- 1	
- 1	
- 1	
- 1	
- 1	
- 1	
- 1	
- 1	- 1
- 1	·
- 1	+-
- 1	•
- 1	"
- 1	
- 1	_
•	

DEPARTMENT OF TRANSPORTATION FEDERAL AVIATION ADMINISTRATION	OJE			approved		1. PROJECT NO.	
	OJE		Buda	-1 D No 04 D00/			
22	OJE			et Bureau No. 04-R000	04	3-25-0037-38-	
		OT COCTO				2. GRANT AGREEN	5-Final
SUMMARY OF PR Print or type data requested. Read instructions on reverse before						CONTRACT NO.	5-1 IIIai
SPONSOR'S NAME AND ADDRESS	ne com	pieting form.				4. PERIOD ENDING	i.
Norwood Airport Commission, 125 Access I	Road	Norwood MA 0	206	2		417/0040	
5. OFFICIAL NAME AND LOCATION OF AIRPORT						1/7/2019 6. MAXIMUM FEDER	RAL FUNDS
Norwood Memorial Airport							
7. DESCRIPTION		8. LATEST REVISED TOTAL ESTIMATED COST		9. ACTUAL CO INCURRED TO I		10. ESTIMATE OF A OF TOTAL COSTS AND TO BE INCUR PRIOR TO (Date)	INCURRED
				AMOUNT	PERCENT	AMOUNT	PERCENT
	-			(a)	(b)	(a)	(b)
1. Administration		\$3,500.00		\$3,500.00	58%		
2. Engineering							
Data Collection	ļ	\$38,023.00		\$38,023.00	100%		
Design	\$	131,096.00	\$	131,096.00	100%		
Bid Phase	\$	15,144.00	\$	15,144.00	100%		
Administration	\$	20,049.00	\$	20,049.00	100%		
Subtotal		\$204,312.00	\$	204,312.00			_
	1						
Construction Engineering	\$	76,009.01	\$	76,009.01	100%		
Resident Inspection	\$	61,568.04	\$	61,568.04	100%		
Subtotal	\$	137,577.05	\$	137,577.05			
Captotal	*	1011011100					
	1						
Admendment No. 1 - Envir. Monitoring	\$	125,100.00	\$	125,100.00	100%		
Admendment No. 2		\$16,000.00	\$	16,000.00	100%		
Admendment No. 3	1	(\$30,678.00)		(\$30,678.00)	100%		
Name in the interest in the in	l	(400)0101010		(4//			
3. Construction Services	\$	1,944,552.28	\$	1,944,552.28	100%		
4. Wetland Impact Fee	\$	122,636.00	\$	122,636.00	100%		
Total	\$	2,522,999.33	\$	2,522,999.33	100%		
11. CERTIFICATION - I certify that the latest revised total final cost of each item; that amounts shown as account, when applicable, that the estimates of the costs to used and construction accomplished meet the require	ctual control of the	osts incurred to date ocurred reflect the be	are t st inf cifica	rue and correct and formation available. ations, as evidenced	are supported I further certify	by records of the that the materials	sponsor;



Norwood Airport Commission Attn: Mr. Mark Ryan, Chairman 125 Access Road Norwood MA 02062 April 30, 2019 Invoice No: 419379 Project No: 324137L1

TERMS: Net 30 days from invoice date, 1.5% per month charged thereafter.

For professional services rendered through January 1, 2019

For engineering services related to Taxiway A Relocation

AIP NO. 3-25-0037-38-2018

Project P	hase	 Contract Amount	Percentage Complete	 Previous Billed		Current Invoice		Total to Date
Article A	Data Collection	\$ 38,023.00	100%	\$ 38,023.00	\$	(*)	\$	38,023.00
Article B	Design	\$ 131,096.00	100%	\$ 131,096.00	\$	s # 3	\$	131,096.00
Article D	Bid Phase	\$ 15,144.00	100%	\$ 15,144.00	\$: :	\$	15,144.00
Article E	Administration	\$ 20,049.00	90%	\$ 18,044.10	\$	-	\$	18,044.10
Article F	Construction Phase Services	\$ 76,313.00		\$ 49,735.65	\$	8,866.51	\$	58,602.16
	Direct Labor	\$ 13,012.77		\$ 16,089.50	\$	3,002.44	\$	19,091.94
	Overhead 163.67%	\$ 21,297.99		\$ 26,333.68	\$	4,914.09	\$	31,247.77
	Fixed Fee 12%	\$ 4,117.29		\$ 5,090.79	\$	949.98	\$	6,040.77
	Direct Cost	\$ 37,885.00		\$ 2,221.68	\$		\$	2,221.68
Article G	Resident Engineering	\$ 61,278.00		\$ 60,791.17	\$	•	\$	60,791.17
	Direct Labor	\$ 19,650.00		\$ 18,955.50	\$		\$	18,955.50
	Overhead 163.67%	\$ 32,161.16		\$ 31,024.47	\$	•	\$	31,024.47
	Fixed Fee 12%	\$ 6,217.34		\$ 5,997.60	\$ \$	(*	\$	5,997.60
	Direct Cost	\$ 3,250.00		\$ 4,813.60	\$	-	\$	4,813.60
AMENDM	ENT NO. 1	\$125,100.00	75%	\$ 93,825.00	\$	ē	\$	93,825.00
Total Con	tract Amount	\$ 467,003.00		\$ 406,658.92	\$_	8,866.51	_\$_	415,525.43
Total Amo	ount Earned to Date	\$ 415,525.43						
Less Prev	ious Billing	\$ 406,658.92						
Total Amo	ount Billed this Invoice	\$ 8,866.51						



Norwood Airport Commission Attn: Mr. Mark Ryan, Chairman 125 Access Road Norwood MA 02062 October 28, 2019 Invoice No: 419379 Project No: 324137L1

TERMS: Net 30 days from invoice date, 1.5% per month charged thereafter.

For professional services rendered through January 1, 2019

For engineering services related to Taxiway A Relocation

AIP NO. 3-25-0037-38-2018

Project P	hase		Contract Amount	Percentage Complete		Previous Billed		Current Invoice		Total to Date
A -41 - 1 - A	Data Callegation	•	38,023.00	100%	\$	38,023.00	\$		\$	38,023.00
Article A	Data Collection	\$ \$	131,096.00	100%	\$	131,096.00	\$		\$	131,096.00
Article B	Design)7(S2 E33500.	100%	\$	15,144.00	\$	55 2 <u>6</u>	\$	15,144.00
Article D	Bid Phase	\$	15,144.00	100%	\$	18,044.10	\$	2,004.90	\$	20,049.00
Article E	Administration	Ф	20,049.00	100%	Ф	10,044.10	Φ	2,004.90	Ψ	20,043.00
Article F	Construction Phase Services	\$	76,313.00		\$	58,602.16	\$	17,826.47	\$	76,428.63
	Direct Labor	\$	13,012.77		\$	19,091.94	\$	2,823.50	\$	21,915.44
	Overhead 163.67%	\$	21,297.99		\$	31,247.77	\$	4,621.22	\$	35,868.99
	Fixed Fee 12%	\$	4,117,29		\$	6,040.77	\$	893.37	\$	6,934.14
	Direct Cost	\$	37,885.00		\$	2,221.68	\$	9,488.38	\$	11,710.06
Article G	Resident Engineering	\$	61,278.00		\$	60,791.17	\$	699.15	\$	61,490.32
	Direct Labor	\$	19,650.00		\$	18,955.50	\$	236.75	\$	19,192,25
	Overhead 163.67%	\$	32,161.16		\$	31,024,47	\$	387.49	\$	31,411.96
	Fixed Fee 12%	\$	6,217.34		\$	5,997.60	\$	74.91	\$	6.072.51
	Direct Cost	\$	3,250.00		\$	4,813.60	\$	3	\$	4,813.60
	ENT NO. 1		\$125,100.00	100%	\$	93,825.00	\$	31,275.00	\$	125,100.00
AMENDM	ENT NO. 2	\$	16,000.00	100%			\$	15,479.45	\$	15,479.45
	Direct Labor Overhead 163.67% Fixed Fee 12% Direct Cost									
AMENDM	ENT NO. 3		(\$30,678.00)				\$	(30,678.00)		(\$30,678.00)
Total Con	tract Amount	\$	452,325.00		\$	415,525.43	_\$_	36,606.97	_\$_	452,132.40
	ount Earned to Date ious Billing	\$ \$	452,132.40 415,625.43							
Total Amo	ount Billed this Invoice	\$	36,506.97							

				Contractor's Application for Payment No. 2018-156-04	n for Payment No	2018-156-04
		The second state of the second	Application Period:	olication Period: November 28, 2018	Application Date:	December 7, 2018
Owner:	wner: Town of Norwoo	pq	Contractor:	 W. Harding Construction Co. 	Engineer:	DuBois & King, Inc.
Project:	Reconstruct Tax	Reconstruct Taxiway "A" and "D"	Street:	354 Pleasant Street	Address:	18 Constitution Drive, Ste 8
Owner's	vner's Contract No.:	AIP NO. 3-25-0037-38	Town, State, Zip:	West Bridgewater MA 02379	Town, State, Zip:	Bedford NH 03110

Project: Reconstruct Taxiway "A" and "D"	ay "A" and "D"	Street	354 Pleasant Street	Address:	18 Constitution Drive, Ste 8	te 8	
Owner's Contract No.:	AIP NO. 3-25-0037-38	Town, State, Zip:	West Bridgewater MA 02379	Town, State, Zip:	Bedford NH 03110		
Applicativ	Application for Payment- Change Order Summary	Summary					
Approved Change Orders		e					
Number	Additions	Deductions	1. ORIGINAL CONTRACT PRICE	PRICE		\$ 1,696,659.90	
			2. Net change by Change Orders	Orders		ا ب	
			3. Current Contract Price (Line 1 + 2)	(Line 1 + 2)		\$ 1,696,659.90	
			4. TOTAL COMPLETED AND STORED TO DATE	AND STORED TO DATE			
			(Column H + J Progress Estimate)	ss Estimate)		\$ 1,696,247.04	
			5. RETAINAGE:				
			ત્યું	0 % \$ 1,696,247.04	\$ 1,695,247.04 Work Completed	ı 69	
			ď	10 % \$	Stored Material	•	
			C. Tot	Total Retainage (Line 5a + Line 5b)		. ↔	
			6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)	DATE (Line 4 - Line 5c)		\$ 1,696,247.04	
TOTALS	69	8	- 7. LESS PREVIOUS PAYI	7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)	Application)	\$ 1,526,622.34	
NET CHANGE BY			8. AMOUNT DUE THIS APPLICATION	PPLICATION	***************************************	\$ 169,624.70 ~	
CHANGE ORDERS	8		BALANCE TO FINISH, INCLUDES RETAINAGE	INCLUDES RETAINAGE	***************************************		
			(Line 3 minus Line 6 above)	(ә	***************************************		
Contractor's Certification	1 1 2 2 4 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	17 (2)		6			
The undersigned contractor certailes that to the best of its knowledge; (1) all previous progress beam beam beam of Work done under the Contract have been	fulles triat to the best of its kno er on account of Work done	wiedge: (1) all previo	ws progress (Line 8)				
applied on account to discharge Contractor's legitimate obligations incurred in connection with	e Contractor's legitimate obliga	ations incurred in con	nection with Is recommended by:				
Work covered by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in said Work or otherwise listed in or covered by this Application for Payment will	tions for Payment; (2) title of al therwise listed in or covered by	Il Work, materials an 7 this Application for I	d equipment Pavment will		(Engineer)	(Date)	
pass to Owner at time of payment free and clear of all Liens, security interests and	ayment free and clear of a	Il Liens, security in	iterests and Is approved by:				
encumbrances (except such as are covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security interest or encumbrances); and (3) all Work covered	as are covered by a Bond ac	ceptable to Owner ances); and (3) all W			(Owner)	(Date)	
by this Application for Fayment is in accordance with the Contract Documents and is not defective.	an is in accordance will the	Contract Documents	s and is not is approved by:		(Owner)	(Date)	
			Approved by:				
By:		Date: Decemb	December 7, 2018	Fundii	Funding Agency (if applicable)	(Date)	
Brad Shalek, Vice President	sident		Approved by:				
On this 7th day of December, Shafek, personally known to m	On this <u>7th</u> day of <u>December,</u> 2018 before me, the undersigned notary public, appeared Brad Shalek, nersonally known to me, to be the person whose name is signed on this document in	ned notary public, ap	peared Brad	Fundii	Funding Agency (if applicable)	(Date)	
Older, personally weren to it	וכ, וט טה נווה שהוסטוו איונטסה זומו	en in mangie en ann	document in				

Notary Public My Commission Expires: June 20, 2025

my presence.

Application Date: December 7, 2018
Application # 2018-156-04

Item Description	Total Quantity	Units	Unit Price	Extended	Previous Estimate Quantity	Previous Estimate Total Amount	Current Estimate Quantity	Current Estimate Total Amount	Quantities to date	Total Amount
Wetland Specialist	-	L.S	264,00	264,00	0	\$ 231,000.00	1:.		2	\$ 231,000.00
Wetland Soil	980	ઇ			840					\$ 8.40
Wetland Seeding	9	LBS	\$ 270.00	\$ 1,620.00	9		0.00		6.00	1,620.00
Wetland Plantings	-	SI	\$ 80,000.00	\$ 80,000.00	=	\$ 80,000.00	0.00	•	1.00	\$ 80,000.00
Pavement Marking Removal	1,200	R	\$ 2.00	\$ 2,400.00	_		00.00	- 8	00.00	
Pavement Removal	7,100	λ	\$ 4.00	\$ 28,400.00	5,362	\$ 21,448.00	00.0	- \$	5362.00	\$ 21,448.00
Catch Basin Removal	3	Æ	\$ 18,800.00	\$ 56,400.00	2	\$ 37,600.00	00:00	' 'S	2.00	\$ 37,600.00
Pipe Removal	640	LF	\$ 0.01	\$ 6.40	104	\$ 1.04	00:0	•	104.00	1.04
Electrical Duct Removal	1	Æ	\$ 40,000.00	\$ 40,000.00	•		00:0	4	0.00	- 8
Clearing and Grubbing	1	Acre	\$ 32,800.00	\$ 16,400.00	0.86	\$ 28,208.00	00:00		0.86	\$ 28,208.00
Unclassified Excavation	9,900	ჯ	\$ 0.01	00'66 \$	6,831	\$ 68.31	00.0	•	6831.00	\$ 68.31
Excavation to Embaankment	9,600	ჯ	\$ 0.01	\$ 96.00	9,050	\$ 90.50	00:0	5	9050.00	\$ 90.50
Subbase Course	8,500	≿	\$ 0.01	\$ 85.00	4,461	\$ 44.61	00.00			\$ 44.61
Sitt Fence	1,500	Ŀ	\$ 5.70	\$ 8,550.00	6,161	\$ 35,117.70	00.00	·	6161.00	\$ 35,117.70
Erosion Controll Matting	420	SY	\$ 24.00	\$ 10,080.00	14,405	\$ 345,720.00	00.00	4	14405.00	\$ 345,720.00
Straw Wattle	40	LF	\$ 10.00	\$ 400.00	839	\$ 8,390.00	00.00	5	\$39.00	
Catch Basin Inlet Protection	10	EA	\$ 220.00	\$ 2,200.00	11	\$ 2,420.00	00'0	5	11.00	
Temporary Seed	1	Acre	\$ 4,840.00	\$ 2,420.00	8	\$ 13,406.80	00'0	1	2.77	Γ
Straw Bale	650	Ŀ	\$ 14.80	\$ 9,620.00	1,376	\$ 20,364.80	00.00	\$	1376.00	
Stabilized Costruction Entrance	Ψ.	ST	\$ 43,400.00	\$ 43,400.00	1.00	\$ 43,400.00	00'0		1.00	
Rip-Rap Apron	-	LS	\$ 32,400.00	\$ 32,400.00	1	\$ 32,400.00	00.0	69	1.00	\$ 32,400.00
Crushed Aggregate Base Course	1,250	ઇ	\$ 0.01	\$ 12.50	-	\$ -	00'0		0.00	
Bituminour Pavement-Binder Course	800	TON	\$ 100.00	\$ 80,000.00	570	\$ 57,017.00	00'0	•	570.17	\$ 57,017.00
Bituminour Pavement -Wearing Course	800	TON	\$ 100.00	\$ 80,000.00	570	\$ 57,017.00	00.00	·	570.17	\$ 57,017.00
Porous Pavement	210	TON	\$ 630.00	\$ 132,300.00	389	\$ 244,874.70	00.00		388.69	\$ 244,874.70
Choker Course	320	ઇ	\$ 41.00	\$ 13,120.00	274	\$ 11,234.00	00.00	١ ه	274.00	\$ 11,234.00
Fifter Course	650	ઇ		\$ 26,650.00	548	\$ 22,468.00	0.00	5	548.00	\$ 22,468.00
Filter Blanket	320	ઠ	\$ 41.00	\$ 13,120.00	274	\$ 11,234.00	00.00		274.00	\$ 11,234.00
Reservoir Course	750	₹	\$ 42.50	\$ 31,875.00	642	\$ 27,285.00	0.00	- 8	642.00	\$ 27,285.00
Sawcutting	510	4	\$ 22.60	\$ 11,526.00	539	\$ 12,181.40	00.00	•	539.00	\$ 12,181.40
Bituminous Prime Coat	1,600	GAL	\$ 0.01	\$ 16.00	-	•	00.00	- 8	0.00	
Bituminous Tack Coat	320	GAL	\$ 0.01	\$ 3.20	293	\$ 2.93	0.00	- 8	293.00	\$ 2.93
White Paint	210	SF	\$ 5.00	\$ 1,050.00	32	\$ 160.00	00.0		32.00	\$ 160.00
Yellow Paint	4,100	SF	\$ 1.75	\$ 7,175.00	1,045	\$ 1,828.75	0.00	- \$	1045.00	\$ 1,828.75
Black Paint	8,500	SF	\$ 1.25	\$ 10,625.00	648	\$ 810.00	00.00	. \$	648.00	\$ 810.00
Red Paint	800	SF		w	•	. 8	00.00	- \$	00.0	. 8
12-inch HDPE	810	5		4	471	\$ 18,840.00	0.00	. 8	471.00	\$ 18,840.00
18-inch HDPE	320	ㅂ	\$ 46.00	\$ 14,720.00	1	9	00.00	•	0.00	٠ -

item No.	Item Description	Total Quantity	Units	Calk	Unit Price	Extended	Previous Estimate Quantity	Previous Estimate Total Amount	Current Estimate Quantity	Current Estimate Total Amount	Quantities to date	Total Amount	mount
D-701-5.3	6-inch HDPE Perforated Underdrain	740	I.F	69	-		719	\$ 7,190.00	0.00	43	719.00	\$ 7.	7,190.00
D-701-5.4	15-inch HDPE	25	느	49		\$ 1,125.00	1	•	0.00		0.00	49	
D-751-5.1	Deep Sump Catch Basin,including frame	7	ā	\$ 15.	-	- {	4	\$ 61,200.00	0.00	1	4.00	49	61,200.00
D-751-5.2	Drainage Manhole,including frame and	8	A	\$ 17.	17,400.00	\$ 139,200.00	3	\$ 52,200.00	0.00		3.00	s	52,200.00
D-752-5.1	Gas/oil Water Separator	2	ង	\$ 34.	34,700.00	\$ 69,400.00	1	\$ 34,700.00	00.00	- \$	1.00	\$ 34	34,700.00
G-152-6.1	Woven Gentextile	8,100	λS	s	3.00	\$ 24,300.00	3,650	\$ 10,950.00	00.00		3650.00	\$ 10,	10,950.00
6-152-6.2	Non-Wove Geotextile	230	λS	49	10.00	\$ 2,300.00	338	\$ 3,380.00	00'0	- 8	338.00	\$ 3	3,380.00
T-901-5.1	General Seeding	4	AC	\$ 8.	8,700.00	\$ 30,450.00	3.68	\$ 32,016.00	00'0	•	3.68	8	32,016.00
T-905-5.1	Topsoiling	2,100	≿	\$	0.01	\$ 21.00	1	- \$	00.00		0.00		
T-908-5.1	Mulching	4	Acre	\$ 4,	4,840.00	\$ 16,940.00	3.68	\$ 17,811.20	00.0	· •>	3.68		17,811.20
L-108-5.1	Cable Trench	4,100	F.	\$	5.30	\$ 21,730.00	2,552	\$ 13,525.60	00.00	ا ج	2552.00	\$ 13	13,525.60
L-108-5.2	No 8 AWG,5KV, Type C,7 Strand, L-82	4,300	I.F	\$	1.80	\$ 7,740.00	3,011	\$ 5,419.80	00.0	200	3011.00		5,419.80
L-108-5.3	No 6 Bare Counterpoise Wire, installed	4,300	Ŧ	s	3.00	\$ 12,900.00	-	4	00.00	69	0.00	s	
L-108-5.4	Miscellaneous Electrical	1	รา	\$ 51.	51,100.00	\$ 51,100.00	0.50	\$ 25,550.00	0.00		0.50		25,550.00
L-110-5.1	4" 4-Way Concrete Encased Electrical	170	Ŧ,	U)	80.50	\$ 13,685.00	87	\$ 7,003.50	00.00	٠ -	87.00	5 7	7,003.50
L-110-5.2	Concrete Duct Marker	33	EA		225.00	\$ 7,425.00	-		00'0	•	0.00	us	,
L-115-5.1	Electrical Handhole	9	EA	\$ 5,	5,970.00	\$ 35,820.00	2	\$ 11,940.00	00.00		2.00	w	11,940.00
L-125-5.1	Relocate Taxiway Edge Light-Stake Mour	r 32	E	8	380.00	\$ 12,160.00	22	\$ 8,360.00	00'0	· ·	22.00	₆ A	8,360.00
L-125-5.2	Relocate Taxiway Edge Light-Base Moun	9	Ð		475.00	\$ 4,275.00	7	\$ 3,325.00	00.0	\$	2.00	G	3,325.00
L-125-5.3	New Taxiway Edge Light-Base Mounted	3	EA	S	950.00	\$ 2,850.00	•	- \$	00.0		0.00		,
L-125-5.4	New Runway Edge Light-Base Mounted	-		G	980.00	\$ 980.00	•	\$	00.00	•	0.00	s	
L-125-5.5	New Guide Sign	-		\$ 5.	5,400.00	\$ 5,400.00	•		0.00	- \$	00.00	\$	1
L-125-5.6	Relocate Existing Guide Sign and Base	7	E	\$ 1		\$ 12,530.00	1	\$ 1,790.00	00.00	\$	1.00	s	1,790.00
L-125-5.7	Relocate Existing Reflextive Metal Sign	2	Ð	ь	75.00	\$ 150.00			0.00	- 8	0.00	\$	
L-125-5.8	Replace Sign Panel	2	æ	G	-	\$ 700.00	•	9	00.00	- \$	00.00	\$,
L-125-5.9	Runway Closure Markers	2	B	\$ 26.	26,900.00	\$ 53,800.00	1.25	\$ 33,625.00	00.00		1.25	8	33,625.00
							•	· •	00.00		0.00	\$	1
				s	'		1	, 8	00.00	.:	00.00	8	,
				s	,		1	, 64	0.00		00.00	S	
				49	•		•	٠ به	00.0		0.00	8	
							1	s		\$	00.00	8	•
								•			00.00	ss.	•
								8			0.00	\$,
							•	5		.5	00.00	8	
										49	00.00	63	
							•	- \$		-	00.00	69	1
								G			0.00	\$	•
									:				
TOTAL C.				4									
IOIALS:					_	\$1,696,659.90		1,696,247.04				1,696	1,696,247.04

i

98.1	į			Contractor's Application for Payment No. 2018-156-05	n for Payment No	2018-156-05	
			Application Period:	oplication Period: November 28, 2018	Application Date:	December 7, 2018	,
Owner:	Town of Norwood	7	Contractor:	I. W. Harding Construction Co.	Engineer.	DuBois & King, Inc.	
Project:	Reconstruct Taxi	Reconstruct Taxiway "A" and "D"	Street:	354 Pleasant Street	Address:	18 Constitution Drive, Ste 8	
Owner's (wner's Contract No.:	AIP NO. 3-25-0037-38	Town, State, Zip:	West Bridgewater MA 02379	Town, State, Zip:	Bedford NH 03110	

Application for Payment- Change Order Summary

Number		Additions	Deductions	1. ORIGINAL CONTRACT PRICE	\$ 1,696,659.90
1 through 6	69	121,818.87 \$	13,970.71	2. Net change by Change Orders	\$ 247,892.38
7&8	G	30,552.98		3. Current Contract Price (Line 1+2)	\$ 1,944,552.28
additional qty's	s	109,491.24		4. TOTAL COMPLETED AND STORED TO DATE	
				(Column H + J Progress Estimate)	\$ 1,944,552.28
				5. RETAINAGE:	
			•	a. 0 % \$ 1,944,552.28 Work Completed	· ·
				b. 10 % \$ - Stored Material	69
				c. Total Retainage (Line 5a + Line 5b)	ا چ
				6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)	\$ 1,944,552.28
TOTALS \$	69	261,863.09 \$	13,970.71	7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)	\$ 1,696,247.04
NET CHANGE BY				8. AMOUNT DUE THIS APPLICATION	\$ 248,305.24
CHANGE ORDERS \$	69		247,892.38	9. BALANCE TO FINISH, INCLUDES RETAINAGE	69

Contractor's Certification
The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress
payments received from Owner on account of Work done under the Contract have been
applied on account to discharge Contractor's legitimate obligations incurred in connection with
Work covered by prior Applications for Payment; (2) title of all Work, materials and equipment
incorporated in said Work or otherwise listed in or covered by this Application for Payment will
pass to Owner at time of payment free and clear of all Liens, security interests and
encumbrances (except such as are covered by a Bond acceptable to Owner indemnifying
Owner against any such Liens, security interest or encumbrances); and (3) all Work covered
by this Application for Payment is in accordance with the Contract Documents and is not
defective.

Date: December 7, 2018 Approved by:	
Brad Shalek, Vice President	1000 177

On this 7th day of December, 2018 before me, the undersigned notary public, appeared Brad Shalek, personally known to me, to be the person whose name is signed on this document in my presence.

(Date)

Funding Agency (if applicable)

(Date)

Funding Agency (if applicable)

(Date)

(Owner)

(Date)

(Engineer)

Is recommended by:

Payment of: (Line 8)

is approved by:

Is approved by:

₩

(Date)

(Owner)

Notary Public My Commission Expires: June 20, 2025

Project

Application Date: December 7, 2018 Application # 2018-156-05

Item No.	ttem Description	Total	Units	Unit Price	22.5	Extended	Previous Estimate Quantity	Previous Estimate Total Amount	Current Estimate Quantity	Current Estimate Total Amount	Quantities to date	Total Amount
M-001-5.1	Wetland Specialist	1	rs	\$264,000.00	.00	264,000.00	0.875	\$ 231,000.00	0000		S	\$ 231,000.00
M-005-5.1	Wetland Soil	980	չ	0 \$	0.01	9.80	840	\$ 8.40	00.0	s	840.00	
M-005-5.2	Wetland Seeding	9	TBS		Н	1,620.00	9	\$ 1,620.00	00'9		12.00	\$ 3,240.00
M-005-5.3	Wetland Plantings	-	SJ	\$ 80,000.00	.00	80,000.00	1	\$ 80,000.00	0.00		1.00	\$ 80,000.00
P-150-4.1	Pavement Marking Removal	1,200	R	\$ 2	2.00 \$	2,400.00	1	ا د	0.00	\$	0.00	- \$
P-150-4.2	Pavement Removal	7,100	λ	8	4.00 \$	28,400.00	5,362	\$ 21,448.00	00.0	\$	5362.00	\$ 21,448.00
P-150-4.3	Catch Basin Removal	3	Æ	\$ 18,800.00	\$ 00.	56,400.00	2	\$ 37,600.00	00.0	\$	2.00	\$ 37,600.00
P-150-4.4	Pipe Removal	640	۳	8	0.01	6.40	104	\$ 1.04	0.00	- S	104.00	1.04
P-150-4.5	Electrical Duct Removal	-	EA	\$ 40,000.00	.00	40,000.00	•	8	0.00	·	0.00	
P-151-4.1	Clearing and Grubbing	1	Acre	\$ 32,800.00	\$ 00.	16,400.00	0.86	\$ 28,208.00	00.0	S	0.86	\$ 28,208.00
P-152-4.1	Unclassified Excavation	006'6	₹	\$	0.01	99.00	6,831	\$ 68.31	0.00		6831.00	\$ 68.31
P-152-4.2	Excavation to Embaankment	9,600	Շ	8 0	0.01	96,00	050'6	\$ 90.50	00.0	69	9020.00	\$ 90.50
P-154-5.1	Subbase Course	8,500	≿	0 \$	0.01	85.00	4,461	\$ 44.61	00.0	\$	4461.00	
P-156-5.1	Silt Fence	1,500	占	S	5.70 \$	8,550.00	6,161	\$ 35,117.70	\$ 003.00	\$ 4,577.10	6964.00	39,694.80
P-156-5.2	Erosion Controll Matting	420	λŚ	\$ 24	24.00 \$	10,080.00	14,405	\$ 345,720.00	\$ 000	\$	14405.00 \$	345,720.00
P-156-5.3	Straw Wattle	40	T.	\$ 10	10.00	400.00	628	\$ 8,390.00	42.00	\$ 420.00	881.00	\$ 8,810.00
P-156-5.4	Catch Basin Inlet Protection	10	EA	\$ 220.00	.00	2,200.00	11	\$ 2,420.00	4.00	\$ 880.00		
P-156-5.5	Temporary Seed	-	Acre	\$ 4,840.00	.00	2,420.00	3	\$ 13,406.80	00.0	·	2.77	\$ 13,405.80
P-156-5.6	Straw Bale	650	ㅂ	\$ 14	14.80 \$	9,620.00	1,376	\$ 20,364.80	87.00	87.00 \$ 1,287.60	1463.00	\$ 21,652.40
P-156-5.7	Stabilized Costruction Entrance	-	rs	\$ 43,400.00	.00	43,400.00	1.00	\$ 43,400.00	00.0	\$	1.00	\$ 43,400.00
P-156-5.8	Rip-Rap Apron	-	rs	\$ 32,400.00	.00	32,400.00	1	\$ 32,400.00	00.0	\$	1.00	\$ 32,400.00
P-209-5.1	Crushed Aggregate Base Course	1,250	₹	s	0.01	12.50	1	59	0.00	. \$	00.00	. \$
P-401-8.1	Bituminour Pavement-Binder Course	800	TON	\$ 100	100.00	80,000.00	570	\$ 57,017.00	0.00	- \$	570.17	\$ 57,017.00
P-401-8.2	Bituminour Pavement -Wearing Course	800	TON	\$ 100	100.00	80,000.00	929	\$ 57,017.00	0.00	. \$	570.17	\$ 57,017.00
P-402-5.1	Porous Pavement	210	TON	\$ 630	630.00 \$	132,300.00	389	\$ 244,874.70	0.00	\$	388.69	\$ 244,874.70
P-402-5.2	Choker Course	320	Շ		41.00 \$	13,120.00	274	\$ 11,234.00	0.00		274.00	\$ 11,234.00
P-402-5.3	Filter Course	650	ૅ		41.00 \$	26,650.00	548	\$ 22,468.00	0.00	.\$	548.00	\$ 22,468.00
P-402-5.4	Filter Blanket	320	ઇ		41.00 \$	13,120.00	274	\$ 11,234.00	0.00	∵	274.00	\$ 11,234.00
P-402-5.5	Reservoir Course	750	ઠ		_	31,875.00	642	ca.	00.0	.5	642.00	\$ 27,285.00
P-410-5.1	Sawcutting	510	느	\$ 22	22.60 \$	11,526.00	539	\$ 12,181.40	4.00	\$ 90.40	543.00	\$ 12,271.80
P-602-5.1	Bituminous Prime Coat	1,600	BAL	S	0.01	16.00		5	0.00	\$	00.00	- \$
P-603-5.1	Bituminous Tack Coat	320	GAL	s	0.01	3.20	293	\$ 2.93	00.0		293.00	\$ 2.93
P-620-5.1	White Paint	210	R	S	5.00 \$	1,050.00	32	\$ 160.00	0.00		32.00	\$ 160.00
P-620-5.2	Yellow Paint	4,100	SF		1.75 \$	7,175.00	1,045	\$ 1,828.75	00.0		1045.00	\$ 1,828.75
P-620-5.3	Black Paint	8,500	SF	w	1.25 \$	10,625.00	648	\$ 810.00	00.0	\$	648.00	\$ 810.00
P-620-5.4	Red Paint	800	SF	63	2.50 \$	2,000.00	-	9	00.0	.\$:	00.0	9
D-701-5.1	12-inch HDPE	810	5			32,400.00	471	\$ 18,840.00	53.00	\$ 2,120.00	524.00	\$ 20,950.00
D-701-5.2	118-inch HDPE	320	Щ	\$ 46	46.00 \$	14,720.00		\$	191.00	191.00 \$ 8,786.00	191.00	\$ 8,786.00

Item No.	Kem Description	Total Quantity	Silles	Unit Price	Extended	Previous Estimate	Estimate Total	<u>Current</u> <u>Estimate</u>	Current Estimate Total	Quantities	Total Amount
D-701-5.3	6-inch HDPE Perforated Underdrain	740	5	\$ 10.00	\$ 7.400.00	719	\$ 7,190.00	1:	63	10	\$ 7.190.00
D-701-5.4	15-inch HDPE	25	Ή	\$ 45.00	\$ 1,125.00	-	. \$	5.00	\$ 225.00	5.00	\$ 225.00
D-751-5.1	Deep Sump Catch Basin,including frame	7	Æ	\$ 15,300.00	\$ 107,100.00	4	\$ 61,200.00	0.11	\$	4.11	\$ 62,883.00
D-751-5.2	Drainage Manhole, including frame and	80	ð	\$ 17,400.00	\$ 139,200.00	က	\$ 52,200.00	2.29	\$ 39,846,00	5.29	\$ 92,046.00
D-752-5.1	Gas/oll Water Separator	2	B	\$ 34,700.00	\$ 69,400.00	-	\$ 34,700.00	0.27	00.696,6	1.27	\$ 44,069.00
G-152-6.1	Woven Gentextile	8,100	SY	\$ 3.00	\$ 24,300.00	3,650	\$ 10,950.00	00:0		3650.00	\$ 10,950.00
G-152-6.2	Non-Wove Geotextile	230	SY	\$ 10.00	\$ 2,300.00	338	\$ 3,380.00	0.00	\$	338.00	\$ 3,380.00
T-901-5.1	General Seeding	4	AC	\$ 8,700.00	\$ 30,450.00	3.68	\$ 32,016.00	00:0		3.68	\$ 32,016.00
T-905-5.1	Topsoiling	2,100	Շ	\$ 0.01	\$ 21.00	+	5	00.0		00.00	- \$
T-908-5.1	Mulching	4	Acre	\$ 4,840.00	\$ 16,940.00	3.68	\$ 17,811.20	00.0	\$ (0	3.68	\$ 17,811.20
L-108-5.1	Cable Trench	4,100	F	\$ 5.30	\$ 21,730.00	2,552	\$ 13,525.60	00:0	\$	2552.00	\$ 13,525.60
L-108-5.2	No 8 AWG,5KV,Type C,7 Strand,L-82	4,300	LF	1.80	\$ 7,740.00	3,011	\$ 5,419.80	00.0		3011.00	\$ 5,419.80
L-108-5.3	No 6 Bare Counterpoise Wire, installed	4,300	F	3.00	\$ 12,900.00	-	- \$	00'0:	\$(00.00	
L-108-5.4	Miscellaneous Electrical	1	SI	\$ 51,100.00	\$ 51,100.00	05.0	\$ 25,550.00	05.0	5 25,550.00	1.00	\$ 51,100.00
L-110-5.1	4" 4-Way Concrete Encased Electrical	170	LF.	\$ 80.50	\$ 13,685.00	87	\$ 7,003.50	00.0		87.00	\$ 7,003.50
L-110-5.2	Concrete Duct Marker	33	EA	\$ 225.00		-		00.0	\$ (0	00.00	*
L-115-5.1	Electrical Handhole	9	Ą	\$ 5,970.00	\$ 35,820.00	2	\$ 11,940.00	00.0		2.00	\$ 11,940.00
L-125-5.1	Relocate Taxiway Edge Light-Stake Mour	32	EA	\$ 380.00	\$ 12,160.00	22	\$ 8,360.00	00.0		22.00	\$ 8,360.00
L-125-5.2	Retocate Taxiway Edge Light-Base Moun	6	Æ	\$ 475.00	\$ 4,275.00	기	\$ 3,325.00	00.0	. \$:	7.00	\$ 3,325.00
L-125-5.3	New Taxiway Edge Light-Base Mounted	3	EA	\$ 950.00	\$ 2,850.00			00.0		0.00	
L-125-5.4	New Runway Edge Light-Base Mounted	1	EA	\$ 980.00	\$ 980.00	-	*	00.0		00.00	•
L-125-5.5	New Guide Sign	-	Ø	\$ 5,400.00	\$ 5,400.00	,	•	0.00		0.00	
L-125-5.6	Relocate Existing Guide Sign and Base	7	Æ	\$ 1,790.00	\$ 12,530.00	=	\$ 1,790.00	00.0		1.00	\$ 1,790.00
L-125-5.7	Relocate Existing Reflextive Metal Sign	2	ថ	\$ 75.00	\$ 150.00	ľ	· •			00.00	ا ج
L-125-5.8	Replace Sign Panel	2	A	\$ 350.00	\$ 700.00	1	· •>	00.0		00.00	•
L-125-5.9	Rurway Closure Markers	2	ā	\$ 26,900.00	\$ 53,800.00	1.25	\$ 33,625.00	0.50	0 \$ 13,450.00	1.75	\$ 47,075.00
						1	\$	0.00	63	0.00	
8	11/1 HMA pay adjustment	-	57	\$ (1,081.73)	S	-	•	1.00	69		\$ (1,081.73)
89	11/10 HMA pay adjustment	-	LS	\$ (10,032,31)	S	-	\$	1.00	3		\$ (10,032.31)
ပ္ထ	11/14 HMA pay adjustment	-	ST	\$ (2,856.67)	\$ (2,856.67)			1.00	0 \$ (2.856.67)	1.00	\$ (2,856.67)
	Flaggers	-	rs	\$ 50,432.48	\$ 50,432.48		s	1.00	5		\$ 50,432.48
2	Construction matts	-	SJ	\$ 28,352.00	\$ 28,352.00	-	\$	1.00	s		\$ 28,352.00
3	Tire removal	-	LS	\$ 7,630.11	\$ 7,630.11	•	s	1.00	0 \$ 7,630.11	1.00	\$ 7,630.11
4	Rip Rap	1	rs	\$ 32,755.28	\$ 32,755.28	•		1.00	0 \$32,755.28	1.00	\$ 32,755.28
5	Pipe	-	rs	\$ 2,649.00	\$ 2,649.00	-		1.00	0 \$ 2,649.00	1.00	\$ 2,649.00
7	Cullen Electric Ledge	-	LS	\$ 12,254.00	\$ 121,254.00	•	φ		1 \$ 12,254.00	1.00	\$ 12,254.00
8	Stored materials	-	เร	\$ 18,298.98	18,	-	S		1 \$ 18,298.98	1.00	\$ 18,298.98
	Misc. increased contract qty adjustment	-	SJ		\$ 491.24						
TOTAL S.					64 OAA EED 20		1 505 547 0		10 300 01C 3		4 OAA EED 28
יסועוסן					07.200,446,14		1,030,247.04		40,303.24		1,004