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TODAY’S PRESENTATION

• CDA Overview

• O’Hare International Airport Overview

• O’Hare Modernization Program

– Phase One Accomplishments

– Current Progress (Phase 2A)

– Upcoming Work (Phase 2B)

• Sustainable Airport Manual

• New and Future Developments at O’Hare
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CHICAGO DEPARTMENT OF AVIATION

• O’Hare and Midway International Airports

• 1,500 CDA employees/45,000 badged airport 
employees

• Generate 540,000 jobs and $45 billion today
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O’HARE OVERVIEW

• Nonstop service to nearly 200 cities worldwide

• 50 passenger carriers operating out of 189 gates

• An estimated 68 million passengers served in 2011

Chicago-O’Hare NONSTOP International Markets
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O’HARE CARGO OPERATIONS

• O’Hare ranks 6th in U.S and 18th in world and in terms of air 
cargo tonnage

• 1.4 million tons of freight, mail and goods thru Nov. 
2011

• Each freighter landing leads to an additional $3 million in 
business 
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O’HARE MODERNIZATION PROGRAM
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PURPOSE OF OMP

• Reduce Delays

• Increase Capacity and Efficiency

• OMP will create 195,000 new jobs and add 

an additional $18 billion in annual economic 

activity on top of the 450,000 jobs and $38 

billion in annual economic activity O'Hare 

already contributes to the Chicago region's 

economy
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PHASE 1 &
COMPLETION 

PHASE

8

Phase 1 

Phase 2A

Phase 2B

NATCT
Completed Nov. 2008

10C-28C 
4th Quarter 2013

9L-27R 
Completed Nov. 2008

10L-28R Extension
Completed Sept. 2008

10R-28L
4th Quarter 2015

SATCT
4th Quarter 2015

9C-27C 
2020

9R-27L Extension 
2020

Taxiway LL
2018
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RUNWAY 9L-27R
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NORTH AIRFIELD AIR TRAFFIC CONTROL TOWER 
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SOUTH AIRFIELD PROGRESS PHOTOS

RUNWAY 10C –EAST
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SOUTH AIRFIELD PROGRESS PHOTOS 

RUNWAY 10C – WEST
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2011 OMP HIGHLIGHTS

• Final legal challenges to City acquisition of St. 
Johannes Cemetery were dismissed 1st Quarter 2011

• City and Airlines reached agreement in March 2011 
for partial funding for construction of Completion 
Phase 2 Projects

• FAA Agreed to increase previous Completion Phase 
LOI by $155 million - 1st Quarter 2011

• City completed $1 Billion bond deal for Phase 2A 
Construction - May 2011 
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COMPLETION 
PHASE 2A AND 2B 

City-Airlines 
Agreement 2011
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Under Construction

Contract Completed

SATCT SITE 
PREPARATION
3rd Quarter 2012

TAXIWAY ZC
3rd Quarter 2013

RELOCATION OF 
IRVING PARK 

ROAD
1st Quarter 2011

SOUTH AIRFIELD 
AIR TRAFFIC 

CONTROL TOWER
(SATCT)

1st Quarter 2013

RUNWAY 10R-28L
SITE PREPARATION 

1st Quarter 2012
PAVING

3rd Quarter 2013

10R-28L – EAST 
UTILITIES AND 
GUARD POSTS
3rd Quarter 2011

RELOCATION OF 
BENSENVILLE 

DITCH
1st Quarter 2011

RAILROAD 
RELOCATION

1st Quarter 2011

TAXIWAY ZS

2nd Quarter 2011

COMPLETION PHASE 2A SOUTH PROJECTS

RTR R, RTR S
LLWAS # 8 & #17
2nd Quarter 2010

Multiple Locations
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COMPLETION PHASE 2A NORTH PROJECTS

RECONSTRUCTION 
OF TAXIWAY WQ
1st Quarter 2012

TAXIWAY WK & NW 
ENABLING PROJECTS

Under Construction
NORTHEAST PACKAGE

Under Construction

Under Construction

Contract Completed

STORMWATER 
SEWER SYSTEM E

1st Quarter 2012

ATS EXTENSION
In Design

CONSOLIDATED 
RENTAL CAR AND 
PARKING FACILITY

In Design
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COMPLETION PHASE 2B PROJECTS IN 

PLANNING/DESIGN AND WESTERN TERMINAL

WESTERN 
TERMINAL

WESTERN 
TERMINAL 

ACCESS TUNNEL

TAXIWAY LL 

RUNWAY 9C-27C 

RUNWAY 9R-27L 
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• Continue Construction Work on Completion Phase Projects

• Relocate United Cargo in 1st Quarter 2012

• Complete Relocation of St. Johannes Cemetery in 2nd Quarter 2012 

(More than 1,000 Burials)

• Relocate Union Pacific Railroad in 2nd Quarter 2012

• Commission R/W 10C-28C in 4th Quarter 2013

• Commission South Airfield Traffic Control Tower in 4th Quarter 2015

• Commission R/W 10R-28L in 4th Quarter 2015

• Begin Completion Phase 2B Negotiations with Airlines by 1st Quarter 

2013 for Construction Funding

OMP FUTURE MILESTONES
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ELGIN O’HARE BYPASS

• Participated in numerous briefings with IDOT and Tollway
officials.

• Protected corridor along western perimeter of O’Hare.

• Initiated preliminary property acquisition discussions.

• Agreed to lengthen new railroad bridge over Franklin Street 
per request from IDOT.  MOA is in place.

• Made numerous, minor adjustments in Irving Park Road 
design per requests from IDOT.

• Reviewing potential impacts of bypass on protected air 
surfaces.

• Prepared to continue design coordination between OMP 
projects and the bypass.  Includes western 
access to O’Hare.
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Proposed Elgin 
O’Hare Bypass

Proposed Elgin 
O’Hare Bypass
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SUSTAINABLE AIRPORT MANUAL

• Incorporates sustainability into 

all airport functions:

– Administrative Procedures

– Planning

– Design and Construction

– Operations

– Concessions and Tenants 

• Includes standards and specs, 

checklists, a rating/ranking 

program, and award recognition
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OMP BALANCED EARTHWORK PLAN

• Over 600,000 Truck Haul Trips Saved

• Over $130 Million in Savings to Program

• More than 72,000 tons of CO2 saved
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O’HARE NEW AND FUTURE DEVELOPMENTS

• O’Hare Apiary

• New and enhanced concessions

– Rick Bayless Tortas Frontera

– Wicker Park Seafood and Sushi

– Aeroponic Garden/Fresh Vegetables

• Multi-Alternative Fuel Station

• Solar Panel System

• International Terminal 5 Concessions 

Redevelopment

• O’Hare Consolidated Rental Car Facility
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2014 ROUTES CONFERENCE

• Chicago selected 2014 Host City For World 

Routes Development Forum

– Aviation industry event will bring more than 3,000 

visitors to Chicago

– Further strengthen awareness of Chicago market 

by airlines globally 

– Serves as a catalyst for additional air service 

growth
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VISIT OUR WEBSITES

www.FlyChicago.com

www.AirportsGoingGreen.org


