2021-2022 Street Improvement Project
Lake County & City of Two Harbors
Construction Update 6-24-22

Watermain has been installed and sanitary sewer installation is in progress on 6th Avenue. Ulland will be nearing completion of sanitary sewer work by mid next week. Once this work is completed they will begin water service installation and homes will be served by the new main installed earlier this week.

Grading and road base construction on 6th Avenue is scheduled to begin by end of next week. During this time grading operations are anticipated to resume on 5th Avenue to accommodate concrete work. The concrete crew is scheduled to be on site the week of the 4th of July. Residents should expect concrete work to impede access to driveways on 5th and 6th Avenue. As this work approaches additional information will be provided regarding use of new concrete surface improvements.

A reminder to those residents on the temporary water system, since the lines are on top of the ground tap water will be warmer than normal especially in sunny conditions. If cold water is desired for consumption it is best to refrigerate the desired amount. The temporary water lines should remain undisturbed by non-construction personnel. Moving lines for the purpose of mowing or other activities can cause stresses in the line and may cause them to rupture.

As always, be aware of your surroundings while traveling within active construction areas. Keep a safe distance and use your best judgement. Safety is the number one priority. If you have any questions reach out to myself or one of the contacts listed on the project website.

Thank you,

Adam Nix
Bolton & Menk, Inc.
(218) 830-0512
adam.nix@bolton-menk.com