



Mayor Neal P. Rochford

Director of Public Affairs & Public Safety

Commissioner Jeffrey Stephen Kasko

Director of Revenue & Finance

Commissioner John Moscatelli

Director of Public Works, Parks & Property

Borough of Haddonfield

Camden County, New Jersey

April 10, 2019

Re: Slip Lining Project

You will be receiving another letter shortly indicating that the 2019 road program has been awarded. But before the contractor can address the repaving of Knoll Top there are two other projects that must be completed first.

The first of these projects is a slip lining project for the stormwater pipes. Cured-in-place pipe (CIPP) lining is an effective method to rehabilitate storm lines without excavation. CIPP involves the use of a resin lining material that is inserted into the pipe. The resin looks like a stocking. The liner or "stocking" is heated and it expands to line the interior of the storm pipe. This creates a new long-term, structural pipe within the existing storm pipe interior. This safe and cost-effective alternative allows for a quicker repair time with no disturbance to the ground surface or landscape above the pipe. During the heating of the liner, there will be an odor that smells like plastic heating or modeling glue. This odor will dissipate as the heated liner cools; in about 2-3 hours. It is recommended that should the smell enter your house that you open your windows to allow the smell to dissipate.

North American Pipeline Services, LLC, of Freehold NJ has been awarded the contract. They have three areas in town that they will be working. The first part of the project includes videoing the pipe and then cleaning it out with a vactor truck. This is all done from manhole to manhole. The contractor anticipates beginning Monday, April 22. The process of video and cleaning is expected to take 2-3 days to complete all three areas. At that point the liner will be ordered. Approximately three weeks later the contractor will be back to actually install the liner. Installation is expected to take one day for each of the three locations. The contractor will begin with Knoll Top.

The second project that needs to be completed before the repaving of Knoll Top is utility improvements. As you are aware the water and sewer pipes are no longer owned by the Borough. NJAW has informed us that the construction plans are completed for the utility repair/replacement. They are anticipating going out for bids within the next month. Based on their expected schedule construction should begin early summer. You will receive further information from NJAW once they have obtained a contractor for the project. We will work with their schedule to try and come in for the road improvements shortly after they have completed.

Very truly yours,

John Moscatelli
Commissioner of Public Works and Recreation

cc: Borough Engineer