

City of Shelton Comprehensive Plan Update Schedule (DRAFT)

	2015										2016										
	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	
DT Visioning																					
I Intro.		Data	Draft	Draft	brief	brief															
II Land Use																					
V Housing			(1)	(2)																	
VII Cap Facilities						Draft	Draft	brief	brief												
IV Transportation																					
VI Utilities						(3)															
X Shelton UGA									Draft	Draft	brief	brief									
VIII HP Elem																					
III Parks/Open Sp									(4, 5)												
IX Econ Dev												Draft	Draft	brief	brief						
CWPP																					
Entire Plan																60-day review					
																		(6)			

Notes:

1. Public Open House I
2. First consultation with Port of Shelton
3. Public Open House II
4. Second consultation with Port of Shelton
5. Public Open House III
6. Final Public Hearing