

ROADWAY PAVEMENT REPAIR PROJECTS SUMMARY, SEPTEMBER 1, 2015

COMPLETED WORKS:

Work Completed June 2015

City Hall Avenue	Repair
Broadway at Cary (intersection)	Mill & Overlay
Broadway from Stockton to Webster	Mill & Overlay
Broadway from 3rd Street to Cross Street	Mill & Overlay

Work Completed August 2015

Congress Ave. (Park Sq. to Broadway) & 3rd St.(Broadway to Chestnut)	Mill & Overlay
Everett Avenue (Rt. 1S ramp to Broadway)	Mill & Overlay
3rd Street at Chestnut Street (including island)	Mill & Overlay
Pearl Street (Marginal to Essex)	Mill & Overlay

SCHEDULED OR TO BE SCHEDULED WORKS:

October 2015

Williams Street (Pearl to Chestnut)	Mill & Overlay
-------------------------------------	----------------

Other Fall 2015 & Spring 2016

Beacham St. (Market Street to New England Produce pavement line)	Overlay
Broadway (3rd St. to 4th St.)	Mill & Overlay
Broadway (City Hall Ave. to St. Rose/Bridge)	Mill & Overlay
Broadway (St. Rose/Bridge to Cary)	Mill & Overlay
Broadway (Cary to Eleanor)	Mill & Overlay
Broadway (Eleanor to Webster)	Mill & Overlay
Broadway (Stockton to Mill Creek Bridge)	Mill & Overlay
Marginal Street (Pearl to Shawmut)	Mill & Overlay
Marginal Street (Shawmut to Charles)	Mill & Overlay
Market Street (Beacham St. to Everett City line)	Overlay