



**Board of County Commissioners**

970-328-8605

970-328-8629(f)

[eagleadmin@eaglecounty.us](mailto:eagleadmin@eaglecounty.us)

[www.eaglecounty.us](http://www.eaglecounty.us)

May 12, 2021

Greg Winkler  
Regional Manager  
Colorado Department of Local Affairs  
P.O. Box 687  
Lake George, CO 80827-0687  
greg.winkler@state.co.us

Re:

Project #EIAF A00140  
Project Name: Eagle County Broadband Plan  
Grantee Name: Eagle County (303)

Dear Mr. Winkler,

The combination of COVID-19 focused priorities and related circumstances have slowed the pace for completion of the Eagle County Broadband Plan. While we hope to have all project deliverables and invoicing associated with the Eagle County Broadband Plan completed by June 30th, 2021, at the moment we are not assured that this will be the case.

We would appreciate it if you could please amend Eagle County's completion date associated with DOLA's grant funding of the Eagle County Broadband Plan from June 30th, 2021 to December 31st, 2021.

Sincerely,

Matt Scherr  
Chair

Jeanne McQueeney  
Commissioner

Kathy Chandler-Henry  
Commissioner