

CSAH 15/Morningside Avenue Project
McLeod County, Glencoe, Minnesota

Project Update



MCLEO 145243

Project Contacts

SEH

1390 Hwy. 15 South, Suite 200
PO Box 308
Hutchinson, MN 55350

Dillon Boggess

Resident Project Representative
320.333.7545 (Cell)
dboggess@sehinc.com

Jordan Van Oort

Project Engineer
800.838.8666
952.836.4018 (Cell)
jvanoort@sehinc.com

Justin Black

Project Manager
800.838.8666
952.913.0702 (Cell)
jblack@sehinc.com

Contractor

Duininck, Inc.
408 6th Street
PO Box 208
Prinsburg, MN 56281
320.978.6011

McLeod County

John Brunkhorst
McLeod County Engineer
1400 Adams Street SE
Hutchinson, MN 55350
320.484.4321

May 4, 2021 | Project Update No. 16

This letter is being sent to inform you of the progress of construction activity on the above-referenced project.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

CSAH 15/Morningside Avenue construction activities will resume at the proposed roundabout area near 16th Street and CSAH 15/Morningside Avenue. **The road curve between 16th Street and CSAH 15/Morningside Avenue will be closed to traffic beginning Monday, May 10, 2021.** 120th Street and Hennepin Avenue N are recommended as detour routes. Work between 11th Street and the railroad tracks is planned for later in May.

Barricades will be placed for safety purposes in specific project areas. Due to the incomplete railroad crossing and exposed obstacles throughout the project, it is NOT safe for vehicles of any kind to access barricaded areas of the project.

As work progresses, we will provide periodic Project Updates to keep you informed of construction activities taking place on the project. Future Project Updates will be available on the City of Glencoe and McLeod County websites. **Paper copies will not be mailed.** If you received this letter via email, it is because we have an email address for you on file. **If you did not receive this letter via email and are interested in receiving future Project Updates by email, please send your name, property address, and email address to Julie Brinkman at jbrinkman@sehinc.com.**

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events.

If you have any questions or concerns, either now or as the project progresses, please contact me. Don't hesitate to visit with me on site or to call me with questions. I will have either a fluorescent vest or shirt with the SEH logo. I look forward to working with you on the project!

Dillon Boggess, Resident Project Representative
Cell: 320.333.7545