

CSAH 15/Morningside Avenue Project
McLeod County, Glencoe, Minnesota

Project Update



MCLEO 145243

Project Contacts

SEH

1390 Hwy. 15 South, Suite 200
PO Box 308
Hutchinson, MN 55350

Brody Bratsch

Resident Project Representative

320.223.8418 (Cell)

bbratsch@sehinc.com

Jordan Van Oort

Project Engineer

800.838.8666

952.836.4018 (Cell)

jvanoort@sehinc.com

Justin Black

Project Manager

800.838.8666

952.913.0702 (Cell)

jblack@sehinc.com

Contractor

Duininck, Inc.

408 6th Street

PO Box 208

Prinsburg, MN 56281

320.978.6011

McLeod County

John Brunkhorst

McLeod County Engineer

1400 Adams Street SE

Hutchinson, MN 55350

320.484.4321

November 9, 2021 | Project Update No. 21

This letter is being sent to inform you of the progress of construction activity on the above-referenced project.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

Thank you for your patience as we continue to work through the final stages of the project.

Crews are working to complete the project. Remaining items include lighting, signing, striping, and final grading.

Road opening may happen as early as the end of this week (November 12th). Opening may be pushed back to the week of November 15–20 if inclement weather prevents work completion.

If you have any questions, don't hesitate to call or email.

Jordan Van Oort, Project Engineer