

NOTICE AND CALL OF SPECIAL MEETING OF THE SANTA FE SPRINGS CITY COUNCIL

TO THE MEMBERS OF THE CITY COUNCIL OF THE CITY OF SANTA FE SPRINGS AND TO THE CITY CLERK:

NOTICE IS HEREBY GIVEN that a Special Meeting of the Santa Fe Springs City Council is hereby called to be held on Thursday, April 14, 2016, commencing at 5:00 p.m. in the City Council Chambers, 11710 Telegraph Road, Santa Fe Springs, California.

Said Special Meeting Shall be for the Purpose of discussing the following items:

- 1. Update on the Capital Improvement Plan (CIP)
- 2. Update on the City-Wide Street Pavement Evaluation and Analysis

Dated: April 12, 2016

Richard J. Moore Mayor

City of Santa Fe Springs, California

NOTICE IS HEREBY GIVEN that a Special Meeting of the Santa Fe Springs City Council will be held on Thursday, April 14, 2016, commencing at 5:00 p.m. in the City Council Chambers, 11710 Telegraph Road, Santa Fe Springs, California.

Janet Martinez, CMC, City Clerk



AGENDA (Revised)

NOTICE AND CALL OF SPECIAL MEETING OF THE SANTA FE SPRINGS CITY COUNCIL

APRIL 14, 2016 5:00 P.M.

Council Chambers 11710 Telegraph Road Santa Fe Springs, CA 90670

Richard J. Moore, Mayor
William K. Rounds, Mayor Pro Tem
Jay Sarno, Councilmember
Juanita Trujillo, Councilmember
Joe Angel Zamora, Councilmember

<u>Public Comment:</u> The public is encouraged to address City Council on any matter listed on the agenda or on any other matter within its jurisdiction. If you wish to address the City Council, please complete the card that is provided at the rear entrance to the Council Chambers and hand the card to the City Clerk or a member of staff. City Council will hear public comment on items listed on the agenda during discussion of the matter and prior to a vote. City Council will hear public comment on matters not listed on the agenda during the Oral Communications period.

Pursuant to provisions of the Brown Act, no action may be taken on a matter unless it is listed on the agenda, or unless certain emergency or special circumstances exist. The City Council may direct staff to investigate and/or schedule certain matters for consideration at a future City Council meeting.

Americans with Disabilities Act: In compliance with the ADA, if you need special assistance to participate in a City meeting or other services offered by this City, please contact the City Clerk's Office. Notification of at least 48 hours prior to the meeting or time when services are needed will assist the City staff in assuring that reasonable arrangements can be made to provide accessibility to the meeting or service.

<u>Please Note:</u> Staff reports, and supplemental attachments, are available for inspection at the office of the City Clerk, City Hall, 11710 E. Telegraph Road during regular business hours 7:30 a.m.-5:30 p.m., Monday-Thursday and every other Friday Telephone (562) 868-0511.

City of Santa Fe Springs

Special Meeting April 14, 2016

1. CALL TO ORDER

2. ROLL CALL

Jay Sarno, Councilmember Juanita Trujillo, Councilmember Joe Angel Zamora, Councilmember William K. Rounds, Mayor Pro Tem Richard J. Moore, Mayor

CITY COUNCIL

NEW BUSINESS

3. Update on the Capital Improvement Plan (CIP)

Recommendation: That the City Council:

- This report is for informational purposes only and does not require any action by the City Council.
- 4. Update on the City-Wide Street Pavement Evaluation and Analysis

Recommendation: That the City Council:

 Adopt the three-year street improvement plan as identified by the City Wide Street Pavement Evaluation and Analysis study and as recommended by the Capital Improvement Plan (CIP) Subcommittee.

I hereby certify under penalty of perjury under the laws of the State of California, that the foregoing agenda was posted at the following locations; Santa Fe Springs City Hall, 11710 Telegraph Road; Santa Fe Springs City Library, 11700 Telegraph Road; and the Town Center Plaza (Kiosk), 11740 Telegraph Road, not less than 24 hours prior to the meeting.

Janet Martinez, CMC

City Clerk

April 12, 2016

Date

NEW BUSINESS

Update on the Capital Improvement Plan (CIP)

RECOMMENDATION

This report is for informational purposes only and does not require any action by the City Council.

BACKGROUND

Staff will make a presentation to inform the City Council as to the current status of Capital Improvement Plan (CIP). Staff will provide an update on both the Utility User's Tax / General Funded Projects and the Bond Funded Projects. In addition, Staff will outline which projects are under design, in construction and any new projects that have been authorized to begin design by the CIP Subcommittee.

Thaddeus McCormack

City Manager

Attachment:

CIP Project Matrix

Report Submitted By:

Noe Negrete Public Works Department



Date of Report: April 12, 2016

ITEM NO. 1

Capital Improvement Plan Project Update 42 ACTIVE PROJECTS April 2016

| | April 2016 | | | | |
|---|---|--|--|--|--|
| | | CIP Funding | | Project | Estimated |
| | Study = 9 (UUT = 2 Bond = 2 Other = 5) | UUT/Bond/Other | | Budget | Completion |
| 1. | · · | UUT | \$ | 157,500 | Dec-14 |
| 2. | | UUT | \$ | 143,325 | Sep-15 |
| 3. | | Bond | \$ | 40,000.00 | Oct-14 |
| 4. | 1 0 | Bond | \$ | 377,000.00 | 2016 |
| 5. | | Other | \$ | 52,200.00 | Jan-15 |
| 6. | 3 - p | Other | | | 2016 |
| 7. | | Other | | | 2016 |
| 8. | | Other | | | 2016 |
| 9. | ADA Transition Plan | Other | | | 2016 |
| | D : 04 (IIII 0 D 1 0 0) 44) | CIP Funding | | Project | Estimated |
| | Design = 21 (UUT = 2 Bond = 8 Other = 11) | UUT/Bond/Other | _ | Budget | Completion |
| 1. | | UUT | \$ | 110,300 | Aug-16 |
| 2. | | UUT | \$ | 30,000 | Dec-16 |
| 3. | | Bond | - | 158,000 | Dec-16 |
| 4. | | Bond | \$ | 24,000 | Dec-16 |
| 5. | ů i | Bond | \$ | 63,000 | Dec-16 |
| 6. | ' | Bond | \$ | 150,000 | Jul-05 |
| 7. | , | Bond | \$ | 100,000 | Dec-16 |
| 8. 9. | ' | Bond Bond | \$ | 192,000 80,000 | Oct-16 Jul-05 |
| | Traffic Signal at Florence Ave / Ringwood Ave | Bond | \$ | 245,000 | Oct-16 |
| | I-5 Freeway Water Main - "Valley View" | Other | \$ | 200,000.00 | Jul-05 |
| | I-5 Freeway Water Main - "Florence" Phase II | Other | Ť | , | 2017 |
| | Water Well No. 1 Rehabilitation | Other | | | 2016 |
| _ | 605 / 91 Freeway "Hot Spots" Arterial Intersections (Valley View/Alondra) | Other | L | | 2016 |
| 15. | 605 / 91 Freeway "Hot Spots" Arterial Intersections (Valley View/Rosecrans) | Other | | | 2016 |
| | 605 / 91 Freeway "Hot Spots" Arterial Intersections (Carmenita/Telegraph) | Other | | | 2016 |
| 17. | 605 / 91 Freeway "Hot Spots" Arterial Intersections (Norwalk/Washington) | Other | | | 2016 |
| | I-5 Freeway Valley View Segment | Other | 1 | | 2018 |
| | Rosecrans/Marquardt Grade Separation STP (Florence/Norwalk) | Other Other | | | 2016 2016 |
| 20. | STP (Florence/Norwalk) STP (Carmenita/Rosecrans) | Other | | | 2016 |
| 21. | STF (Carriellia/Nosecialis) | CIP Funding | | Project | Estimated |
| | Construction = 12 (UUT = 2 Bond = 6 Other = 4) | UUT/Bond/Other | | Budget | Completed |
| _ | City-wide Area Network Upgrade | UUT | \$ | 331,300 | Dec-14 |
| 2. | | UUT | \$ | 57,500 | May-14 |
| 3. | Heritage Park Restroom Renovation | Bond | \$ | 115,000 | Apr-16 |
| 4. | ů , i | Bond | \$ | 70,000 | Apr-16 |
| 5. | <u> </u> | Bond | \$ | 355,000.00 | May-16 |
| 6. | | Bond | \$ | 135,000.00 | May-16 |
| | Heritage Park Perimeter Fencing Repairs / Replacement Heritage Park Wedding Area Improvements (Synthetic Turf) | Bond Bond | \$ | 176,000.00 105,000.00 | Jun-16 Apr-16 |
| | Advanced Traffic Management System - Centracs | Other | \$ | 510.000.00 | Apr-16 Apr-16 |
| _ | I-5 Freeway Florence Segment | Other | _ | 79,220,576.40 | 2017 |
| | I-5 Freeway Carmenita Segment | Other | Ť | 70,220,070.10 | 2016 |
| | I-5 Freeway Water Main - "Carmenita" Phase II | Other | | | 2016 |
| | Completed = 36 (UUT = 14 Bond = 5 Other = 17) | CIP Funding UUT/Bond/Other | | Project Budget | Estimated |
| 1 | Microsoft XP Computer Replacement - Complete (FY 14/15) | UUT | \$ | 106,000 | Completed Apr-14 |
| | Microsoft Office 2003 - Software Replacement - Complete (FY 14/15) | UUT | \$ | 104,100 | Apr-14 |
| | Modify Traffic Signal - Slauson / Norwalk (LA County) - Complete (FY 14/15) | UUT | \$ | 10,300 | |
| _ | Gridley Ave North and South Between Dunning St and Clarkman Ave - Complete (FY 14/15) | UUT | \$ | 299,000 | Jun-14 |
| 5. | | UUT | \$ | 69,000 | Aug-14 |
| 6. | | UUT | \$ | 40,000 | Aug-14 |
| 7. | · | UUT | \$ | 78,800 | May-14 |
| 8. | Street Light Conversion - Industrial - Complete (FY 14/15) "3 St Lights Valley View" | UUT | \$ | 456,800 | Jun-15 |
| 9. | | UUT | \$ | 63,000 | Nov-14 |
| 10. | TELL DIE OLI ELL ARTICOLORI DI OLI (EVAERA) | | | 75,000 | Mar-16 |
| _ | | UUT | \$ | | |
| 11. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) | UUT | \$ | 45,000 | Oct-14 |
| 11. 12. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) | UUT UUT | \$ | 45,000 125,500 | Oct-14 Nov-14 |
| 11. 12. 13. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) | UUT UUT UUT | \$ \$ | 45,000 125,500 104,000 | Oct-14 Nov-14 Dec-14 |
| 11. 12. 13. 14. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) | UUT UUT UUT UUT | \$ \$ \$ | 45,000 125,500 104,000 220,000 | Oct-14 Nov-14 Dec-14 Apr-15 |
| 11. 12. 13. 14. 15. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment | UUT UUT UUT UUT Bond | \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 |
| 11. 12. 13. 14. 15. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) | UUT UUT UUT UUT | \$ \$ \$ | 45,000 125,500 104,000 220,000 | Oct-14 Nov-14 Dec-14 Apr-15 |
| 11. 12. 13. 14. 15. 16. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) | UUT UUT UUT UUT Bond Bond | \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 |
| 11. 12. 13. 14. 15. 16. 17. 18. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) | UUT UUT UUT UUT Bond Bond Bond | \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 75,000 64,000 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) | UUT UUT UUT UUT Bond Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 75,000 64,000 1,515,000 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Dec-14 Feb-16 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) | UUT UUT UUT Bond Bond Bond Bond Bond Cother | \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 75,000 64,000 1,515,000 944,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Dec-14 Feb-16 Aug-14 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra " - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) | UUT UUT UUT Bond Bond Bond Bond Other Other | \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 75,000 64,000 1,515,000 944,000.00 2,094,400.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Dec-14 Agr-15 Dec-14 Dec-14 Dec-14 Jul-15 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) | UUT UUT UUT Bond Bond Bond Bond Bond Cither Other Other | \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 75,000 64,000 1,515,000 944,000.00 2,094,400.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Dec-14 Feb-16 Aug-14 Jul-15 Mar-14 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) | UUT UUT UUT UUT Bond Bond Bond Bond Other Other Other Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 1,157,300.00 O & M | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 De |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Well No. 12 - Complete (FY 15/16) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Valley View Grade Separation - Complete (FY 14/15) | UUT UUT UUT Bond Bond Bond Bond Bond Other Other Other Other Other Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 1,57,300.00 0 & M 64,000,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Feb-16 Aug-14 Jul-15 Mar-14 Jul-14 Sep-14 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra " - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Valley View Grade Separation - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) | UUT UUT UUT Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 75,000 64,000 1,515,000 944,000.00 2,094,400.00 1,157,300.00 0 & M 64,000,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Feb-16 Aug-14 Jul-15 Mar-14 Jul-14 Sep-14 Oct-14 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Valley View Grade Separation - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Street Lights - Freeway Drive - Complete (FY 14/15) "3 St Lights on Freeway Drive" | UUT UUT UUT Bond Bond Bond Bond Bond Other Other Other Other Other Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 1,57,300.00 0 & M 64,000,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 De |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Valley View Grade Separation - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Street Lights - Freeway Drive - Complete (FY 14/15) "3 St Lights on Freeway Drive" | UUT UUT UUT Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 75,000 64,000 1,515,000 944,000.00 2,094,400.00 0 & M 64,000,000.00 90,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Dec-14 Dec-14 Jul-15 Mar-14 Jul-14 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Street Lights - Freeway Drive - Complete (FY 14/15) Street Lights - Freeway Drive - Complete (FY 14/15) Underground Storage Tank - Carmenita - Complete (FY 14/15) | UUT UUT UUT UUT Bond Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 21,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 1,157,300.00 0 & M 64,000,000.00 90,000.00 35,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Feb-16 Aug-14 Feb-16 Aug-14 Jul-15 Mar-14 Jul-14 Sep-14 Oct-14 Jan-15 Mar-15 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Valley View Grade Separation - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Street Lights - Freeway Drive - Complete (FY 14/15) Underground Storage Tank - Carmenita - Complete (FY 14/15) In Street Storage Tank - Norwalk - Complete (FY 14/15) Heritage Park Kitchen Improvements - Complete (FY 15/16) | UUT UUT UUT UUT Bond Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 21,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 1,157,300.00 0 & M 64,000,000.00 90,000.00 35,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Feb-16 Aug-14 Jul-15 Mar-14 Jul-15 Mar-14 Mar-15 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Waling View Grade Separation - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Street Lights - Freeway Drive - Complete (FY 14/15) Underground Storage Tank - Carmenita - Complete (FY 14/15) Underground Storage Tank - Complete (FY 14/15) I-5 Freeway Alondra Segment - Complete (FY 15/16) Heritage Park Kitchen Improvements - Complete (FY 15/16) Clarke Estate Courtyard Improvements (Lighting Bistro) - Complete (FY 15/16) | UUT UUT UUT UUT Bond Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 0,000.00 0,000.00 255,000.00 35,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Feb-16 Aug-14 Jul-15 Mar-14 Jul-15 Mar-14 Jul-15 Mar-15 Jan-16 Mar-15 Jan-16 May-15 Feb-16 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. 33. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 15/16) Destroy Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Valley View Grade Separation - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Street Lights - Freeway Drive - Complete (FY 14/15) Underground Storage Tank - Carmenita - Complete (FY 14/15) I-5 Freeway Alondra Segment - Complete (FY 14/15) I-6 Freeway Alondra Segment - Complete (FY 15/16) Clarke Estate Courtyard Improvements (Lighting Bistro) - Complete (FY 15/16) Clarke Estate Courtyard Improvements (Tapestry Curtains) - Complete (FY 15/16) | UUT UUT UUT UUT Bond Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 0,000.00 0,000.00 255,000.00 35,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Pec-14 Dec-14 Dec-14 Jul-15 Mar-14 Jul-15 Mar-15 Mar-15 Jan-15 Mar-15 Mar-15 Jan-16 Feb-16 Feb-16 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. 33. 34. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 14/15) Equipping Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Valley View Grade Separation - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Underground Storage Tank - Norwalk - Complete (FY 14/15) Underground Storage Tank - Norwalk - Complete (FY 14/15) Heritage Park Kitchen Improvements - Complete (FY 15/16) Clarke Estate Courtyard Improvements (Lighting Bistro) - Complete (FY 15/16) Cannon Ball Art Piece (Aquatic Center) - Complete (FY 15/16) Cannon Ball Art Piece (Aquatic Center) - Complete (FY 15/16) | UUT UUT UUT UUT Bond Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 0,000.00 0,000.00 255,000.00 35,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Feb-16 Aug-14 Jul-15 Sep-14 Oct-14 Jan-15 Mar-15 Mar-15 Mar-15 Mar-16 Feb-16 Feb-16 |
| 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. 33. 34. 35. | Fire Station Headquarters - Slurry Seal - Complete (FY 14/15) Imperial Highway - LACO Joint Street Rehab Project - Complete (FY 14/15) Carmenita Landscape Improvements - Complete (FY 14/15) Clarke Estate Reception Area Improvement Project - Complete (FY 14/15) Clarke Estate Sound and Landscape Refurbishment Library Parking Lot Slurry Seal - Complete (FY 14/15) Fire Station Roof Improvements - Fire Station No. 4 / EOC - Complete (FY 14/15) Reader Board Upgrade - Complete (FY 14/15) Soaring Dreams Restoration - Complete (FY 14/15) I-5 Freeway Water Main - "Florence" Phase I - Complete (FY 15/16) I-5 Freeway Water Main - "Alondra" - Complete (FY 15/16) Destroy Water Well No. 12 - Complete (FY 15/16) Destroy Water Well No. 4 & 309 - Complete (FY 14/15) Wading pool controllers - Complete (FY 14/15) Valley View Grade Separation - Complete (FY 14/15) Street Lights - Firestone - Complete (FY 14/15) Street Lights - Freeway Drive - Complete (FY 14/15) Underground Storage Tank - Carmenita - Complete (FY 14/15) I-5 Freeway Alondra Segment - Complete (FY 14/15) I-6 Freeway Alondra Segment - Complete (FY 15/16) Clarke Estate Courtyard Improvements (Lighting Bistro) - Complete (FY 15/16) Clarke Estate Courtyard Improvements (Tapestry Curtains) - Complete (FY 15/16) | UUT UUT UUT UUT Bond Bond Bond Bond Bond Other | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 45,000 125,500 104,000 220,000 100,000.00 20,000 115,000.00 64,000 1,515,000 944,000.00 2,094,400.00 0,000.00 0,000.00 255,000.00 35,000.00 | Oct-14 Nov-14 Dec-14 Apr-15 Jun-14 Dec-14 Jan-15 Dec-14 Pec-14 Dec-14 Dec-14 Dec-14 Dec-14 Dec-14 Dec-14 Dec-14 Dec-15 Mar-15 Mar-15 Mar-15 Jan-16 May-15 Feb-16 Feb-16 |

NEW BUSINESS

Update on the City-Wide Street Pavement Evaluation and Analysis

RECOMMENDATION

That the City Council adopt the three-year street improvement plan as identified by the City wide Street Pavement Evaluation and Analysis study and as recommended by the Capital Improvement Plan (CIP) Subcommittee.

BACKGROUND

Staff will make a presentation to inform the City Council as to the current status of City-wide Street Pavement Evaluation and Analysis.

At its meeting of July 9, 2015 Council awarded a contract to Anderson Penna (AP) to provide engineering services for pavement/sidewalk evaluation and analysis. The field work and site investigations were completed late last year. The CIP Subcommittee and staff have been sorting through the analysis and recommendations provided by AP. In particular, the CIP Subcommittee and staff have been deliberating on the evaluation and prioritization of the street improvements.

AP evaluated and analyzed each road segment in the city, approximately 108 miles. Each street was given a ranking from 1 to 5, with 1 being the worst street and 5 being the best street. The table below provides a rating per each category.

| Street Rating | <u>Percentage</u> |
|---------------|-------------------|
| 1 | 6% |
| 2 | 12% |
| 3 | 36% |
| 4 | 33% |
| 5 | 13% |

Approximately, 82% of the streets are in fair to good to excellent condition (Ratings 3, 4 and 5). Only 6% of the streets are in poor condition (Rating of No. 1).

FISCAL IMPACT

Staff worked with the CIP Subcommittee and recommends allocating \$15 million dollars of Bond CIP Funds. The funds are to be spent over a three year period. The CIP Subcommittee is recommending a three-year street improvement plan (see attached). The proposal is spend approximately \$15 million in Bond CIP

Report Submitted By:

Noe Negrete Public Works Department M

Date of Report: April 12, 2016

Funds and approximately \$2.7 in UUT CIP Funds. As the streets are improved, identified sidewalk repairs will be included as part of the street improvement projects. The CIP Subcommittee further recommended to construct all residential streets within year one. Should any savings be materialized, the CIP Subcommittee working with staff have selected the streets that can be grinded and overlaid with those funds.

Thaddeus McCormack City Manager

Attachment:

- 1. Three-Year Street Improvement Plan
- 2. Listing of each street by Rating

THREE YEAR STREET IMPROVEMENT PLAN

| | Year | Street | From | To | Type | Length (ft) | Area (sf) | Cost (\$/SF) | Total | Source | YEAR -TOTAL | FUNDING |
|----|------|---------------------|------------------------------|----------------------------|-------------|-------------|-----------|--------------|-------------|--------|-------------|---------|
| 1 | 1 | Bartley Ave | Terradell St | Telegraph Rd | Residential | 2,640 | 89,760 | \$9.50 | \$852,720 | UUT | | |
| 2 | 1 | Parkmead St | Jersey | Pioneer | Residential | 1,171 | 42,156 | \$19.00 | \$800,964 | UUT | 1 | |
| 3 | 1 | Gridley Rd | Darcy St | Longworth | Residential | 910 | 28,210 | \$9.50 | \$267,995 | UUT | 1 | |
| 4 | 1 | Terradell St | Bradwell Ave | Orr and Day Rd | Residential | 480 | 13,920 | \$9.50 | \$132,240 | UUT | YEAR 1 | UUT |
| 5 | 1 | Whiteland | Orr and Day Rd | END | Residential | 730 | 27,010 | \$9.50 | \$256,595 | UUT | \$2,667,429 | 001 |
| 6 | 1 | Roma St | Bradwell Ave | END | Residential | 135 | 4,185 | \$9.50 | \$39,758 | UUT | 1 | |
| 7 | 1 | Nova St | Bradwell Ave | END | Residential | 115 | 3,565 | \$9.50 | \$33,868 | UUT | YEAR 1 | BOND |
| 8 | 1 | Greenleaf Ave | Telegraph Rd | Los Nietos Rd | Industrial | 1,880 | 112,800 | \$9.50 | \$1,071,600 | BOND | \$4,582,932 | BOND |
| 9 | 1 | Greenstone Ave | END | Lakeland Ave | Industrial | 4,630 | 277,800 | \$11.00 | \$3,055,800 | BOND | | |
| 10 | 1 | Dunning St | Longworth Ave | END | Residential | 520 | 18,720 | \$9.50 | \$177,840 | UUT |] | |
| 11 | 1 | Darcy St | Orr and Day Rd | Gridley Rd | Residential | 300 | 11,100 | \$9.50 | \$105,450 | UUT |] | |
| 12 | 1 | Sunshine Ave | Shoemaker Ave | Greenstone Ave | Industrial | 812 | 41,412 | \$11.00 | \$455,532 | BOND | | |
| 13 | 2 | Santa Fe Springs Rd | RR | Los Nietos Rd | Industrial | 3268 | 248,368 | \$9.50 | \$2,359,496 | BOND | | |
| 14 | 2 | Rivera Rd | Sorensen Ave | Chetle Ave | Industrial | 1,500 | 72,000 | \$11.00 | \$792,000 | BOND | YEAR 2 | BOND |
| 15 | 2 | Ann St | Sorensen Ave | Santa Fe Springs Rd | Industrial | 1,560 | 74,880 | \$9.50 | \$711,360 | BOND | \$4,706,836 | BOND |
| 16 | 2 | Ann St | END | Sorensen Ave | Industrial | 390 | 18,840 | \$9.50 | \$178,980 | BOND | | |
| 17 | 2 | Painter | Florence | Lakeland | Industria! | 1,400 | 70,000 | \$9.50 | \$665,000 | BOND | | |
| 18 | 3 | Stage Rd | 650' West of Valley View Ave | Rosecrans Ave | Industrial | 2175 | 102,225 | \$9.50 | \$971,138 | BOND | | |
| 19 | 3 | John St | Los Nietos Rd | Sorensen Ave | Industrial | 1,340 | 64,320 | \$9.50 | \$611,040 | BOND | 1 | |
| 20 | 3 | Shoemaker Ave | Los Nietos Rd | End | Industrial | 1,000 | 48,000 | \$9.50 | \$456,000 | BOND |] | |
| 21 | 3 | Gannet St | Bonavista Ave | Valley View Ave | Industrial | 800 | 38,400 | \$9.50 | \$364,800 | BOND | | |
| 22 | 3 | Bonavista Ave | END | Gannet St | Industrial | 300 | 15,000 | \$9.50 | \$142,500 | BOND | YEAR 3 | BOND |
| 23 | 3 | Freeman Ave | Telegraph Rd | Los Nietos Rd | Industrial | 2,330 | 102,520 | \$9.50 | \$973,940 | BOND | \$5,725,128 | BOND |
| 24 | 3 | Springdale Ave | Florence Ave | Clark St | Industrial | 1,260 | 57,960 | \$9.50 | \$550,620 | BOND | | |
| 25 | 3 | Cornet St | Alondra Blvd | Molette St | Industrial | 1,270 | 64,770 | \$9.50 | \$615,315 | BOND |] | |
| 26 | 3 | Anson Ave | Rosecrans Ave | END | Industrial | 220 | 10,560 | \$9.50 | \$100,320 | BOND | | |
| 27 | 3 | Marquardt Ave | Imperial HWY | 625' South of Imperial Hwy | Arterial | 625 | 36,250 | \$9.50 | \$344,375 | BOND | | |
| 28 | 3 | Marquardt Ave | 100' North of Ratliffe St | 300' South of Imperial Hwy | Industrial | 1,000 | 30,000 | \$9.50 | \$285,000 | BOND | _ | |
| 29 | 3 | Smith Ave | Norwalk Blvd | Geary Ave | Industrial | 680 | 32,640 | \$9.50 | \$310,080 | BOND | | |

| | BOND | UUT |
|--------------------|--------------|-------------|
| Year 1 | \$4,582,932 | \$2,667,429 |
| Year 2 | \$4,706,836 | \$0 |
| Year 3 | \$5,725,128 | \$0 |
| TOTAL | \$15,014,896 | \$2,667,429 |
| BOND and UUT TOTAL | \$17,6 | 82,325 |

| | Year | | | Grind | and Cap | | | | | |
|----|------|------------------|------------------|---------------|-------------|-------|---------|--------|-------------|------|
| 1 | | Slusher Dr | Heritage Park Dr | End | Industrial | 1,500 | 69,000 | \$4.50 | \$310,500 | BOND |
| 2 | | Mora Dr | Heritage Park Dr | Ontiveros Pl | Industrial | 264 | 11,088 | \$4.50 | \$49,896 | BOND |
| 3 | | Ontiveros Pl | Mora Dr | Hathaway Dr | Industrial | 642 | 32,100 | \$4.50 | \$144,450 | BOND |
| 4 | | Hathaway Dr | Ontiveros PI | Florence Ave | Industrial | 1800 | 79,200 | \$4.50 | \$356,400 | BOND |
| 5 | | Clark St | Norwalk Blvd | End | Industrial | 1,000 | 48,000 | \$4.50 | \$216,000 | BOND |
| 6 | | Fulton Wells Ave | Florence Ave | End | Industrial | 700 | 32,900 | \$4.50 | \$148,050 | BOND |
| 7 | | Fulton Wells Ave | Florence Ave | Lakeland Rd | Residential | 1,275 | 61,200 | \$4.50 | \$275,400 | BOND |
| 8 | | Pike St | Norwalk Blvd | End | Industrial | 2,200 | 101,200 | \$4.50 | \$455,400 | BOND |
| 9 | | Pacific St | Norwalk Blvd | Pike St | Industrial | 950 | 45,600 | \$4.50 | \$205,200 | BOND |
| 10 | | Park St | Shoemaker Ave | END | Industrial | 665 | 33,915 | \$4.50 | \$152,618 | BOND |
| 11 | | Greenleaf Ave | Mulberry Dr | Barton Rd | Industrial | 3,180 | 203,520 | \$4.50 | \$915,840 | BOND |
| 12 | | Sorensen Ave | Slauson Ave | Ann St (E'ly) | Industrial | 4,290 | 265,980 | \$4.50 | \$1,196,910 | BOND |
| 13 | | McCann Dr | Norwalk Blvd | Bell Ranch Dr | Industrial | 2,600 | 127,400 | \$4.50 | \$573,300 | BOND |
| | | | | | | | | Total | \$4,999,964 | |

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 1-Rated Streets

| | - | | 1 = = | I a sa a a a a a a a a a a a a a a a a a | | C + (6/cr) | |
|-------------------------|------------------------------|----------------------------|-------------|--|-----------|--------------|-------------|
| Street | From | To | Туре | Length (ft) | Area (sf) | Cost (\$/SF) | Total |
| Rivera Rd | Sorensen Ave | Chetle Ave | Industrial | 1,500 | 72,000 | \$11.00 | \$792,000 |
| Bartley Ave | Terradell St | Telegraph Rd | Residential | 2,640 | 89,760 | \$9.50 | \$852,720 |
| Alley | Bartley Ave | Alley | Residential | 100 | 3,200 | \$9.50 | \$30,400 |
| Alley | Terradell St | Bartley Ave | Residential | 2,390 | 47,800 | \$9.50 | \$454,100 |
| Los Nietos Rd | Santa Fe Springs Rd | SF RR | Arterial | 3,830 | 114,900 | \$9.50 | \$1,091,550 |
| Pike St (West) | Norwalk Blvd | END | Industrial | 1100 | 19,200 | \$9.50 | \$182,400 |
| Norwalk Blvd | Los Nietos Rd | RR | Arterial | 220 | 14,080 | \$9.50 | \$133,760 |
| Norwalk Blvd | RR | 135' South of Perkins St | Arterial | 133 | 7,182 | \$9.50 | \$68,229 |
| Ann St | Sorensen Ave | Santa Fe Springs Rd | Industrial | 1,560 | 74,880 | \$9.50 | \$711,360 |
| Ann St | END | Sorensen Ave | Industrial | 390 | 18,840 | \$9.50 | \$178,980 |
| John St | Los Nietos Rd | Sorensen Ave | Industrial | 1,340 | 64,320 | \$9.50 | \$611,040 |
| Orr and Day Frontage Rd | Davenrich St | END | Residential | 100 | 2,700 | \$9.50 | \$25,650 |
| Greenleaf Ave | Telegraph Rd | Los Nietos Rd | Industrial | 1,880 | 112,800 | \$9.50 | \$1,071,600 |
| Darcy St | Orr and Day Rd | Gridley Rd | Residential | 300 | 11,100 | \$9.50 | \$105,450 |
| Gridley Rd | Darcy St | Longworth | Residential | 910 | 28,210 | \$9.50 | \$267,995 |
| Dunning St | Longworth Ave | END | Residential | 520 | 18,720 | \$9.50 | \$177,840 |
| Springdale Ave | Florence Ave | Clark St | Industrial | 1,260 | 57,960 | \$9.50 | \$550,620 |
| Carmenita Rd | Telegraph Rd | North City Limit | Arterial | 460 | 26,540 | \$9.50 | \$252,130 |
| Roseton Ave | Cecilia St | Buell St | Residential | 240 | 7,200 | \$9.50 | \$68,400 |
| Meyer Rd | East City Limit | Shoemaker Ave | Arterial | 1,070 | 80,970 | \$9.50 | \$769,215 |
| Painter Ave | Lakeland Rd | Florence Ave | Arterial | 1,350 | 64,800 | \$9.50 | \$615,600 |
| Greenstone Ave | END | Lakeland Ave | Industrial | 4,630 | 277,800 | \$11.00 | \$3,055,800 |
| Sunshine Ave | Shoemaker Ave | Greenstone Ave | Industrial | 812 | 41,412 | \$11.00 | \$455,532 |
| Marquardt Ave | Imperial HWY | 625' South of Imperial Hwy | Arterial | 625 | 36,250 | \$9.50 | \$344,375 |
| Anson Ave | Rosecrans Ave | END | Industrial | 220 | 10,560 | \$9.50 | \$100,320 |
| Stage Rd | 650' West of Valley View Ave | Rosecrans Ave | Industrial | 2,175 | 102,225 | \$9.50 | \$971,138 |
| Gannet St | Bonavista Ave | Valley View Ave | Industrial | 800 | 38,400 | \$9.50 | \$364,800 |
| Cornet St | Alondra Blvd | Molette St | Industrial | 1,270 | 64,770 | \$9.50 | \$615,315 |
| Parkmead St | Jersey Ave | Pioneer Blvd | Residential | 300 | 45,000 | \$19.00 | \$855,000 |

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 2-Rated Streets

| Street | From | То | Туре | Length (ft) | Area (sf) | Cost (\$/SF) | Total |
|---------------------------|-------------------------------|--|-------------|----------------|-----------|--------------|-------------|
| Broadway | 550' South of Washington Blvd | Washington Blvd | Industrial | 550 | 29,700 | \$9.50 | \$282,150 |
| Rivera Rd | Danby | Pioneer Blvd | Residential | 300 | 10,500 | \$9.50 | \$99,750 |
| Pioneer Blvd | Charlesworth Rd | Los Nietos Rd | Arterial | 1,550 | 116,250 | \$9.50 | \$1,104,375 |
| Wellsford Pl | END | Rivera Rd | Industrial | 340 | 22,780 | \$9.50 | \$216,410 |
| Secura Way (alley) | 145' South of Rivera Rd | Rivera Rd | Industrial | 145 | 7,685 | \$9.50 | \$73,008 |
| Chetle Ave | 350' East of Slauson Ave | Slauson Ave | Industrial | 350 | 12,950 | \$9.50 | \$123,025 |
| Allport Ave | Slauson Ave | Washington Blvd | Industrial | 2,020 | 74,740 | \$9.50 | \$710,030 |
| Washington Blvd | East City Limit | Appledale Ave | Arterial | 540 | 38,340 | \$9.50 | \$364,230 |
| Whiteland | Orr and Day Rd | END | Residential | 730 | 27,010 | \$9.50 | \$256,595 |
| Terradell St | Bradwell Ave | Orr and Day Rd | Residential | 480 | 13,920 | \$9.50 | \$132,240 |
| Roma St | Bradwell Ave | END | Residential | 135 | 4,185 | \$9.50 | \$39,758 |
| Nova St | Bradwell Ave | END | Residential | 115 | 3,565 | \$9.50 | \$33,868 |
| Mersin Pl | Pioneer Blvd | END | Residential | 380 | 17,480 | \$9.50 | \$166,060 |
| Bartley Ave | Navojoa Pl | Mersin Pl | Residential | 550 | 18,700 | \$9.50 | \$177,650 |
| | Pioneer Blvd | END | Residential | 410 | 18,040 | \$9.50 | \$171,380 |
| Navojoa Pl Placita Pl | Pioneer Blvd | END | Residential | 420 | 17,220 | \$9.50 | \$163,590 |
| | | Dice Rd | Industrial | 985 | 42,355 | \$9.50 | \$402,373 |
| Altamar Pl | END | | | 100 | | \$9.50 | |
| Sibert St | END | 100' West of END | Residential | 11011 | 3,500 | | \$33,250 |
| Vicki Dr | Vicki Dr | END | Residential | 140 | 5,600 | \$9.50 | \$53,200 |
| Vicki Dr | Vicki Dr | END | Residential | 130 | 5,200 | \$9.50 | \$49,400 |
| Pike St | 200' East of END | 400' West of Norwalk Blvd | Industrial | 600 | 28,800 | \$9.50 | \$273,600 |
| Elgrace St | Longworth Ave | END | Residential | 405 | 13,770 | \$9.50 | \$130,815 |
| Joslin St | Longworth Ave | END | Residential | 300 | 10,200 | \$9.50 | \$96,900 |
| Elkhurst St | Longworth Ave | END | Residential | 190 | 6,460 | \$9.50 | \$61,370 |
| Davenrich St | Gridley Ave | Harvest Ave | Residential | 200 | 6,600 | \$9.50 | \$62,700 |
| Elkhurst St | END | Davenrich St | Residential | 85 | 3,000 | \$9.50 | \$28,500 |
| Hollyhock St | Aspen Cir | Harvest Ave | Residential | 230 | 8,050 | \$9.50 | \$76,475 |
| Jersey Ave | Parkmead St | Davenrich St | Residential | 1,920 | 71,040 | \$9.50 | \$674,880 |
| Elkhurst St | Jersey Ave | Roseton Ave | Residential | 450 | 12,150 | \$9.50 | \$115,425 |
| Roseton Ave | Joslin St | Davenrich St | Residential | 620 | 17,980 | \$9.50 | \$170,810 |
| Smith Ave | Norwalk Blvd | Geary Ave | Industrial | 680 | 32,640 | \$9.50 | \$310,080 |
| Los Nietos | 100' West of Greenleaf Ave | Santa Fe Springs Rd | Industrial | 1,375 | 82,500 | \$9.50 | \$783,750 |
| Greenleaf Ave | Los Nietos Rd | Barton Rd | Industrial | 1,075 | 64,500 | \$9.50 | \$612,750 |
| Freeman Ave | Telegraph Rd | Los Nietos Rd | Industrial | 2,330 | 102,520 | \$9.50 | \$973,940 |
| Romandel Ave | 560' West of Freeman Ave | Freeman Ave | Industrial | 560 | 28,000 | \$9.50 | \$266,000 |
| Painter Ave | Los Nietos Rd | 375' North of Los Nietos Rd | Industrial | 375 | 18,000 | \$9.50 | \$171,000 |
| Dunning | Gridley Rd | Longworth Ave | Residential | 460 | 16,560 | \$9.50 | \$157,320 |
| Darcy St | Gridley Rd | END | Residential | 590 | 21,830 | \$9.50 | \$207,385 |
| Orr and Day Frontage Road | Darcy St | END | Residential | 2,070 | 55,890 | \$9.50 | \$530,955 |
| Harvest Ave | Longworth Ave | Darcy St | Residential | 650 | 18,850 | \$9.50 | \$179,075 |
| Longworth Ave | Darcy St | Clarkman St | Residential | 270 | 9,180 | \$9.50 | \$87,210 |
| Clarkman St | Longworth Ave | END | Residential | 350 | 12,250 | \$9.50 | \$116,375 |
| Park St | Shoemaker Ave | END | Industrial | 665 | 33,915 | \$9.50 | \$322,193 |
| Laurel Ave | Florence Ave | END | Industrial | 760 | 35,720 | \$9.50 | \$339,340 |
| Lakeland Rd | Ringwood Ave | Mondon Ave | Residential | 450 | 12,600 | \$9.50 | \$119,700 |
| Ringwood Ave | Mondon Ave | END | Residential | 650 | 21,450 | \$9.50 | \$203,775 |
| Buell St | Gard Ave | END | Residential | 420 | 10,080 | \$9.50 | \$95,760 |
| Muller St | Gard Ave | END | Residential | 435 | 13,920 | \$9.50 | \$132,240 |
| Roseton Ave | 50' North of Cecilia St | Buell St | Residential | 190 | 5,700 | \$9.50 | \$54,150 |
| Ringwood Ave | 250' East of Roseton Ave | 450' East of Roseton Ave | Residential | 200 | 9,000 | \$9.50 | \$85,500 |
| Lakeland Rd | Bombardier Ave | Pioneer Blvd | Residential | 730 | 25,550 | \$9.50 | \$242,725 |
| Lockport Pl | END | Lakeland Rd | Industrial | 360 | 24,120 | \$9.50 | \$229,140 |
| Lakeland Rd | RR | Bloomfield Ave | Industrial | 720 | 43,200 | \$9.50 | \$410,400 |
| | Painter Ave | Shoemaker Ave | Industrial | 1,050 | 67,200 | \$9.50 | \$638,400 |
| Lakeland Rd | END | Shoemaker Ave | Industrial | 210 | 17,430 | \$9.50 | \$165,585 |
| Ladana Ct | | | | | 79,000 | \$9.50 | \$750,500 |
| Imperial Hwy | Shoemaker Ave | Transportation Center 300' South of Imperial Hwy | Arterial | 1,000 1,000 | 30,000 | \$9.50 | \$285,000 |
| Marquardt Ave | 100' North of Ratliffe St | 300 30utii Of Imperial nwy | Industrial | 1,000 | 50,000 | ال الدارد ب | 7203,000 |

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 2-Rated Streets

| Street | From | То | Type | Length (ft) | Area (sf) | Cost (\$/SF) | Total |
|----------------|----------------------------|------------------------------|------------|-------------|-----------|--------------|-----------|
| Borate St | Marquardt Ave | END | Industrial | 490 | 23,520 | \$9.50 | \$223,440 |
| Rosecrans Ave | Carmenita Rd | 50' West of Marrilla Ave | Arterial | 290 | 12,180 | \$9.50 | \$115,710 |
| Cambridge St | Carmenita Rd | END | Industrial | 1,060 | 54,060 | \$9.50 | \$513,570 |
| Firestone Blvd | 100' East of Shoemaker Ave | 2,000' West of Carmenita Ave | Arterial | 1,270 | 38,100 | \$9.50 | \$361,950 |
| Talc St | Spring Ave | END | Industrial | 620 | 34,720 | \$9.50 | \$329,840 |
| Bonavista Ave | END | Gannet St | Industrial | 610 | 31,110 | \$9.50 | \$295,545 |

2

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 3-Rated Streets

| Street | From | То | Туре | Length (ft) | Area (sf) | Cost (\$/SF) | Total |
|------------------------------|--------------------------------------|----------------------------|----------------------------|--------------|------------------|------------------|------------------------|
| Washington Blvd | Gretna Ave | Chatfield Ave | Arterial | 1,150 | 74,750 | \$4.50 | \$336,375 |
| Los Nietos Rd | Pioneer Blvd | Norwalk Blvd | Arterial | 4,000 | 260,000 | \$4.50 | \$1,170,000 |
| Cultura St | Pioneer Blvd | Millergrove Dr | Residential | 1,200 | 46,800 | \$4.50 | \$210,600 |
| Rivera Rd | Morrill Ave | Vicki Dr | Residential | 300 | 12,000 | \$4.50 | \$54,000 |
| Burke St | RR | Dice Rd | Industrial | 450 | 18,000 | \$4.50 | \$81,000 |
| Slauson Ave | Norwalk Blvd | Sorensen Ave | Arterial | 3,140 | 204,100 | \$4.50 | \$918,450 |
| Morrill Ave | Los Nietos Rd | Vicki Dr | Residential | 1,600 | 57,600 | \$4.50 | \$259,200 |
| Washington Blvd | Sorensen Ave | Appledale Ave | Arterial | 1,100 | 71,500 | \$4.50 | \$321,750 |
| Chetle Ave | Rivera Rd | 200' East of Slauson Ave | Industrial | 1,550 | 74,400 | \$4.50 | \$334,800 |
| Wakeman St | Sorensen Ave | End | Industrial | 500 | 24,000 | \$4.50 | \$108,000 |
| Burke St | Dice Rd | Sorensen Ave | Industrial | 1,450 | 73,950 | \$4.50 | \$332,775 |
| Sorensen Ave | Slauson Ave | Ann St (E'ly) | Industrial | 4,290 | 265,980 | \$4.50 | \$1,196,910 |
| Sorensen Ave | Washington Blvd | Wakeman St | Industrial | 1,100 | 68,200 | \$4.50 | \$306,900 |
| Alley North of Burke St | Dice Rd | Sorensen Ave | Industrial | 1,580 | 74,260 | \$4.50 | \$334,170 |
| Secura Way | Washington Blvd | Rivera Rd | Industrial | 1,160 | 32,480 8,100 | \$4.50 \$4.50 | \$146,160 \$36,450 |
| Broaded St | Pioneer Frontage Rd | Danby Ave End | Residential Residential | 270 350 | 13,300 | \$4.50 | \$59,850 |
| Pioneer Frontage Rd | Mersin Pl Cultura St | Charlesworth Rd | Residential | 600 | 21,600 | \$4.50 | \$97,200 |
| Danby Ave | Pioneer Blvd Frontage Rd | Morrill Ave | Residential | 800 | 28,800 | \$4.50 | \$129,600 |
| BlueJay Ln Millergrove Dr | Cultura St | Broaded St | Residential | 1,300 | 45,500 | \$4.50 | \$129,000 |
| Broaded St | Millergrove Dr | Alburtis Ave | Residential | 1,180 | 35,400 | \$4.50 | \$159,300 |
| Pioneer Blvd | Terradell St | Jersey Ave | Arterial | 1,850 | 118,400 | \$4.50 | \$532,800 |
| Terradell St | Millergrove Dr | Houghton Ave | Residential | 350 | 11,200 | \$4.50 | \$50,400 |
| Houghton Ave | Broaded St | End | Residential | 200 | 5,200 | \$4.50 | \$23,400 |
| Millergrove Dr | Charlesworth Rd | Houghton Ave | Residential | 650 | 19,500 | \$4.50 | \$87,750 |
| Alley | Whiteland St | Alley | Residential | 200 | 4,400 | \$4.50 | \$19,800 |
| Whiteland St | Orr & Day Rd | Pioneer Blvd | Residential | 450 | 18,000 | \$4.50 | \$81,000 |
| Houghton Ave | Pioneer Blvd | Charlesworth Rd | Residential | 1,170 | 46,800 | \$4.50 | \$210,600 |
| Roxabel St | Sibert St | End | Residential | 800 | 25,600 | \$4.50 | \$115,200 |
| Sibert St | Morrill Ave | Roxabel St | Residential | 600 | 18,600 | \$4.50 | \$83,700 |
| Pike St - East | Jersey Ave | End | Industrial | 2,000 | 100,000 | \$4.50 | \$450,000 |
| Pacific St | Norwalk Blvd | Pike St | Industrial | 950 | 45,600 | \$4.50 | \$205,200 |
| Norwalk Blvd | Pike St | McCann Dr | Arterial | 2,700 | 216,000 | \$4.50 | \$972,000 |
| Vicki Dr | Shade Ln | Maxine St | Residential | 750 | 24,000 | \$4.50 | \$108,000 |
| Flallon Ave | Shade Ln | Maxine St | Residential | 800 | 25,600 | \$4.50 | \$115,200 |
| Shade Ln | Morrill Ave | Corby Ave | Residential | 1,150 | 34,500 | \$4.50 | \$155,250 |
| Alburtis Ave | Shade Ln | End | Residential | 100 | 3,600 | \$4.50 | \$16,200 |
| Terradell St | Alburtis Ave | Arlee Ave | Residential | 1,050 | 32,550 | \$4.50 | \$146,475 |
| Sunglow St | Alburtis Ave | Arlee Ave | Residential | 1,050 | 32,550 | \$4.50 \$4.50 | \$146,475 \$100,440 |
| Maxine St | Morrill Ave | Alburtis Ave | Residential Industrial | 620 1,500 | 22,320 75,000 | \$4.50 | \$337,500 |
| Ann St Busch Pl | Santa Fe Springs Rd Greenleaf Ave | Greenleaf Ave End | Industrial | 500 | 25,000 | \$4.50 | \$112,500 |
| Greenleaf Ave | Mulberry Dr | Barton Rd | Arterial | 3,180 | 203,520 | \$4.50 | \$915,840 |
| Hamden St | Houghton Ave | Jersey Ave | Residential | 875 | 35,000 | \$4.50 | \$157,500 |
| Houghton Ave | Telegraph Rd | Whiteland St | Residential | 1,550 | 55,800 | \$4.50 | \$251,100 |
| Orr & Day Rd | Telegraph Rd | Whiteland St | Arterial | 1,500 | 97,500 | \$4.50 | \$438,750 |
| Flossmoor Rd | Orr & Day Rd | End | Residential | 650 | 20,800 | \$4.50 | \$93,600 |
| Alburtis Ave | 750' North of Telegraph Rd | 500' South of Pioneer Blvd | Industrial | 200 | 8,000 | \$4.50 | \$36,000 |
| Bartley Ave | Telegraph Rd | Aspen Cir | Residential | 250 | 10,500 | \$4.50 | \$47,250 |
| Harvest Ave | Syringa St | End | Residential | 450 | 14,400 | \$4.50 | \$64,800 |
| Jersey Ave | Telegraph Rd | Davenrich St | Residential | 400 | 14,400 | \$4.50 | \$64,800 |
| Flallon Ave | Davenrich St | Garetal St | Residential | 1,700 | 51,000 | \$4.50 | \$229,500 |
| Davenrich St | Orr & Day Rd | Flailon Ave | Residential | 1,500 | 54,000 | \$4.50 | \$243,000 |
| Summer Ave | Davenrich St | Joslin St | Residential | 600 | 18,000 | \$4.50 | \$81,000 |
| Gard Ave | Joslin St | End | Residential | 730 | 21,900 | \$4.50 | \$98,550 |
| Roseton Ave | Davenrich St | Elkhurst St | Residential | 310 | 9,300 | \$4.50 | \$41,850 |
| Joslin St | Orr & Day Frontage Rd | Fiallon Ave | Residential | 1,500 | 54,000 | \$4.50 | \$243,000 |
| Harvest Ave | Davenrich St | Dunning St | Residential | 1,000 | 30,000 | \$4.50 | \$135,000 |
| Longworth Ave | Syringa St | Clarkman St | Residential | 2,600 | 93,600 | \$4.50 | \$421,200 |
| Syringa St | Longworth Ave | Harvest Ave | Residential | 300 | 9,000 | \$4.50 | \$40,500 |
| Elgrace St | Davenrich St | End | Residential | 100 | 2,600 | \$4.50 | \$11,700 |
| Joslin St | Davenrich St | End | Residential | 200 | 5,200 | \$4.50 | \$23,400 |

1

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 3-Rated Streets

| Street | From | То | Type | Length (ft) | Area (sf) | Cost (\$/SF) | Total |
|----------------------------------|--|------------------------------|--------------------------------------|-----------------------|-------------------|------------------|-----------------------|
| Cedardale Dr | Cedardale Dr | End | Residential | 200 | 6,200 | \$4.50 | \$27,900 |
| Cedardale Dr | Cedardale Dr | End | Residential | 100 | 3,600 | \$4.50 | \$16,200 |
| Cedardale Dr | Cedardale Dr | End | Residential | 150 | 4,200 | \$4.50 | \$18,900 |
| Davenrich St | Cedardale Dr | Elkhurst St | Residential | 200 | 7,200 | \$4.50 | \$32,400 |
| Alley | Whiteland St | Telegraph Frontage Rd | Residential | 1,470 | 32,340 | \$4.50 | \$145,530 |
| Telegraph Frontage Rd | Alburtis Ave | End | Residential | 480 | 13,440 | \$4.50 | \$60,480 |
| Davenrich St | Longworth Ave | Harvest Ave | Residential | 250 | 8,750 | \$4.50 | \$39,375 |
| Davenrich St | Gridley Rd | Orr & Day Frontage Rd | Residential | 250 | 8,750 | \$4.50 | \$39,375 |
| Orr & Day Frontage Rd | Davenrich St | Dunning St | Residential | 990 | 27,720 | \$4.50 | \$124,740 |
| Nova St | Alburtis Ave | Arlee Ave | Residential | 1,050 | 32,550 | \$4.50 | \$146,475 |
| Roma St | Alburtis Ave | Arlee Ave | Residential | 1,050 | 32,550 | \$4.50 | \$146,475 |
| Smith Ave | Alburtis Ave | Geary Ave | Residential | 1,000 | 31,000 | \$4.50 | \$139,500 |
| Pioneer Blvd | Alburtis Ave | Willake St | Arterial | 1,700 | 113,900 | \$4.50 | \$512,550 |
| Bell Ranch Dr | Norwalk Blvd | 350' East of Norwalk Blvd | Industrial | 350 | 16,100 | \$4.50 | \$72,450 |
| McCann Dr | Norwalk Blvd | Bell Ranch Dr | Industrial | 2,600 | 127,400 | \$4.50 | \$573,300 |
| Geary Ave | Smith Ave | Telegraph Rd | Industrial | 2,150 | 105,350 | \$4.50 | \$474,075 |
| Matern Pl | Telegraph Rd | Geary Ave | Industrial | 1,300 | 65,000 | \$4.50 | \$292,500 |
| Arlee Ave | Pioneer Blvd | Smith Ave | Residential | 400 | 18,800 | \$4.50 | \$84,600 |
| Norwalk Blvd | Hawkins St | Telegraph Rd | Arterial | 900 | 72,000 | \$4.50 | \$324,000 |
| Arlee Ave | Sunglow St | Charlesworth Rd | Residential | 560 | 19,040 | \$4.50 | \$85,680 |
| Los Nietos Rd | Greenleaf Ave | Painter Ave | Arterial | 1,900 | 140,600 | \$4.50 | \$632,700 |
| Bell Ranch Dr | McCann Dr | Bell Ranch Dr (Cul-De-Sac) | Industrial | 1,550 | 77,500 | \$4.50 | \$348,750 |
| Romandel Ave | Los Nietos Rd | 2nd St | Industrial | 2,000 | 94,000 | \$4.50 | \$423,000 |
| Shoemaker Ave | Los Nietos Rd | End | Industrial | 1,000 | 48,000 | \$4.50 | \$216,000 |
| Barton Rd | Dupage Ave | Painter Ave | Industrial | 600 | 22,800 | \$4.50 | \$102,600 |
| Painter Ave | Trumball St | 375' North of Los Nietos Rd | Industrial | 940 | 49,820 | \$4.50 | \$224,190 |
| Dunning St | Gridley Rd | Orr & Day Rd | Residential | 300 | 10,800 | \$4.50 | \$48,600 |
| Idalene St | Longworth Ave | End | Residential | 525 | 16,800 | \$4.50 | \$75,600 |
| Garetal St | Longworth Ave | End | Residential | 475 | 15,200 | \$4.50 | \$68,400 |
| Parkmead St | Longworth Ave | End | Residential | 400 | 12,800 | \$4.50 \$4.50 | \$57,600 |
| Glenworth St | Longworth Ave | End Clarkers of the | Residential | 325 | 10,400 | \$4.50 | \$46,800 \$210,600 |
| Roseton Ave | Florence Ave | Clarkman St | Residential | 1,300 750 | 46,800 22,500 | \$4.50 | \$101,250 |
| Kinghorn St | Orr & Day Frontage Rd | Roseton Ave End | Residential Commercial | 350 | 12,600 | \$4.50 | \$56,700 |
| Otto St | Orr & Day Rd Flallon Ave | Ringwood Ave | Residential | 250 | 7,000 | \$4.50 | \$30,700 |
| Florence Frontage Rd Gard Ave | | Cecilia St | Residential | 1,100 | 38,500 | \$4.50 | \$173,250 |
| Roseton Ave | Florence Frontage Rd | Buell St | Residential | 850 | 25,500 | \$4.50 | \$173,230 |
| Maidstone Ave | Florence Frontage Rd Florence Frontage Rd | Roseton Ave | Residential | 800 | 24,000 | \$4.50 | \$108,000 |
| | Florence Frontage Rd | Ringwood Ave | Residential | 750 | 22,500 | \$4.50 | \$101,250 |
| Jersey Ave Ringwood Ave | Florence Frontage Rd | Cecilia St | Residential | 1,350 | 51,300 | \$4.50 | \$230,850 |
| Lake Center Park Ln | Florence Ave | End | Residential | 500 | 18,000 | \$4.50 | \$81,000 |
| Jersey Ave | Parkmead St | Clarkman St | Residential | 600 | 21,600 | \$4.50 | \$97,200 |
| Clarkman St | Jersey Ave | Pioneer Blvd | Residential | 1,300 | 46,800 | \$4.50 | \$210,600 |
| Glenworth St | Jersey Ave | Pioneer Frontage Rd | Residential | 1,200 | 43,200 | \$4.50 | \$194,400 |
| Garetal St | Flallon Ave | Pioneer Frontage Rd | Residential | 1,000 | 30,000 | \$4.50 | \$135,000 |
| Idalene St | Flallon Ave | Pioneer Frontage Rd | Residential | 1,000 | 30,000 | \$4.50 | \$135,000 |
| Flallon Ave | Florence Frontage Rd | Ringwood Ave | Residential | 500 | 15,000 | \$4.50 | \$67,500 |
| Pioneer Frontage Rd | Dunning St | Garetal St | Residential | 500 | 15,000 | \$4.50 | \$67,500 |
| Pioneer Frontage Rd | Parkmead St | Glenworth St | Residential | 300 | 9,000 | \$4.50 | \$40,500 |
| Alburtis Ave | Garetal St | Parkmead St | Residential | 200 | 7,200 | \$4.50 | \$32,400 |
| Orr & Day Frontage Rd | Clarkman St | Kinghorn St | Residential | 500 | 14,000 | \$4.50 | \$63,000 |
| Clarkman St | Roseton Ave | End | Residential | 110 | 3,850 | \$4.50 | \$17,325 |
| Gridley Rd | Dunning St | Clarkman St | Residential | 1,280 | 35,840 | \$4.50 | \$161,280 |
| Telegraph Rd | Norwalk Blvd | Matern Pl | Arterial | 1,500 | 48,000 | \$4.50 | \$216,000 |
| Forest St | Clark St | Florence Ave | Industrial | 1,250 | 60,000 | \$4.50 | \$270,000 |
| Hathaway Dr | Florence Ave | 1,250' North of Florence Ave | Industrial | 1,250 | 60,000 | \$4.50 | \$270,000 |
| Ontiveros PI | Mora Dr | 650' South of Mora Dr | Residential | 650 | 31,200 | \$4.50 | \$140,400 |
| | | End | Industrial | 1,000 | 48,000 | \$4.50 | \$216,000 |
| Clark St | MOLMSIK PIAU | | | | | | |
| Clark St Florence Ave | Norwalk Blvd Norwalk Blvd | | Arterial | 2,000 l | 136,000 l | \$4.50 I | \$612,000 |
| Florence Ave | Norwalk Blvd | Forest St | Arterial Industrial | 2,000 1,500 | 136,000 69,000 | \$4.50 \$4.50 | \$612,000 |
| - | | | Arterial Industrial Industrial | 2,000 1,500 475 | | | |

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 3-Rated Streets

| Street | From | To | Туре | Length (ft) | Area (sf) | Cost (\$/SF) | Total |
|--------------------|-----------------------------|----------------------------|-------------|-------------|-----------|--------------|-------------|
| Fulton Wells Ave | Florence Ave | Lakeland Rd | Residential | 1,275 | 61,200 | \$4.50 | \$275,400 |
| Clark St | Bloomfield Ave | End | Industrial | 500 | 24,000 | \$4.50 | \$108,000 |
| Bloomfield Ave | Telegraph Rd | Florence Ave | Arterial | 2,275 | 163,800 | \$4.50 | \$737,100 |
| Park St (East) | Shoemaker Ave | End | Industrial | 400 | 19,200 | \$4.50 | \$86,400 |
| Park St | Painter Ave | End | Industrial | 350 | 16,800 | \$4.50 | \$75,600 |
| Painter Ave | Sandoval St | Florence Ave | Industrial | 600 | 30,000 | \$4.50 | \$135,000 |
| Florence Ave | Bloomfield Ave | Painter Ave | Arterial | 3,775 | 256,700 | \$4.50 | \$1,155,150 |
| Emmens Way | Bloomfield Ave | End | Industrial | 450 | 21,600 | \$4.50 | \$97,200 |
| Los Nietos Rd | Painter Ave | End | Industrial | 550 | 27,500 | \$4.50 | \$123,750 |
| Florence Ave | Bloomfield Ave | Forest St | Arterial | 650 | 22,100 | \$4.50 | \$99,450 |
| Florence Ave | Painter Ave | Laurel Ave | Arterial | 770 | 26,180 | \$4.50 | \$117,810 |
| Laurel Ave | Florence Ave | Lakeland Rd | Residential | 1,400 | 67,200 | \$4.50 | \$302,400 |
| Buell St | Roseton Ave | Jersey Ave | Residential | 750 | 22,500 | \$4.50 | \$101,250 |
| Forest Pl | Lakeland Rd | End | Industrial | 400 | 18,400 | \$4.50 | \$82,800 |
| Lakeland Rd | 900' West of Greenstone Ave | Shoemaker Ave | Arterial | 1,800 | 111,600 | \$4.50 | \$502,200 |
| Sunnyside Pl | Shoemaker Ave | Intersection | Industrial | 350 | 16,800 | \$4.50 | \$75,600 |
| Sunnyside PI (N-S) | End | End | Industrial | 375 | 18,000 | \$4.50 | \$81,000 |
| Shoemaker Ave | Rainier Ave | Imperial Hwy | Arterial | 4,000 | 248,000 | \$4.50 | \$1,116,000 |
| Lakeland Rd | Painter Ave | 225' East of Laurel Ave | Arterial | 1,000 | 62,000 | \$4.50 | \$279,000 |
| Bloomfield Ave | Imperial Hwy | S Cir | Arterial | 3,200 | 243,200 | \$4.50 | \$1,094,400 |
| Imperial Hwy | 1420' East of Bloomfield | Shoemaker Ave | Arterial | 1,150 | 89,700 | \$4.50 | \$403,650 |
| Leffingwell Rd | Orden Dr | Imperial Hwy | Industrial | 1,875 | 82,500 | \$4.50 | \$371,250 |
| Marquardt Ave | Ratliffe St | Flood Channel | Industrial | 5,525 | 342,550 | \$4.50 | \$1,541,475 |
| Foster Rd | Marquardt Ave | Flood Channel | Industrial | 700 | 33,600 | \$4.50 | \$151,200 |
| Pontlavoy Ave | Rosecrans Ave | End | Industrial | 375 | 18,000 | \$4.50 | \$81,000 |
| Bora Dr | Marquardt Ave | End | Industrial | 725 | 29,000 | \$4.50 | \$130,500 |
| Milroy Pl | Marquardt Ave | End | Industrial | 650 | 33,800 | \$4.50 | \$152,100 |
| Borate St | Marquardt Ave | Anson Ave | Industrial | 625 | 32,500 | \$4.50 | \$146,250 |
| Anson Ave | Borate St | Radburn Ave | Industrial | 1,550 | 80,600 | \$4.50 | \$362,700 |
| Iseli Rd | Stage Rd | Rosecrans Ave | Industrial | 800 | 38,400 | \$4.50 | \$172,800 |
| Radburn Ave | Gannet St | Borate St | Industrial | 1,075 | 55,900 | \$4.50 | \$251,550 |
| Spring Ave | Talc St | End | Industrial | 600 | 34,800 | \$4.50 | \$156,600 |
| Spring Ave | Excelsior Dr | 340' South of Excelsior Dr | Industrial | 340 | 17,000 | \$4.50 | \$76,500 |
| Borate St | Radburn Ave | End | Industrial | 950 | 47,500 | \$4.50 | \$213,750 |
| Firestone Blvd | Marquardt Ave | East City Limit | Industrial | 3,000 | 114,000 | \$4.50 | \$513,000 |
| Freeway Dr | Marquardt Ave | 775' East of Marquardt | Industrial | 775 | 27,900 | \$4.50 | \$125,550 |

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 4-Rated Streets

| Street | From | То | Туре | Length (ft) |
|----------------------------|------------------------|---------------------------|-------------|-------------|
| Norwalk Blvd | Washington Blvd | Boer Ave | Arterial | 720 |
| Boer Ave | Washington Blvd | Norwalk Blvd | Industrial | 650 |
| Washington Blvd | Vanport Ave | Gretna Ave | Arterial | 1,485 |
| Rivera Rd | Milna Ave | Morrill Ave | Residential | 580 |
| Rivera Rd | Vicki Dr | Decosta Ave | Residential | 735 |
| Washington Blvd (W/B Lane) | Sorensen Ave | 130' East of Sorensen Ave | Arterial | 130 |
| Sorensen Ave | Wakeman St | Slauson Ave | Industrial | 905 |
| Beasor Dr | Slauson Ave | Burke St | Industrial | 545 |
| Dice Rd | Slauson Ave | Los Nietos Rd | Industrial | 3,685 |
| Burke St | Sorensen Ave | End | Industrial | 1,400 |
| Slauson Ave | Chetle Ave | East City Limit | Industrial | 1,985 |
| Pioneer Blvd Frontage | Bluejay Ln | End (N'ly) | Residential | 475 |
| Pioneer Blvd Frontage | Bluejay Ln | End (S'ly) | Residential | 530 |
| Pioneer Blvd Frontage | Broaded St | End | Residential | 470 |
| Millergrove Dr | Charlesworth Rd | Broaded St | Residential | 660 |
| Danby Ave | Charlesworth Rd | Jersey Ave | Residential | 1,590 |
| Millergrove Dr | Houghton Ave | Jersey Ave | Residential | 435 |
| Jersey Ave | Millergrove Dr | Charlesworth Ave | Residential | 780 |
| Orr and Day Rd | Whiteland St | Alley 370' North | Arterial | 370 |
| Charlesworth Rd | Orr and Day Rd | 360' East of Jersey Ave | Residential | 1,620 |
| Bradwell Ave | Terradell St | End | Residential | 2,145 |
| Altamar Pl | Dice Rd | End | Industrial | 545 |
| Charlesworth Rd | Alburtis Ave | Arlee Ave | Residential | 1,050 |
| La Docena Ln | Alburtis Ave | Arlee Ave | Residential | 950 |
| Fredson St | Alburtis Ave | Arlee Ave | Residential | 870 |
| Broaded St | Alburtis Ave | Arlee Ave | Residential | 780 |
| Maxine St | Alburtis Ave | Arlee Ave | Residential | 710 |
| Homestead St | Alburtis Ave | Arlee Ave | Residential | 625 |
| Bluejay Ln | Alburtis Ave | Arlee Ave | Residential | 540 |
| Corby Ave | Bluejay Ln | Shade Ln | Residential | 385 |
| Shade Ln | Corby Ave | Arlee Ave | Residential | 140 |
| Arlee Ave | Shade Ln | Charlesworth Ave | Residential | 2,115 |
| Alburtis Ave | Shade Ln | La Docena Ln | Residential | 1,615 |
| Alburtis Ave | Charlesworth Rd | Pioneer Blvd | Residential | 1,410 |
| Baker Pl | Sorensen Ave | End | Industrial | 260 |
| Santa Fe Springs Rd | RR | North City Limit | Industrial | 1,220 |
| Davenrich St | Joslin St (Cul-De-Sac) | Elgrace St (Cul-De-Sac) | Residential | 245 |
| Cedardale Dr | Telegraph Rd | End | Residential | 2,185 |
| Telegraph Rd | Cedardale Dr | Orr and Day Rd | Residential | 1,100 |
| Jersey Ave | Danby Ave | Alley 145' South | Residential | 145 |
| Flossmoor Rd | Orr and Day Rd | Jersey Ave | Residential | 1,200 |
| Claymore St | Houghton Ave | Jersey Ave | Residential | 940 |
| Telegraph Rd Frontage | Jersey Ave | End | Residential | 1,175 |
| Telegraph Rd (W/B Lane) | Jersey Ave | Alburtis Ave | Arterial | 505 |
| Pioneer Blvd | Jersey Ave | Alburtis Ave | Residential | 550 |
| Gridley Rd | Davenrich St | Dunning St | Residential | 1,050 |
| Alburtis Ave | Telegraph Rd | Dunning St | Residential | 1,385 |
| Orr and Day Rd (S/B Lane) | Telegraph Rd | Dunning St | Arterial | 2,170 |

1

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 4-Rated Streets

| Street | From | To | Type | Length (ft) |
|-----------------------------|---------------------------|-----------------------------|-------------|-------------|
| Orr and Day Rd (N/B Lane) | Telegraph Rd | Florance Ave | Arterial | 4,910 |
| Arlee Ave | Sunglow St | Smith Ave | Residential | 810 |
| Hamden Pl | Pioneer Blvd | End | Industrial | 695 |
| Willake St | Pioneer Blvd | End | Industrial | 370 |
| Bell Ranch Dr | Norwalk Blvd | Bell Ranch Dr (Cul-De-Sac) | Industrial | 1,810 |
| Tabor Pl | McCann Dr | End | Industrial | 350 |
| Jordan Cir | McCann Dr | McCann Dr | Industrial | 1,845 |
| Norwalk Blvd | McCann Dr | Hawkins St | Industrial | 920 |
| Hawkins St | Norwalk Blvd | End | Industrial | 1,310 |
| Palm Dr | Hawkins St | End | Industrial | 355 |
| Pioneer Blvd (S/B Lane) | Willake St | Dunning St | Arterial | 1,625 |
| Pioneer Blvd (N/B Lane) | Willake St | Lakeland Rd | Arterial | 5,635 |
| Telegraph Rd | Pioneer Blvd | Matern Pl | Arterial | 1,180 |
| Telegraph Rd (W/B Lane) | Matern Pl | Norwalk Blvd | Arterial | 1,510 |
| Bell Ranch Dr (Cul-De-Sac) | Bell Ranch Dr | End | Industrial | 190 |
| Santa Fe Springs Rd | RR | Telegraph Rd | Arterial | 2,355 |
| Barton Rd | Greenleaf Ave | Dupage Ave | Residential | 970 |
| Barton Cir | Painter Ave | Painter Ave | Industrial | 1,275 |
| Carmenita Rd | East City Limit | North City Limit | Arterial | 800 |
| Orr and Day Rd (S/B Lane) | Otto St | Florence Ave | Arterial | 505 |
| Orr and Day Rd Frontage | Darcy St | Longworth Ave | Residential | 975 |
| Longworth Ave | Gridley Rd | Orr and Day Rd | Residential | 300 |
| Clarkman St | Kinghorn St | 600' East of Kinghorn St | Residential | 600 |
| Darcy St | Orr and Day Rd | Roseton Ave | Residential | 830 |
| Dunning St | Flallon Ave | Pioneer Blvd Frontage | Residential | 1,000 |
| I-5 On Ramp | Orr and Day Rd | 220' West of Orr and Day Rd | Arterial | 220 |
| Florence Ave Frontage | Flallon Ave | End | Residential | 1,510 |
| Florence Ave Frontage | Ringwood Ave | End | Residential | 125 |
| Pioneer Blvd (S/B Lane) | Florence Ave | Lakeland Rd | Arterial | 1,290 |
| Heritage Park Dr | Telegraph Rd | Slusher Dr | Industrial | 345 |
| Heritage Park Dr (S/B Lane) | Slusher Dr | Mora Dr | Industrial | 340 |
| Mora Dr | Slusher Dr | Heritage Park Dr | Industrial | 715 |
| Mora Dr | Ontiveros Pl | Norwalk Blvd | Industrial | 805 |
| Hathaway Dr | 140' West of Ontiveros Pl | 465' West of Ontiveros Pl | Industrial | 325 |
| Norwalk Blvd | Telegraph Rd | Florence Ave | Industrial | 2,340 |
| Telegraph Rd | Norwalk Blvd | 575' East of Greenleaf Ave | Arterial | 5,850 |
| Clark St | Norwalk Blvd | Bloomfield Ave | Industrial | 2,620 |
| Forence Ave | Forest St | Bloomfield Ave | Industrial | 630 |
| Patterson Pl | Florence Ave | End | Industrial | 275 |
| Sandoval St | Shoemaker Ave | End | Industrial | 900 |
| Painter Ave | Telegraph Rd | Park St | Industrial | 495 |
| Flores St | Painter Ave | End | Industrial | 360 |
| Sandoval St | Painter Ave | End | Industrial | 360 |
| Telegraph Rd | 225' West of Painter Ave | Los Nietos Rd | Arterial | 735 |
| Telegraph Rd | 225' West of Painter Ave | 575' East of Greenleaf Ave | Arterial | 380 |
| Shoemaker Ave | Telegraph Rd | Rainier Ave | Industrial | 4,990 |
| Bloomfield Ave (S/B Lane) | Florence Ave | Lakeland Rd | Arterial | 1,300 |
| Florence Ave (E/B Lane) | Painter Ave | Laurel Ave | Arterial | 765 |

2

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 4-Rated Streets

| Street | From | To | Туре | Length (ft) |
|--------------------------|-----------------------------|-----------------------------|-------------|-------------|
| Telegraph Ave (W/B Lane) | Los Nietos Rd | Laurel Ave | Arterial | 175 |
| Telegraph Ave | Laurel Ave | East City Limit | Arterial | 1,625 |
| Florence Ave | Laurel Ave | Carmenita Rd | Arterial | 715 |
| Quinn St | Gard Ave | End | Residential | 440 |
| Cecilia St | Mondon Ave | Roseton Ave | Residential | 630 |
| Mondon Ave | Cecilía St | Lakeland Rd | Residential | 325 |
| Lakeland Rd | Paddison Ave | Bloomfield Ave | Arterial | 3,995 |
| Bloomfield Ave | Lakeland Rd | 625' South of Lakeland Rd | Arterial | 625 |
| Allard St | Bloomfield Ave | End | Industrial | 450 |
| Imperial Hwy | Bloomfield Ave | 1320' East of Bloomfield | Arterial | 1,320 |
| Shoemaker Ave | Imperial Hwy | Adler Dr | Industrial | 900 |
| Orden Dr | Leffingwell Rd | Carmenita Rd | Industrial | 1,220 |
| Foster Rd | Carmenita Rd | Coyote Creek | Industrial | 1,810 |
| Carmenita Rd | Imperial Hwy | Rosecrans Ave | Arterial | 5,265 |
| Larwin Cir | Marquardt Ave | Marquardt Ave | Industrial | 1,585 |
| Rosecrans Ave | Carmenita Rd | Coyote Creek | Arterial | 1,550 |
| Rosecrans Ave | 300' West of Marquardt Ave | Marquardt Ave | Arterial | 300 |
| Rosecrans Ave | Marquardt Ave | 470' East of Marquardt Ave | Arterial | 470 |
| Rosecrans Ave | Anson Ave | Valley View Ave | Arterial | 1,950 |
| Borate St | Anson Ave | Radburn Ave | Industrial | 615 |
| Arctic Cir | Shoemaker Ave | Mollette St | Industrial | 2,710 |
| Mollette St | 1100' East of Shoemaker Ave | Carmenita Rd | Industrial | 1,550 |
| Pumice St | Spring Ave | 660' West of Spring Ave | Industrial | 660 |
| Spring Ave | Excelsior Dr | Talc St | Industrial | 630 |
| Marquardt Ave | Coyote Creek | 940' South of Coyote Creek | Industrial | 940 |
| Spring Ave | Freeway Dr | 1265' North of Freeway Dr | Industrial | 1,265 |
| Firestone Blvd | 375' East of Carmenita Rd | Alondra Blvd | Arterial | 2,895 |
| Anson Ave | Radburn Ave | Bonavista Ave | Industrial | 1,090 |
| Alondra Blvd | Shoemaker Ave | 1295' East of Shoemaker Ave | Industrial | 1,295 |
| Alondra Blvd | Carmenita Rd | Firestone Blvd | Industrial | 2,600 |
| Carmenita Rd | Alondra Blvd | 355' North of Alondra Blvd | Arterial | 355 |
| Resin Pl | Alondra Blvd | End | Industrial | 320 |

3 4/6/2016

Santa Fe Springs Pavement Evaluation and Analysis Year to Year Priority List 5-Rated Streets

| Street | From | To | Туре | Length (ft) |
|-------------------------|-----------------------------|------------------------------|-------------|-------------|
| Washington Blvd | Norwalk Blvd | Vanport Ave | Arterial | 1,325 |
| Pioneer Blvd | Rivera Rd | Los Nietos Rd | Arterial | 1,235 |
| Los Nietos Rd | Norwalk Blvd | 700' East of Norwalk Blvd | Industrial | 700 |
| Telegraph Rd | Orr and Day Rd | Jersey Ave | Arterial | 1,205 |
| Telegraph Rd (E/B Lane) | Jersey Ave | Alburtis Ave | Arterial | 520 |
| Telegraph Rd | Alburtis Ave | Pioneer Blvd | Arterial | 1,145 |
| Orr and Day Rd Frontage | Davenrich St | Joslin St | Arterial | 660 |
| Santa Fe Springs Rd | Los Nietos Rd | RR | Arterial | 845 |
| Clarkman St | Orr and Day Rd | Longworth Ave | Industrial | 760 |
| Florance Ave | Orr and Day Rd | Norwalk Blvd | Arterial | 5,400 |
| Pioneer Blvd Frontage | Garetal St | Parkmead St | Residential | 245 |
| Norwalk Blvd | Florence Ave | Lakeland Rd | Industrial | 1,280 |
| Heritage Park Dr | Slusher Dr | Mora Dr | Industrial | 340 |
| Painter Ave | Park St | Sandoval St | Industrial | 1,100 |
| Carmenita Rd | Telegraph Rd | Florence Ave | Industrial | 1,425 |
| Getty Dr | Lakeland Rd | End | Industrial | 540 |
| Imperial Hwy | Shoemaker Ave | Marquardt Ave | Arterial | 5,230 |
| Adler Dr | Shoemaker Ave | Leffingwell Rd | Industrial | 1,435 |
| Orden Dr | Carmenita Rd | 905' East of Carmenita Rd | Industrial | 905 |
| Firestone Blvd | Bloomfield Ave | Shoemaker Ave | Arterial | 2,990 |
| Rosecrans Ave | Fidel Ave | Marrilla Ave | Arterial | 1,835 |
| Rosecrans Ave | Coyote Creek | 300' West of Marquardt Ave | Arterial | 795 |
| Rosecrans Ave | 470' East of Marquardt Ave | Anson Ave | Arterial | 230 |
| Valley View Ave | Rosecrans Ave | Alondra Blvd | Arterial | 5,310 |
| Shoemaker Ave | Firestone Blvd | Alondra Blvd | Industrial | 3,735 |
| Mollette St | Shoemaker Ave | 1110' East of Shoemaker Ave | Industrial | 1,100 |
| Carmenita Rd | Mollette St | 355' North of Alondra Blvd | Industrial | 960 |
| Excelsior Dr | Marquardt Ave | West City Limit | Industrial | 1,350 |
| Marquardt Ave | 940' South of Coyote Creek | Freeway Dr | Industrial | 1,840 |
| Mica St | Marquardt Ave | End | Industrial | 895 |
| Stage Rd | Valley View Ave | 660' West of Valley View Ave | Industrial | 660 |
| Alondra Blvd | 1295' East of Shoemaker Ave | Carmenita Rd | Arterial | 1,370 |
| Clanton Cir | Alondra Blvd | End | Industrial | 340 |
| Alondra Blvd | Firestone Blvd | I-5 | Arterial | 480 |
| Alondra Blvd | Freeway Dr | Valley View Ave | Arterial | 1,390 |
| Freeway Dr | Alondra Blvd | 710' South of Alondra Blvd | Arterial | 710 |