



AGENDA

REGULAR MEETING OF THE CITY COUNCIL CIP SUB-COMMITTEE

July 13, 2021

1:30 P.M.

Public Works Zoom Meeting
11710 Telegraph Road
Santa Fe Springs, CA 90670

1. **CALL TO ORDER**

2. **ROLL CALL**

John Mora, Mayor
Jay Sarno, Councilmember

3. **PUBLIC COMMENT**

NEW BUSINESS

4. CIP Projects Needs Assessment Status Update

- CIP Needs Assessment

5. Town Center Plaza Parking Lot –Status Update

- Complete – Demolition, Rough Grading, Three City Hall Sewer Line Connections, Storm Water Roof Drain Connections.
- In Progress – Construction of Olive Tree Planters East of City Hall, Installation of Electrical and Irrigation Conduits.
- Water Main Shut Down Scheduled for July 23rd. Alburdis Avenue Residents from Telegraph Road to Dunning will be without water during the shutdown. City Hall, Library and Town Center Hall will also be without water. Library and Town Center Patrons can use the Aquatic Center Restrooms during the shutdown. Notices will be hand delivered to Alburdis Residents on Tuesday July 20th or Wednesday July 21st.
- Public Outreach - Fact Sheet posted on Social Media Platforms and City Website

6. Park Improvements Project –Status Update

- Horseshoe Pit Improvements – Preconstruction Meeting on July 6th – Tentative Start Date August 16th and complete Mid-September.
- Interior/Exterior Painting Park Facilities – Preconstruction Meeting on July 7th – Tentative Start Date August 16th and Complete Mid- September.
- Little Lake Bus Stop Improvements – Bids Opened on July 6th – Received six (6) Bid Proposals - EBS General Engineering is the apparent low Bid at \$25,531 approximately \$7,331 over Engineers Estimate. Staff will recommend Award of Contract to EBS at July 20th City Council Meeting.
- Santa Fe Springs Park Recreation Building New Cabinets - Bids Opened on July 6th – Received two (2) Bid Proposals - ACE Construction is the apparent low Bid at \$29,000 approximately \$23,000 over Engineers Estimate. Staff will recommend rejecting all Bid Proposals at July 20th City Council Meeting.
- Heritage Park Train Exhibit Improvements – Staff is process of developing project specifications.

City of Santa Fe Springs

CITY COUNCIL CIP STANDING SUB-COMMITTEE

July 13, 2020

7. Aquatic Center Roof Replacement Improvements – Status Update
 - The project is substantially complete with only minor punch list items remaining.

8. Road Maintenance Rehabilitation Act (RMRA) SB-1 Funds – Approval of Roadway Repair – Pioneer Boulevard Improvement Project (Charlesworth Road to Los Nietos Road) – Status Update
 - CC Report – Resolution No 9721 – Adopting a list of projects for Fiscal Year 2021-22 Funded by SB1: The Road Repair Accountability Act 2017. Pioneer Boulevard Improvement Project (Charlesworth Road to Los Nietos Road)
 - Total Estimated Project Cost = \$950,000
 - Gas Tax - \$442,800
 - Prop C - \$155,800
 - RMRA - \$351,452
 - \$950,052

9. **COUNCIL COMMENTS**

10. **ADJOURNMENT**

I hereby certify under penalty of perjury under the laws of the State of California, that the foregoing agenda was posted at the following locations; Santa Fe Springs City Hall, 11710 Telegraph Road; Santa Fe Springs City Library, 11700 Telegraph Road; and the Town Center Plaza (Kiosk), 11740 Telegraph Road, not less than 72 hours prior to the meeting.



Noe Negrete, Public Works Director

July 13, 2021
Date