

## ST. PETERSBURG CITY COUNCIL

### Consent Agenda

Meeting of September 21, 2017

**TO:** The Honorable Darden Rice, Chair, and Members of City Council

**SUBJECT:** A resolution authorizing the Mayor or his designee to execute Amendment No. 1 to Task Order No. 14-02-PSI/GMTI (“Task Order”) to the architect/engineering agreement dated January 24, 2014 between the City of St. Petersburg, Florida (“City”) and Professional Services, Inc. (“A/E”) with a retroactive effective date of July 1, 2016, for A/E to provide construction site vibration monitoring for the Snell Isle Boulevard NE/Rafael Boulevard NE and Vicinity Storm Drainage Improvements Project in an amount not to exceed \$35,255, for a total Task Order amount not to exceed \$74,645; approving a supplemental appropriation in the amount of \$13,000 from the unappropriated balance of the Stormwater Drainage Capital Projects Fund (4013) to the Snell Isle Blvd and Rafael Project (13729); authorizing the Mayor or his designee to execute all documents necessary to effectuate this transaction; and providing an effective date. (Engineering Project No. 13009-110, Oracle No. 13729)

**EXPLANATION:** The Snell Isle Boulevard NE/Rafael Boulevard NE and Vicinity Storm Drainage Project provides a new, larger capacity drainage system to replace and enhance the existing undersized piping serving the intersection of Snell Isle Boulevard N.E. and Rafael Boulevard N.E. Work includes replacing 18-inch diameter piping serving the intersection with 60-inch diameter piping. The Project includes two (2) nutrient separating baffle boxes, providing water quality improvements in the local waters and Tampa Bay, and tidal backflow valves designed to reduce tidal flooding of low lying streets.

Construction of the Project commenced on October 19, 2015 and all work was planned to be completed by November 16, 2016.

On April 1, 2016, Task Order No. 14-02-PSI/GMTI was administratively approved in the amount of \$39,390 to provide construction site vibration monitoring at the intersection of Rafael Boulevard NE and Brightwaters Boulevard for an estimated three (3) month period, with additional vibration monitoring services to be authorized by administration, if required.

In July, 2016, due to resident concerns, Professional Services, Inc. was directed to continue to provide construction vibration monitoring services, until directed to discontinue on December 31, 2016. These vibration monitoring services allowed City Engineering staff to ensure that construction work was within accepted FDOT vibration tolerances as the work operations proceeded.

Amendment No. 1 to Task Order No. 14-02-PSI/GMTI in the amount of \$35,255 will increase the total Task Order amount to \$74,645 for vibration monitoring during the time of construction.


Administration now desires to execute Amendment No. 1 to Task Order No. 14-02-PSI/GMTI for construction site vibration monitoring for the Snell Isle Boulevard NE/ Rafael Boulevard NE and Vicinity Storm Drainage Improvements Project with a retroactive effective date of July 1, 2016


**RECOMMENDATION:** Administration recommends authorizing the Mayor or his designee to execute Amendment No. 1 to Task Order No. 14-02-PSI/GMTI ("Task Order") to the architect/engineering agreement dated January 24, 2014 between the City of St. Petersburg, Florida ("City") and Professional Services, Inc. ("A/E") with a retroactive effective date of July 1, 2016, for A/E to provide construction site vibration monitoring for the Snell Isle Boulevard NE/Rafael Boulevard NE and Vicinity Storm Drainage Improvements Project in an amount not to exceed \$35,255, for a total Task Order amount not to exceed \$74,645; approving a supplemental appropriation in the amount of \$13,000 from the unappropriated balance of the Stormwater Drainage Capital Projects Fund (4013) to the Snell Isle Blvd and Rafael Project (13729); authorizing the Mayor or his designee to execute all documents necessary to effectuate this transaction; and providing an effective date. (Engineering Project No. 13009-110, Oracle No. 13729)

**COST/FUNDING INFORMATION:** Funds will be available following a supplemental appropriation in the amount of \$13,000 from the unappropriated balance of the Stormwater Drainage Capital Projects Fund (4013) to the Snell Isle Blvd and Rafael Project (13729).

**ATTACHMENTS:** Resolution  
Amendment No. 1 to Task Order No. 14-02-PSI/GMTI

**APPROVALS:**

  
Ⓟ Administrative

  
Budget

RESOLUTION NO. 2017-\_\_\_\_\_

A RESOLUTION AUTHORIZING THE MAYOR OR HIS DESIGNEE TO EXECUTE AMENDMENT NO. 1 TO TASK ORDER NO. 14-02-PSI/GMTI ("TASK ORDER") TO THE ARCHITECT/ENGINEERING AGREEMENT DATED JANUARY 24, 2014 BETWEEN THE CITY OF ST. PETERSBURG, FLORIDA ("CITY") AND PROFESSIONAL SERVICES, INC. ("A/E") WITH A RETROACTIVE EFFECTIVE DATE OF JULY 1, 2016 FOR A/E TO PROVIDE CONSTRUCTION SITE VIBRATION MONITORING FOR THE SNELL ISLE BOULEVARD NE/RAFAEL BOULEVARD NE AND VICINITY STORM DRAINAGE IMPROVEMENTS PROJECT IN AN AMOUNT NOT TO EXCEED \$35,255, FOR A TOTAL TASK ORDER AMOUNT NOT TO EXCEED \$74,645; APPROVING A SUPPLEMENTAL APPROPRIATION IN THE AMOUNT OF \$13,000 FROM THE UNAPPROPRIATED BALANCE OF THE STORMWATER DRAINAGE CAPITAL PROJECTS FUND (4013) TO THE SNELL ISLE BLVD AND RAFAEL PROJECT (13729) TO PROVIDE FUNDING FOR THIS AMENDMENT NO. 1 TO TASK ORDER; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the City of St. Petersburg, Florida ("City") and Professional Services, Inc. ("A/E") entered into an architect/engineering agreement dated January 24, 2014 for A/E to provide miscellaneous professional services for geotechnical and materials testing and inspection services; and

WHEREAS, on April 1, 2016, Administration issued Task Order No. 14-02-PSI/GMTI in the amount of \$39,390 for A/E to provide construction site vibration monitoring at all intersections of Rafael Boulevard NE and Brightwaters Boulevard for an estimated three (3) month period; and

WHEREAS, due to resident concerns, in July 2016, A/E was directed by Administration to continue to provide construction vibration monitoring services until December 31, 2016; and

WHEREAS, Administration now desires to execute Amendment No. 1 to Task Order No. 14-02-PSI/GMTI for construction site vibration monitoring for the Snell Isle Boulevard NE/ Rafael Boulevard NE and Vicinity Storm Drainage Improvements Project with a retroactive effective date of July 1, 2016; and

WHEREAS, a supplemental appropriation in the amount of \$13,000 is needed to provide funding for this Amendment No. 1.


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of St. Petersburg, Florida, that the Mayor or his designee is hereby authorized to execute Amendment No. 1 to Task Order No. 14-02-PSI/GMTI ("Task Order") to the architect/engineering agreement dated January 24, 2014 between the City of St. Petersburg, Florida ("City") and Professional Services, Inc. ("A/E") with a retroactive effective date of July 1, 2016, for A/E to provide construction site vibration monitoring for the Snell Isle Boulevard NE/Rafael Boulevard NE and Vicinity Storm Drainage Improvements Project in an amount not to exceed \$35,255, for a total Task Order amount not to exceed \$74,645 is hereby approved.

BE IT FURTHER RESOLVED that there is hereby approved the following supplemental appropriation from the unappropriated balance of the Stormwater Drainage Capital Projects Fund (4013) for Fiscal Year 2017:

<u>Stormwater Drainage Capital Projects Fund (4013)</u>	
Snell Isle Blvd and Rafael Project (13729)	\$13,000


This resolution shall become effective immediately upon its adoption.

Approved by:




Legal Department  
By: (City Attorney or Designee)  
00339822

Approved by:



Brejesh Prayman, P.E., SP, ENV  
Engineering & Capital Improvements Director



Tom Greene  
Budget Director