

# **2021-2022 Street Improvement Project**

## **Lake County & City of Two Harbors**

### **Construction Update 7-16-21**

Concrete work on 4<sup>th</sup> Avenue and 8<sup>th</sup> Street is beginning today where the road base has been placed. Properties affected by access restrictions due to concrete have received a notification. As a reminder, please do not walk on the concrete for 24 hours and do not drive on new concrete for 7 days. This will allow proper time for curing.

Paving on 6<sup>th</sup> Avenue has been moved to Monday the 19<sup>th</sup>. Similar to the placement of road base material there will be increased truck traffic so take care while traveling near the active work area. Please do not park on the street and allow 4 hours prior to driving on the new pavement if access to your home is necessary.

Removals are complete on 5<sup>th</sup> Avenue and utility work is starting today with a planned water shutdown. Affected properties have been notified. Watermain installation will continue into next week and sanitary sewer will follow.

Residents on 5<sup>th</sup> Avenue east of 8<sup>th</sup> Street are connected to the temporary water system and should plan to refrigerate the desired amount of cold water for consumption since the temporary water system may be warmer than normal. Again, non-construction personnel should refrain from moving the temporary water lines as this can cause stresses in the line and may result in rupturing the pipe.

Remember, be aware of your surroundings while traveling within active construction areas. Keep a safe distance and use your best judgement. Safety is the number one priority. If you have any questions reach out to myself or one of the contacts listed on the project website.

Thank you,

Adam Nix

Bolton & Menk, Inc.

(218) 830-0512

[adam.nix@bolton-menk.com](mailto:adam.nix@bolton-menk.com)