At the end of last week watermain installation on the 700 block of 6th Avenue was completed. Ulland has transitioned to installing water and sanitary sewer services to homes in this area. Service work is planned to be completed early next week. At that time residences will be connected to the new water main and the temporary water system will be removed.

Watermain connections on 4th Avenue were also completed in preparation for the next phase of utility construction on the 700 block of 4th Avenue. Temporary water lines will be put in place this week to serve homes on 4th Avenue. This work will begin early to mid next week with the removal of existing surfacing and utility work to follow.

While work is starting on 4th Avenue another crew will begin shaping 6th Avenue in preparation for placement of the roadway base material. Once the crew is ready for placement of base material there will be increased truck traffic at times. Please take note of this while traveling in or near the active work area.

Residents on 4th Avenue that will be connected to the temporary water system should note that tap water will be warmer than normal especially in sunny conditions. If cold water is desired for consumption it is best to refrigerate the desired amount. In addition, non-construction personnel should refrain from moving the temporary water lines as this can cause stresses in the line and may result in rupturing the pipe.

Remember, be aware of your surroundings while traveling within active construction areas. Keep a safe distance and use your best judgement. Safety is the number one priority. If you have any questions reach out to myself or one of the contacts listed on the project website.

Thank you,

Adam Nix
Bolton & Menk, Inc.
(218) 830-0512
adam.nix@bolton-menk.com