Water main installation is nearing completion on 4th Avenue. There will be a temporary water shutdown on the 800 block of 4th Avenue to connect to the existing main on the west side of 8th Street. Affected properties have been notified of the 9am shutdown scheduled for Friday 6-25. Following completion of the water main Ulland will begin installing sanitary sewer at the east end of 4th Avenue on the 700 block. This work will continue through most of next week with service connections to follow.

Concrete sidewalk is being poured on 6th Avenue. JMF Concrete intends to place curb and finish any remaining work on 6th Avenue early next week. As a reminder, please do not walk on the concrete for 24 hours to allow enough time for it to set up.

Residents on 4th Avenue that are connected to the temporary water system should continue to refrigerate the desired amount of cold water for consumption since the temporary water system may be warmer than normal. Again, non-construction personnel should refrain from moving the temporary water lines as this can cause stresses in the line and may result in rupturing the pipe.

Remember, be aware of your surroundings while traveling within active construction areas. Keep a safe distance and use your best judgement. Safety is the number one priority. If you have any questions reach out to myself or one of the contacts listed on the project website.

Thank you,

Adam Nix
Bolton & Menk, Inc.
(218) 830-0512
adam.nix@bolton-menk.com